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1. REGISTER OF COUNCIL RESOLUTIONS 2021 
 
D2021/13948 

PURPOSE OF REPORT 

The purpose of this report is to present to Council a list of Council resolutions for the calendar year and update Council on 
their progress. 

KEY POINTS AND RECOMMENDATIONS 

 Historical review of Council’s decisions throughout a calendar year. 
 Enable current and new Councillors to review previous decisions made. 

SOURCE OF REPORT 

Chief Financial Officer 

BACKGROUND 

1 One of the characteristics often associated with transparency in local government is to keep Council and 
members of the public informed. This can be achieved by providing knowledge regarding Council resolutions in 
a useful manner and readily accessible manner. As a local government, the EMRC will actively seek methods to 
do its business in a transparent and accountable manner where everyone can see what is happening.  

2 With this in mind, the EMRC seeks to build the faith of its stakeholders and build trust with those we serve in the 
community.   

REPORT 

3 The attachment provides a list of Council resolutions made during the calendar year to improve transparency 
and accountability. It is intended that the register is reported back to Council at each ordinary meeting of Council 
going forward. 

STRATEGIC/POLICY IMPLICATIONS 

4 Key Result Area 3 – Good Governance 
3.3 To provide responsible and accountable governance and management of the EMRC 

FINANCIAL IMPLICATIONS 

5 As reported. 

SUSTAINABILITY IMPLICATIONS 

6 The implementation of Council’s resolutions were exercised in accordance with Council’s direction for the benefit 
and sustainability of the EMRC and Perth’s Eastern Region. 
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RISK MANAGEMENT 

Risk – Non Compliance with EMRC’s responsibility to maintain responsible and accountable 
governance and management of the organisation. 
Consequence Likelihood Rating 
Moderate Unlikely Moderate 
Action/Strategy   
 Update to be provided to Council to comply with a past resolution of Council. 

MEMBER COUNCIL IMPLICATIONS 

Member Council Implication Details 
Town of Bassendean 

As reflected in the respective reports. 
City of Bayswater 
City of Kalamunda 
Shire of Mundaring 
City of Swan 

ATTACHMENT(S) 

Register of Council Resolutions 2021 (D2021/14779) 
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COUNCIL RESOLUTION REGISTER 2021 

D2021/03350 - Period from January 2021 

Attachment to Council IB 26 August 2021 Item 1 

DATE RESOLUTION STATUS 
1.  24 JUNE 2021 7 APPLICATIONS FOR LEAVE OF ABSENCE 

7.1 CR GIORGIA JOHNSON – LEAVE OF ABSENCE 
THAT COUNCIL APPROVE THE APPLICATION FOR LEAVE OF ABSENCE FOR CR GIORGIA JOHNSON FROM 1 JULY TO 11 JULY 2021 INCLUSIVE. 

COMPLETED 

2.  24 JUNE 2021 9 CONFIRMATION OF MINUTES OF PREVIOUS MEETINGS 
9.1 MINUTES OF ORDINARY MEETING OF COUNCIL HELD ON 27 MAY 2021 
THAT THE MINUTES OF THE ORDINARY MEETING OF COUNCIL HELD ON 27 MAY 2021 WHICH HAVE BEEN DISTRIBUTED, BE CONFIRMED. 

COMPLETED 

3.  24 JUNE 2021 14.1 REPORTS OF EMPLOYEES 
14.1 LIST OF ACCOUNTS PAID DURING THE MONTH OF MAY 2021 (D2021/09665) 
THAT COUNCIL NOTES THE CEO’S LIST OF ACCOUNTS FOR MAY 2021 PAID UNDER DELEGATED POWER IN ACCORDANCE WITH REGULATION 
13(1) OF THE LOCAL GOVERNMENT (FINANCIAL MANAGEMENT) REGULATIONS 1996, FORMING THE ATTACHMENT TO THIS REPORT TOTALLING 
$10,746,226.65. 

COMPLETED 

4.  24 JUNE 2021 14.2 FINANCIAL REPORT FOR PERIOD ENDED 31 MAY 2021 (D2021/09668) 
THAT COUNCIL RECEIVES THE STATEMENT OF COMPREHENSIVE INCOME, CAPITAL EXPENDITURE STATEMENT, STATEMENT OF FINANCIAL 
POSITION, STATEMENT OF CASH AND INVESTMENTS AND THE INVESTMENT REPORT FOR THE PERIOD ENDED 31 MAY 2021. 

COMPLETED 

5.  24 JUNE 2021 14.3 REVIEW OF POLICY 5.1 - RED HILL WASTE MANAGEMENT FACILITY AND HAZELMERE RESOURCE RECOVERY PARK ENVIRONMENTAL 
POLICY (D2021/10319) 

THAT COUNCIL ADOPTS THE REVISED EMRC POLICY 5.1 RED HILL WASTE MANAGEMENT FACILITY AND HAZELMERE RESOURCE RECOVERY 
PARK ENVIRONMENTAL POLICY FORMING ATTACHMENT 2 TO THIS REPORT. 

COMPLETED 

6.  24 JUNE 2021 14.4 REVIEW OF POLICY 3.1 - ANNUAL FINANCIAL REPORTING POLICY (D2021/10311) 
THAT THE REVISED EMRC POLICY 3.1 ANNUAL FINANCIAL REPORTING POLICY FORMING ATTACHMENT 2 TO THIS REPORT BE ADOPTED BY 
COUNCIL. 

COMPLETED 
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DATE RESOLUTION STATUS 
7.  24 JUNE 2021 14.5 ESTABLISHMENT AGREEMENT REVIEW UPDATE (D2021/10312) 

THAT COUNCIL: 
1. NOTES THE UPDATE ON THE ESTABLISHMENT AGREEMENT REVIEW. 
2. REQUESTS THAT ALL MEMBER COUNCILS AS PARTICIPANTS OF THE EMRC REVIEW THE MOST CURRENT DRAFT OF THE REPLACEMENT 

ESTABLISHMENT AGREEMENT DOCUMENT WITH A VIEW TO MAKE A FINAL RECOMMENDATION TO THE EMRC ON OR BEFORE THE 20 
AUGUST 2021. 

3. REQUESTS A BRIEFING SESSION BE HELD IN EARLY SEPTEMBER 2021 TO DISCUSS THE RECOMMENDATIONS RECEIVED FROM MEMBER 
COUNCILS. 

4. REQUESTS THE CEO PREPARE A REPORT FOLLOWING FEEDBACK FROM THE BRIEFING SESSION, FOR ITS CONSIDERATION AT THE 
23 SEPTEMBER 2021 ORDINARY MEETING OF COUNCIL. 

IN PROGRESS 

8.  24 JUNE 2021 14.6 ESTABLISHMENT OF A RESERVE FOR THE EASTLINK RELOCATION (D2021/10315) 
THAT: 
1. COUNCIL IN ACCORDANCE WITH S.6.11 OF THE LOCAL GOVERNMENT ACT 1995 ESTABLISHES AN EASTLINK RELOCATION RESERVE FOR 

THE PURPOSE OF PROVIDING FUNDS FOR THE RELOCATION COST OF INFRASTRUCTURE AT THE RED HILL WASTE MANAGEMENT 
FACILITY  

2. COUNCIL BY ABSOLUTE MAJORITY IN ACCORDANCE WITH S.6.11(2)(B) OF THE LOCAL GOVERNMENT ACT 1995 AUTHORISES THE 
TRANSFER OF FUNDS OF AN INITIAL AMOUNT OF $5.325M FROM THE FUTURE DEVELOPMENT RESERVE INTO THE EASTLINK 
RELOCATION RESERVE. 

3. LOCAL PUBLIC NOTICE OF THE PROPOSED CHANGE AND USE OF MONEY IN THE FUTURE DEVELOPMENT RESERVE. 

COMPLETED 

9.  24 JUNE 2021 14.7 ITEMS CONTAINED IN THE INFORMATION BULLETIN (D2021/10297) 
THAT COUNCIL NOTES THE ITEMS CONTAINED IN THE INFORMATION BULLETIN ACCOMPANYING THE 24 JUNE 2021 ORDINARY MEETING OF 
COUNCIL AGENDA. 

COMPLETED 

10.  24 JUNE 2021 15 REPORTS OF COMMITTEES 
15.1 AUDIT COMMITTEE MEETING HELD 3 JUNE 2021 (REFER TO MINUTES OF COMMITTEE) (D2021/08492 [AC] D2021/10626) 
THAT COUNCIL ADOPTS THE RECOMMENDATIONS IN THE AUDIT COMMITTEE REPORT (SECTION 15.1). 

COMPLETED 

11.  24 JUNE 2021 15.2 LEGAL COMMITTEE MEETING HELD 3 JUNE 2021 (REFER TO MINUTES OF COMMITTEE) (D2021/09457 [LC] D2021/10368) 
THAT COUNCIL NOTES THE UNCONFIRMED MINUTES OF THE LEGAL COMMITTEE HELD 3 JUNE 2021 (SECTION 15.2). 

COMPLETED 
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DATE RESOLUTION STATUS 
12.  24 JUNE 2021 19 CONFIDENTIAL MATTERS FOR WHICH THE MEETING MAY BE CLOSED TO THE PUBLIC 

THAT WITH THE EXCEPTION OF THE CHIEF EXECUTIVE OFFICER, CHIEF FINANCIAL OFFICER, CHIEF PROJECT OFFICER, CHIEF OPERATING 
OFFICER, CHIEF SUSTAINABILITY OFFICER, MANAGER PROCUREMENT AND GOVERNANCE, MANAGER FINANCIAL SERVICES, WASTE AND 
RESOURCE RECOVERY SPECIALIST, INFORMATION SERVICES SUPPORT OFFICER, CHIEF EXECUTIVE OFFICER (CITY OF BELMONT), DIRECTOR 
INFRASTRUCTURE SERVICES (CITY OF BELMONT), DIRECTOR ASSET SERVICES (CITY OF KALAMUNDA), MR GREG MOHEN, EXECUTIVE 
ASSISTANT TO THE CHIEF EXECUTIVE OFFICER AND PERSONAL ASSISTANT TO THE CHIEF FINANCIAL OFFICER THE MEETING BE CLOSED TO 
MEMBERS OF THE PUBLIC IN ACCORDANCE WITH SECTION 5.23 (2) OF THE LOCAL GOVERNMENT ACT 1995 FOR THE PURPOSE OF DEALING 
WITH MATTERS OF A CONFIDENTIAL NATURE. 

COMPLETED 

13.  24 JUNE 2021 19.1 HAZELMERE WOOD WASTE TO ENERGY PLANT UPDATE (D2021/09661) 
THAT: 
1. COUNCIL NOMINATES OPTION NO. 1 AS ITS APPROACH AND INSTRUCTS THE CHIEF EXECUTIVE OFFICER TO GIVE EFFECT TO AND TO 

IMPLEMENT THE OPTION AS OUTLINED WITHIN THE CONFIDENTIAL REPORT. 
2. COUNCIL BY ABSOLUTE MAJORITY IN ACCORDANCE WITH S.6.8 OF THE LOCAL GOVERNMENT ACT 1995 APPROVES UNBUDGETED 

EXPENDITURE UP TO THE VALUE AS OUTLINED WITHIN THE CONFIDENTIAL REPORT. 
3. THE REPORT AND ATTACHMENT REMAIN CONFIDENTIAL AND BE CERTIFIED BY THE CHAIRMAN AND THE CEO. 

IN PROGRESS 

14.  24 JUNE 2021 19.2 ITEM 14.1 OF THE LEGAL COMMITTEE MINUTES – 3 JUNE 2021 – SEEKING INSTRUCTIONS REGARDING LEGAL MATTER [CONFIDENTIAL 
MATTER IN ACCORDANCE WITH LOCAL GOVERNMENT ACT 1995 s.5.23(2)(d)] (D2021/10370) 

THAT COUNCIL NOTES THE LEGAL COMMITTEE RESOLUTIONS OF THE ITEM 14.1 OF THE LEGAL COMMITTEE MEETING HELD 3 JUNE 2021 – 
SEEKING INSTRUCTIONS REGARDING LEGAL MATTER [CONFIDENTIAL MATTER IN ACCORDANCE WITH LOCAL GOVERNMENT ACT 1995 
s.5.23(2)(d)]. 

COMPLETED 

15.  24 JUNE 2021 19.3 CHIEF EXECUTIVE OFFICER PERFORMANCE AND SALARY REVIEW FOR 2020/2021 AND OBJECTIVE SETTING FOR 2021/2022 
(D2021/06386) 

THAT 
1. COUNCIL ASSESSES THE CHIEF EXECUTIVE OFFICER’S PERFORMANCE FOR THE PERIOD 2020/2021. 
2. COUNCIL ADOPTS THE PERFORMANCE CRITERIA OUTLINED WITHIN THE REPORT FOR 2021/2022. 
3. COUNCIL ENDORSES THE REQUESTS MADE BY THE CHIEF EXECUTIVE OFFICER AND AUTHORISES A VARIATION OF CONTRACT IN 

RELATION TO INCREASING THE TOTAL REMUNERATION VALUE TO THE MAXIMUM OF THE SALARIES AND ALLOWANCES TRIBUNAL BAND 
2 CLASSIFICATION LEVEL. 

4. EXISTING FLEXIBLE WORKING ARRANGEMENT TO REMAIN UNCHANGED. 
5. THE REPORT AND ATTACHMENTS REMAIN CONFIDENTIAL AND BE CERTIFIED BY THE CHAIRMAN AND CEO. 

COMPLETED 
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DATE RESOLUTION STATUS 
16.  27 MAY 2021 7 APPLICATIONS FOR LEAVE OF ABSENCE 

7.1 CR LORNA CLARKE AND CR GIORGIA JOHNSON - LEAVE OF ABSENCE 
THAT COUNCIL APPROVE THE APPLICATION FOR LEAVE OF ABSENCE FOR CR LORNA CLARKE FROM 12 JUNE TO 20 JUNE 2021 AND CR 
GIORGIA JOHNSON FROM 28 JUNE TO 12 JULY 2021 INCLUSIVE. 

COMPLETED 

17.  27 MAY 2021 9 CONFIRMATION OF MINUTES OF PREVIOUS MEETINGS 
9.1 MINUTES OF ORDINARY MEETING OF COUNCIL HELD ON 25 MARCH 2021 
THAT THE MINUTES OF THE ORDINARY MEETING OF COUNCIL HELD ON 25 MARCH 2021 WHICH HAVE BEEN DISTRIBUTED, BE CONFIRMED. 

COMPLETED 

18.  27 MAY 2021 14 REPORTS OF EMPLOYEES 
14.1 LIST OF ACCOUNTS PAID DURING THE MONTHS OF MARCH AND APRIL 2021 (D2021/07455) 
THAT COUNCIL NOTES THE CEO’S LIST OF ACCOUNTS FOR MARCH AND APRIL 2021 PAID UNDER DELEGATED POWER IN ACCORDANCE WITH 
REGULATION 13(1) OF THE LOCAL GOVERNMENT (FINANCIAL MANAGEMENT) REGULATIONS 1996, FORMING THE ATTACHMENT TO THIS 
REPORT TOTALLING $18,173,883.65. 

COMPLETED 

19.  27 MAY 2021 14.2 FINANCIAL REPORT FOR PERIOD ENDED MARCH 2021 (D2021/07459) 
THAT COUNCIL RECEIVES THE STATEMENT OF COMPREHENSIVE INCOME, CAPITAL EXPENDITURE STATEMENT, STATEMENT OF FINANCIAL 
POSITION, STATEMENT OF CASH AND INVESTMENTS AND THE INVESTMENT REPORT FOR THE PERIOD ENDED 31 MARCH 2021. 

COMPLETED 

20.  27 MAY 2021 14.3 FINANCIAL REPORT FOR PERIOD ENDED APRIL 2021 (D2021/07473) 
THAT COUNCIL RECEIVES THE STATEMENT OF COMPREHENSIVE INCOME, CAPITAL EXPENDITURE STATEMENT, STATEMENT OF FINANCIAL 
POSITION, STATEMENT OF CASH AND INVESTMENTS AND THE INVESTMENT REPORT FOR THE PERIOD ENDED 30 APRIL 2021. 

COMPLETED 
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DATE RESOLUTION STATUS 
21.  27 MAY 2021 14.4 REQUEST FOR TENDER RFT 2021 – 001 CLEANING SERVICES TO EMRC SITES (D2021/08054) 

THAT: 
1. COUNCIL AWARD TENDER RFT 2021-001 CLEANING SERVICES TO EMRC SITES BASED ON SEPARATE FIXED PRICE SCHEDULES (SUBJECT 

TO ANNUAL CPI ADJUSTMENTS) FOR 3 YEARS WITH TWO (2) OPTIONAL ONE (1) YEAR EXTENSIONS AT THE SOLE DISCRETION OF THE 
EMRC TO: 
iii) QUAD SERVICES PTY LTD FOR $54,508.42 (PER ANNUM) (EX GST) FOR THE PROVISION OF CLEANING SERVICES TO THE ASCOT 

PLACE ADMINISTRATION BUILDING AND HAZELMERE RESOURCE RECOVERY PARK; AND  
iv) CSCH PTY LTD T/AS CHARLES SERVICE COMPANY FOR $28,670.00 (EX GST) FOR THE PROVISION OF CLEANING SERVICES TO THE 

RED HILL WASTE MANAGEMENT FACILITY.  
2. THE CEO BE AUTHORISED ON BEHALF OF THE EMRC TO ENTER INTO A CONTRACT SEPARATELY WITH: 

ii) QUAD SERVICES PTY LTD IN ACCORDANCE WITH THEIR SUBMITTED TENDER, SUBJECT TO ANY MINOR VARIATIONS THAT MAY BE 
AGREED BETWEEN THE EMRC AND QUAD SERVICES PTY LTD. 

II) CSCH PTY LTD T/AS CHARLES SERVICE COMPANY IN ACCORDANCE WITH THEIR SUBMITTED TENDER, SUBJECT TO ANY MINOR 
VARIATIONS THAT MAY BE AGREED BETWEEN THE EMRC AND CSCH PTY LTD T/AS CHARLES SERVICE COMPANY. 

3. COUNCIL AUTHORISE A 10% CONTINGENCY BASED ON THE TENDERED PRICE SCHEDULE FOR ANY CONTRACT VARIATIONS THAT MAY 
ARISE IN RELATION TO TENDER RFT 2021 001 CLEANING SERVICES TO EMRC SITES. 

COMPLETED 

22.  27 MAY 2021 14.5 ITEMS CONTAINED IN THE INFORMATION BULLETIN (D2021/07465) 
THAT COUNCIL NOTES THE ITEMS CONTAINED IN THE INFORMATION BULLETIN ACCOMPANYING THE 27 MAY 2021 ORDINARY MEETING OF 
COUNCIL AGENDA. 

COMPLETED 

23.  27 MAY 2021 15 REPORTS OF COMMITTEES 
15.1 MINUTES OF LEGAL COMMITTEE HELD ON 15 APRIL 2021 (D2021/05522) 
THAT COUNCIL NOTES THE UNCONFIRMED MINUTES OF THE LEGAL COMMITTEE HELD 15 APRIL 2021 (SECTION 15.1). 

COMPLETED 

24.  27 MAY 2021 15.2 MINUTES OF LEGAL COMMITTEE HELD ON 6 MAY 2021 (D2021/07207) 
THAT COUNCIL NOTES THE UNCONFIRMED MINUTES OF THE LEGAL COMMITTEE HELD 6 MAY 2021 (SECTION 15.1). 

COMPLETED 
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DATE RESOLUTION STATUS 
25.  27 MAY 2021 19 CONFIDENTIAL MATTERS FOR WHICH THE MEETING MAY BE CLOSED TO THE PUBLIC 

19.1 DEED OF AMENDMENT, ENERGY DEVELOPMENTS PTY LTD 2021 (D2021/08046) 
THAT: 
1. COUNCIL, BY ABSOLUTE MAJORITY, IN ACCORDANCE WITH SECTION 5.42 OF THE LOCAL GOVERNMENT ACT 1995 AUTHORISE THE CEO 

TO FINALISE AND SIGN THE DEED OF AMENDMENT BETWEEN LANDFILL GAS AND POWER PTY LTD AND THE EMRC TO GIVE LANDFILL 
GAS AND POWER PTY LTD THE LEGAL RIGHT TO THE AUSTRALIAN CARBON CREDIT UNITS GENERATED BY THE PROPOSED OFFSETS 
PROJECT. 

2. THE REPORT AND ATTACHMENTS REMAIN CONFIDENTIAL AND BE CERTIFIED BY THE CHAIRMAN AND CEO. 

IN PROGRESS 

26.  27 MAY 2021 19.2 STRATEGIC REVIEW OF EMRC 2021 (D2021/08048) 
THAT: 
1. COUNCIL NOTES THE FINAL GHD STRATEGIC REVIEW OF THE EMRC, FORMING THE CONFIDENTIAL ATTACHMENT TO THIS REPORT, 

WHICH WILL PROVIDE THE BASIS OF DISCUSSION WITH MEMBER COUNCIL COUNCILLORS AND CEOS. 
2. THE REPORT AND ATTACHMENTS REMAIN CONFIDENTIAL AND BE CERTIFIED BY THE CHAIRMAN AND CEO. 

COMPLETED 

27.  27 MAY 2021 19.3 ITEM 14.1 OF THE LEGAL COMMITTEE MINUTES – 15 APRIL 2021 – SEEKING INSTRUCTIONS REGARDING LEGAL MATTER [CONFIDENTIAL 
MATTER IN ACCORDANCE WITH LOCAL GOVERNMENT ACT 1995 s.5.23(2)(d)] (D2021/08709) 

THAT COUNCIL NOTES THE LEGAL COMMITTEE RESOLUTIONS OF ITEM 14.1 OF THE LEGAL COMMITTEE MEETING HELD 15 APRIL 2021 – 
SEEKING INSTRUCTIONS REGARDING LEGAL MATTER [CONFIDENTIAL MATTER IN ACCORDANCE WITH LOCAL GOVERNMENT ACT 1995 
S.523(2)(D)]. 

COMPLETED 

28.  27 MAY 2021 19.4 ITEM 14.1 OF THE LEGAL COMMITTEE MINUTES – 6 MAY 2021 – SEEKING INSTRUCTIONS REGARDING LEGAL MATTER [CONFIDENTIAL 
MATTER IN ACCORDANCE WITH LOCAL GOVERNMENT ACT 1995 s.5.23(2)(d)] (D2021/08701) 

THAT COUNCIL NOTES THE LEGAL COMMITTEE RESOLUTIONS OF ITEM 14.1 OF THE LEGAL COMMITTEE MEETING HELD 6 MAY 2021 – SEEKING 
INSTRUCTIONS REGARDING LEGAL MATTER [CONFIDENTIAL MATTER IN ACCORDANCE WITH LOCAL GOVERNMENT ACT 1995 S.523(2)(D)]. 

COMPLETED 
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DATE RESOLUTION STATUS 
29.  25 MARCH 2021 8 PETITIONS, DEPUTATIONS AND PRESENTATION 

8.1 EMRC STRATEGIC REVIEW UPDATE 
THAT WITH THE EXCEPTION OF THE CHIEF EXECUTIVE OFFICER, CHIEF FINANCIAL OFFICER, CHIEF PROJECT OFFICER, CHIEF SUSTAINABILITY 
OFFICER, CHIEF OPERATING OFFICER, MANAGER PROCUREMENT AND GOVERNANCE, MANAGER FINANCIAL SERVICES, MANAGER HUMAN 
RESOURCES, MANAGER INFORMATION SERVICES, CHIEF EXECUTIVE OFFICER (CITY OF BELMONT), DIRECTOR INFRASTRUCTURE SERVICES 
(CITY OF BELMONT), CHIEF EXECUTIVE OFFICER (CITY OF KALAMUNDA), DIRECTOR WORKS AND INFRASTRUCTURE (CITY OF BAYSWATER), 
RECYCLING AND WASTE COORDINATOR (TOWN OF BASSENDEAN), EXECUTIVE ASSISTANT TO THE CHIEF EXECUTIVE OFFICER AND PERSONAL 
ASSISTANT TO THE CHIEF FINANCIAL OFFICER THE MEETING BE CLOSED TO MEMBERS OF THE PUBLIC IN ACCORDANCE WITH SECTION 5.23 
(2) OF THE LOCAL GOVERNMENT ACT 1995 FOR THE PURPOSE OF DEALING WITH MATTERS OF A CONFIDENTIAL NATURE. 

COMPLETED 

30.  25 MARCH 2021 9 CONFIRMATION OF MINUTES OF PREVIOUS MEETINGS 
9.1 MINUTES OF ORDINARY MEETING OF COUNCIL HELD ON 3 DECEMBER 2020 
THAT THE MINUTES OF THE ORDINARY MEETING OF COUNCIL HELD ON 3 DECEMBER 2020 WHICH HAVE BEEN DISTRIBUTED, BE CONFIRMED. 

COMPLETED 

31.  25 MARCH 2021 9.2 MINUTES OF ORDINARY MEETING OF COUNCIL HELD ON 25 FEBRUARY 2021 
THAT THE MINUTES OF THE ORDINARY MEETING OF COUNCIL HELD ON 25 FEBRUARY 2021 WHICH HAVE BEEN DISTRIBUTED, BE CONFIRMED. 

COMPLETED 

32.  25 MARCH 2021 14 REPORTS OF EMPLOYEES 
14.1 LIST OF ACCOUNTS PAID DURING THE MONTH OF FEBRUARY 2021 (D2021/03608) 
THAT COUNCIL NOTES THE CEO’S LIST OF ACCOUNTS FEBRUARY 2021 PAID UNDER DELEGATED POWER IN ACCORDANCE WITH REGULATION 
13(1) OF THE LOCAL GOVERNMENT (FINANCIAL MANAGEMENT) REGULATIONS 1996, FORMING THE ATTACHMENT TO THIS REPORT TOTALLING 
$5,153,014.52. 

COMPLETED 

33.  25 MARCH 2021 14.2 FINANCIAL REPORT FOR PERIOD ENDED 28 FEBRUARY 2021 (D2021/03728) 
THAT COUNCIL RECEIVES THE STATEMENT OF COMPREHENSIVE INCOME, CAPITAL EXPENDITURE STATEMENT, STATEMENT OF FINANCIAL 
POSITION, STATEMENT OF CASH AND INVESTMENTS AND THE INVESTMENT REPORT FOR THE PERIOD ENDED 28 FEBRUARY 2021. 

COMPLETED 

34.  25 MARCH 2021 14.3 APPOINTMENT OF MEMBERS TO THE AUDIT COMMITTEE (AC) (D2021/02913) 
THAT COUNCIL BY ABSOLUTE MAJORITY, IN ACCORDANCE WITH SECTION 5.10 OF THE LOCAL GOVERNMENT ACT 1995 THE FOLLOWING 
COUNCILLOR BE FORMALLY APPOINTED AS DEPUTY MEMBER TO THE AUDIT COMMITTEE: 
Participant Local Government Deputy Council Member 
City of Belmont Cr Phil Marks 

COMPLETED 
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DATE RESOLUTION STATUS 
35.  25 MARCH 2021 14.4 ATTENDANCE AT EVENTS POLICY (D2021/03899) 

THAT COUNCIL: 
1. BY ABSOLUTE MAJORITY IN ACCORDANCE WITH S.5.90A OF THE LOCAL GOVERNMENT ACT 1995 CANCELS COUNCIL POLICY 6.1 - 

MEMBER CONFERENCE, SEMINAR AND STUDY TOUR ATTENDANCE POLICY, FORMING ATTACHMENT 1 OF THIS REPORT. 
2. BY ABSOLUTE MAJORITY IN ACCORDANCE WITH S.5.90A OF THE LOCAL GOVERNMENT ACT 1995 ADOPTS A NEW COUNCIL POLICY 6.3 - 

ATTENDANCE AT EVENTS POLICY, FORMING ATTACHMENT 2 OF THIS REPORT. 

COMPLETED 

36.  25 MARCH 2021 14.5 LEGAL COMMITTEE TERMS OF REFERENCE (D2021/03902) 
THAT COUNCIL ADOPTS THE LEGAL COMMITTEE PROPOSED TERMS OF REFERENCE, FORMING ATTACHMENT 1 TO THIS REPORT, WITH 
IMMEDIATE EFFECT. 

COMPLETED 

37.  25 MARCH 2021 14.6 REVIEW OF COUNCIL POLICY 2.1 – COMMITTEES OF COUNCIL (D2021/03904) 
THAT COUNCIL ADOPTS THE REVISED EMRC POLICY 2.1 – COMMITTEES OF COUNCIL FORMING ATTACHMENT 2 OF THIS REPORT. 

COMPLETED 

38.  25 MARCH 2021 14.7 CHIEF EXECUTIVE OFFICER ATTENDANCE AT WASTE 2021 CONFERENCE (D2021/03947) 
THAT COUNCIL APPROVES THE CHIEF EXECUTIVE OFFICER TO ATTEND THE WASTE 2021 CONFERENCE BEING HELD IN COFFS HARBOUR 
FROM 4 TO 6 MAY 2021. 

COMPLETED 

39.  25 MARCH 2021 14.8 CHIEF EXECUTIVE OFFICER ATTENDANCE AT KEEP AUSTRALIA BEAUTIFUL ANNUAL GENERAL MEETING (D2021/04320) 
THAT COUNCIL: 
1. APPROVES THE CHIEF EXECUTIVE OFFICER TO ATTEND THE KEEP AUSTRALIA BEAUTIFUL (KAB) ANNUAL GENERAL MEETING (AGM) AND 

SUSTAINABLE CITIES - TIDY TOWNS AWARDS 2021, SCHEDULED TO BE HELD IN BEECHWORTH, VICTORIA ON FRIDAY 4 JUNE 2021. 
2. ACKNOWLEDGES THAT THE PAYMENT FOR THE TRAVEL, ACCOMMODATION AND ATTENDANCE AT THE KAB AGM WILL BE SOLELY BORNE 

BY KAB. 

COMPLETED 

40.  25 MARCH 2021 14.9 ADOPTION OF NEW CODE OF CONDUCT FOR COUNCIL MEMBERS, COMMITTEE MEMBERS AND CANDIDATES (D2021/04190) 
THAT COUNCIL BY ABSOLUTE MAJORITY IN ACCORDANCE WITH SECTION 5.103 OF THE LOCAL GOVERNMENT ACT 1995, ADOPTS A NEW CODE 
OF CONDUCT FOR COUNCIL MEMBERS, COMMITTEE MEMBERS AND CANDIDATES, FORMING THE ATTACHMENT OF THIS REPORT. 

COMPLETED 
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DATE RESOLUTION STATUS 

41.  25 MARCH 2021 14.10 AMENDMENT OF LOCAL GOVERNMENT (ADMINISTRATION) REGULATIONS 2021 – CHIEF EXECUTIVE MODEL (D2021/04339) 
THAT COUNCIL: 
1. BY ABSOLUTE MAJORITY IN ACCORDANCE WITH S5.39B OF THE LOCAL GOVERNMENT ACT 1995 RESCINDS COUNCIL POLICY 4.1 – CEO 

RECRUITMENT AND PERFORMANCE REVIEW POLICY, FORMING ATTACHMENT 1 OF THIS REPORT. 
2. BY ABSOLUTE MAJORITY IN ACCORDANCE WITH S5.39B OF THE LOCAL GOVERNMENT ACT 1995 ADOPTS A NEW COUNCIL POLICY 4.1 - 

CEO RECRUITMENT, PERFORMANCE REVIEW AND TERMINATION POLICY, FORMING ATTACHMENT 2 OF THIS REPORT. 
3. BY ABSOLUTE MAJORITY IN ACCORDANCE WITH 5.39C OF THE LOCAL GOVERNMENT ACT 1995 ADOPTS A POLICY FOR THE 

APPOINTMENT OF APPOINTMENT OF ACTING CHIEF EXECUTIVE OFFICER, FORMING ATTACHMENT 3 OF THIS REPORT. 
4. BY ABSOLUTE MAJORITY WITHDRAWS DELEGATION C2/2006. 

COMPLETED 

42.  25 MARCH 2021 14.11 ITEMS CONTAINED IN THE INFORMATION BULLETIN (D2021/03526) 
THAT COUNCIL NOTES THE ITEMS CONTAINED IN THE INFORMATION BULLETIN ACCOMPANYING THE 25 MARCH 2021 ORDINARY MEETING OF 
COUNCIL AGENDA. 

COMPLETED 

43.  25 MARCH 2021 15 REPORTS OF COMMITTEES 
15.1 AUDIT COMMITTEE MEETING HELD 4 MARCH 2021 (D2021/02329 (AC) D2021/03891) 
THAT COUNCIL ADOPTS THE RECOMMENDATIONS IN THE AUDIT COMMITTEE REPORT (SECTION 15.1). 

COMPLETED 

44.  25 MARCH 2021 17 MEMBERS’ MOTIONS OF WHICH PREVIOUS NOTICE HAS BEEN GIVEN 
17.1 NOTICE OF MOTION RECEIVED FROM CR MEL CONGERTON 
THAT COUNCIL DEFER CONSIDERATION OF MOTION NO. 1, 2 AND 3 UNTIL THE NEXT ORDINARY MEETING OF COUNCIL. 

COMPLETED 
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DATE RESOLUTION STATUS 
45. 25 MARCH 2021 MOTION NO. 1 

THAT COUNCIL RESOLVE TO: 
1. CEO TO FACILITATE A REVIEW OF THE ESTABLISHMENT AGREEMENT WITH THE FINAL REPORT TO BE PRESENTED AT THE ORDINARY

COUNCIL MEETING OF JUNE 2021 FOR COUNCIL’S CONSIDERATION. 
2. REQUEST THE CEO TO INCLUDE AT LEAST ONE WORKSHOP WITH THE EMRC COUNCILLORS AND MEMBER COUNCIL CEOS TO

DETERMINE THE CHANGES AND INCLUSIONS THAT SHOULD FORM THE DRAFT ESTABLISHMENT AGREEMENT FOR CONSIDERATION AND 
DISCUSSION.

3. REQUEST THAT THE REVIEW MAY INCLUDE BUT NOT BE LIMITED TO:
a. REVIEW AND AMEND ALL OF THE DATES TO REFLECT THE CURRENT LOCAL GOVERNMENT ELECTION CYCLES.
b. REVIEW AND AMEND THE CURRENT COUNCIL STRUCTURE TO A PROPORTIONATE REPRESENTATION MODEL BASED ON EACH MEMBER

COUNCIL’S SHARE OF EQUITY AS A PERCENTAGE OF THE EMRC.
c. PROVIDE A MECHANISM (IF REQUIRED) TO DIFFERENTIATE A MEMBER COUNCIL’S EQUITY BASED UPON AN ORIGINAL MEMBER COUNCIL

TO AN ADDITIONAL MEMBER COUNCIL.
d. REVIEW AND AMEND THE PROVISIONS WITHIN THE AGREEMENT FOR ONE OR MORE MEMBER COUNCILS THAT CHOOSE TO EXIT THE

EMRC.
e. INCLUDE A PROVISION FOR DIVIDENDS TO BE PAID TO MEMBER COUNCILS FROM THE WASTE RESERVE ANNUALLY BASED ON EQUITY

AND/OR WASTE CHARGE LEVIES PAID.
f. REVIEW AND AMEND OR REPLACE THE DEFINITIONS USED TO DETERMINE PROJECTS AND SERVICES THAT ARE CONSIDERED NEW AND 

THOSE CONSIDERED CONTINUING. 
g. THE REVIEW IS INFORMED AND GUIDED BY THE COLLECTIVE VIEWS OF THE EMRC COUNCILLORS AND MEMBER COUNCIL

MAYORS/PRESIDENTS AND CEOS.

COMPLETED 

MOTION NO. 2 
THAT COUNCIL RESOLVE TO: 
1. RETURN TO MEMBER COUNCILS AS A DIVIDEND THE AMOUNT PAID BY EACH MEMBER COUNCILS INTO THE SECONDARY WASTE

RESERVE FOR THE FINANCIAL YEAR JULY – JUNE 2021.
2. DISTRIBUTE THE FUNDS IN JULY 2021.

COMPLETED 
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DATE RESOLUTION STATUS 

46.  25 MARCH 2021 18 NEW BUSINESS OF AN URGENT NATURE APPROVED BY THE CHAIRMAN OR PRESIDING MEMBER OR BY DECISION OF MEETING 
THAT WITH THE EXCEPTION OF THE CHIEF EXECUTIVE OFFICER, CHIEF FINANCIAL OFFICER, CHIEF PROJECT OFFICER, CHIEF SUSTAINABILITY 
OFFICER, CHIEF OPERATING OFFICER, MANAGER PROCUREMENT AND GOVERNANCE, MANAGER FINANCIAL SERVICES, MANAGER HUMAN 
RESOURCES, MANAGER INFORMATION SERVICES, DIRECTOR WORKS AND INFRASTRUCTURE (CITY OF BAYSWATER), EXECUTIVE ASSISTANT 
TO THE CHIEF EXECUTIVE OFFICER AND PERSONAL ASSISTANT TO THE CHIEF FINANCIAL OFFICER THE MEETING BE CLOSED TO MEMBERS 
OF THE PUBLIC IN ACCORDANCE WITH SECTION 5.23 (2) OF THE LOCAL GOVERNMENT ACT 1995 FOR THE PURPOSE OF DEALING WITH 
MATTERS OF A CONFIDENTIAL NATURE. 

COMPLETED 

47.  25 MARCH 2021 18.1 SEEKING INSTRUCTIONS REGARDING LEGAL MATTER [CONFIDENTIAL MATTER IN  ACCORDANCE WITH LOCAL GOVERNMENT ACT 1995 
s.5.23(2)(d)] 

THAT  
1. COUNCIL BY ABSOLUTE MAJORITY IN ACCORDANCE WITH S.5.16 OF THE LOCAL GOVERNMENT ACT 1995 DELEGATES TO THE LEGAL 

COMMITTEE THE POWER TO UNDERTAKE ALL NECESSARY ACTIONS IN RESPONSE TO THE LEGAL MATTER PREVIOUSLY REPORTED 
AND ANY RELATED MATTERS WITH REGARDS TO THE ESTABLISHMENT AGREEMENT. 

2. NOTES THE RATIONALE FOR THE MOTION IS TO ENABLE THE EMRC COUNCIL TO UNDERTAKE ACTIONS IN RESPONSE TO THE LEGAL 
MATTER AS OUTLINED WITHIN THE CONFIDENTIAL REPORT THROUGH THE ESTABLISHED LEGAL COMMITTEE. 

COMPLETED 

48.  25 MARCH 2021 MEETING RE-OPENED TO THE PUBLIC 
THAT THE MEETING BE RE-OPENED, THE MEMBERS OF THE PUBLIC BE INVITED TO RETURN TO THE MEETING AND THE RECOMMENDATIONS 
PASSED BEHIND CLOSED DOORS BE RECORDED. 

COMPLETED 
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DATE RESOLUTION STATUS 
49.  25 FEBRUARY 2021 9 CONFIRMATION OF MINUTES OF PREVIOUS MEETINGS 

9.1 MINUTES OF ORDINARY MEETING OF COUNCIL HELD ON 3 DECEMBER 2020 (D2020/25340) 
 PROCEDURE MOTION 
THAT COUNCIL DEFER CONSIDERATION OF ITEM 9.1 - DRAFT MEMORANDUM OF UNDERSTANDING - RENEWABLE ENERGY POWER PURCHASE 
AGREEMENT OF THE MINUTES OF THE ORDINARY MEETING OF COUNCIL HELD ON 3 DECEMBER 2020, UNTIL THE NEXT ORDINARY MEETING 
OF COUNCIL. 

COMPLETED 

50.  25 FEBRUARY 2021 9.2 MINUTES OF SPECIAL MEETING OF COUNCIL HELD ON 21 JANUARY 2021 (D2021/01326) 
THAT THE MINUTES OF THE SPECIAL MEETING OF COUNCIL HELD ON 21 JANUARY 2021 WHICH HAVE BEEN DISTRIBUTED, BE CONFIRMED. 

COMPLETED 

51.  25 FEBRUARY 2021 9.3 MINUTES OF SPECIAL MEETING OF COUNCIL HELD ON 8 FEBRUARY 2021 (D2021/01965) 
THAT THE MINUTES OF THE SPECIAL MEETING OF COUNCIL HELD ON 8 FEBRUARY 2021 WHICH HAVE BEEN DISTRIBUTED, BE CONFIRMED. 

COMPLETED 

52.  25 FEBRUARY 2021 14.1 LIST OF ACCOUNTS PAID DURING THE MONTHS OF NOVEMBER AND DECEMBER 2020 AND JANUARY 2021 (D2020/27446) 
THAT COUNCIL NOTES THE CEO’S LIST OF ACCOUNTS NOVEMBER 2020, DECEMBER 2020 AND JANUARY 2021 PAID UNDER DELEGATED POWER 
IN ACCORDANCE WITH REGULATION 13(1) OF THE LOCAL GOVERNMENT (FINANCIAL MANAGEMENT) REGULATIONS 1996, FORMING THE 
ATTACHMENT TO THIS REPORT TOTALLING $21,678,436.65. 

COMPLETED 

53.  25 FEBRUARY 2021 14.2 FINANCIAL REPORT FOR THE PERIOD ENDED 30 NOVEMBER 2020 (D2021/00965) 
THAT COUNCIL RECEIVES THE STATEMENT OF COMPREHENSIVE INCOME, CAPITAL EXPENDITURE STATEMENT, STATEMENT OF FINANCIAL 
POSITION, STATEMENT OF CASH AND INVESTMENTS AND THE INVESTMENT REPORT FOR THE PERIOD ENDED 30 NOVEMBER 2020. 

COMPLETED 

54.  25 FEBRUARY 2021 14.3 FINANCIAL REPORT FOR THE PERIOD ENDED 31 DECEMBER 2020 (D2021/02118) 
THAT COUNCIL RECEIVES THE STATEMENT OF COMPREHENSIVE INCOME, CAPITAL EXPENDITURE STATEMENT, STATEMENT OF FINANCIAL 
POSITION, STATEMENT OF CASH AND INVESTMENTS AND THE INVESTMENT REPORT FOR THE PERIOD ENDED 31 DECEMBER 2020. 

COMPLETED 

55.  25 FEBRUARY 2021 14.4 FINANCIAL REPORT FOR THE PERIOD ENDED 31 JANUARY 2021 (D2021/02199) 
THAT COUNCIL RECEIVES THE STATEMENT OF COMPREHENSIVE INCOME, CAPITAL EXPENDITURE STATEMENT, STATEMENT OF FINANCIAL 
POSITION, STATEMENT OF CASH AND INVESTMENTS AND THE INVESTMENT REPORT FOR THE PERIOD ENDED 31 JANUARY 2021. 

COMPLETED 

56.  25 FEBRUARY 2021 14.5 FOGO TRIAL AT RED HILL – INTERIM FACILITY UPDATE (MASS BALANCE) (D2021/02032) 
THAT THE REPORT BE NOTED. 

COMPLETED 
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DATE RESOLUTION STATUS 
57.  25 FEBRUARY 2021 14.6 APPOINTMENT OF AUTHORISED COMPLAINTS OFFICERS (D2021/02217) 

THAT COUNCIL: 
1. AUTHORISES THE CHIEF EXECUTIVE OFFICER TO BE THE COMPLAINTS OFFICER.  
2. BY ABSOLUTE MAJORITY IN ACCORDANCE WITH S.5.42 OF THE LOCAL GOVERNMENT ACT 1995, DELEGATES POWER TO THE CHIEF 

EXECUTIVE OFFICER TO APPOINT AUTHORISED COMPLAINTS OFFICERS. 
3. ENDORSE THE COMPLAINT ABOUT ALLEGED BREACH FORM, FORMING ATTACHMENT 1 TO THIS REPORT. 

COMPLETED 

58.  25 FEBRUARY 2021 14.7 REVIEW OF DELEGATED POWERS AND DUTIES (D2021/02041) 
THAT COUNCIL RE-AFFIRMS THE DELEGATED POWERS AND DUTIES AS LISTED IN THE REPORT WITH THE EXCEPTION OF DELEGATION 
NUMBER C15/2018. 

COMPLETED 

59.  25 FEBRUARY 2021 14.8 ITEMS CONTAINED IN THE INFORMATION BULLETIN (D2020/27450) 
THAT COUNCIL NOTES THE ITEMS CONTAINED IN THE INFORMATION BULLETIN ACCOMPANYING THE 25 FEBRUARY 2021 ORDINARY MEETING 
OF COUNCIL AGENDA. 

COMPLETED 

60.  25 FEBRUARY 2021 15 REPORTS OF COMMITTEES 
15.1 LEGAL COMMITTEE MEETING HELD 10 FEBRUARY 2021 (D2021/01849 (LC) - D2021/01849) 
THAT COUNCIL NOTES THE UNCONFIRMED MINUTES OF THE LEGAL COMMITTEE HELD 10 FEBRUARY 2021 (SECTION 15.1). 

COMPLETED 

61.  25 FEBRUARY 2021 19 CONFIDENTIAL MATTERS FOR WHICH THE MEETING MAY BE CLOSED TO THE PUBLIC 
THAT WITH THE EXCEPTION OF THE CHIEF EXECUTIVE OFFICER, CHIEF FINANCIAL OFFICER, CHIEF PROJECT OFFICER, CHIEF SUSTAINABILITY 
OFFICER, CHIEF OPERATING OFFICER, MANAGER PROCUREMENT AND GOVERNANCE, MANAGER FINANCIAL SERVICES, MANAGER HUMAN 
RESOURCES, WASTE AND RESOURCE RECOVERY SPECIALIST, INFORMATION SERVICES OFFICER, CHIEF EXECUTIVE OFFICER (CITY OF 
BELMONT), DIRECTOR INFRASTRUCTURE SERVICES (CITY OF BELMONT), EXECUTIVE ASSISTANT TO THE CHIEF EXECUTIVE OFFICER AND 
PERSONAL ASSISTANT TO THE CHIEF FINANCIAL OFFICER THE MEETING BE CLOSED TO MEMBERS OF THE PUBLIC IN ACCORDANCE WITH 
SECTION 5.23 (2) OF THE LOCAL GOVERNMENT ACT 1995 FOR THE PURPOSE OF DEALING WITH MATTERS OF A CONFIDENTIAL NATURE. 

COMPLETED 

62.  25 FEBRUARY 2021 19.1 HAZELMERE WOOD WASTE TO ENERGY (WWtE) UPDATE (D2021/02027) 
THAT: 
1. COUNCIL NOTES THE REPORT. 
2. THE REPORT AND ATTACHMENT REMAIN CONFIDENTIAL AND BE CERTIFIED BY THE CHAIRMAN AND CHIEF EXECUTIVE OFFICER. 

COMPLETED 
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DATE RESOLUTION STATUS 
63.  25 FEBRUARY 2021 19.2 PROVISION OF SERVICES TO A LOCAL GOVERNMENT (D2021/02043) 

THAT: 
1. COUNCIL AUTHORISE THE CEO TO SIGN THE MEMORANDUM OF UNDERSTANDING, FORMING THE ATTACHMENT TO THIS REPORT WITH 

THE LOCAL GOVERNMENT IDENTIFIED IN THE REPORT TO PROVIDE WASTE MANAGEMENT CONSULTANCY SERVICES. 
2. THE REPORT AND ATTACHMENT REMAIN CONFIDENTIAL AND BE CERTIFIED BY THE CHAIRMAN AND CHIEF EXECUTIVE OFFICER. 

COMPLETED 

64.  25 FEBRUARY 2021 19.3 DRAFT HAZELMERE RESOURCE RECOVERY PARK DEVELOPMENT PLAN 2021 (D2021/02046) 
THAT:  
1. COUNCIL ENDORSES THE DRAFT HAZELMERE RESOURCE RECOVERY PARK DEVELOPMENT PLAN 2021, FORMING THE ATTACHMENT TO 

THIS REPORT. 
2. THE REPORT AND ATTACHMENT REMAIN CONFIDENTIAL AND BE CERTIFIED BY THE CHAIRMAN AND CHIEF EXECUTIVE OFFICER. 

COMPLETED 

65.  25 FEBRUARY 2021 19.4 ITEM 13.1 OF THE LEGAL COMMITTEE MINUTES - SEEKING INSTRUCTIONS REGARDING LEGAL MATTER [CONFIDENTIAL MATTER IN 
ACCORDANCE WITH LOCAL GOVERNMENT ACT 1995 s.5.23(2)(d)] (D2021/02126) 

THAT: 
1. THE LEGAL COMMITTEE RESOLVES TO AUTHORISE THE CEO TO ISSUE THE LETTER, AS AMENDED IN RESPONSE TO THE LEGAL MATTER 

AS OUTLINED WITHIN THE CONFIDENTIAL REPORT. 
2. THE REPORT AND ATTACHMENTS REMAIN CONFIDENTIAL AND BE CERTIFIED BY THE CHAIRMAN AND THE CHIEF EXECUTIVE OFFICER. 

COMPLETED 

66.  25 FEBRUARY 2021 19.5 SELECTION OF FACILITATOR FOR THE CHIEF EXECUTIVE OFFICER’S PERFORMANCE REVIEW PROCESS (D2021/00938) 
THAT: 
1. COUNCIL AWARD THE CONSULTANCY FOR FACILITATING THE CHIEF EXECUTIVE OFFICER’S PERFORMANCE REVIEW TO DR JUDE BALM 

OF INFINITY TRAINING AUSTRALIA. 
2. THE REPORT AND ATTACHMENTS REMAIN CONFIDENTIAL AND BE CERTIFIED BY THE CHAIRMAN AND CHIEF EXECUTIVE OFFICER. 

COMPLETED 

67.  25 FEBRUARY 2021 19.6 CHIEF EXECUTIVE OFFICER’S PERFORMANCE REVIEW PROCESS FOR 2020/2021 (D2021/00939) 
THAT: 
1. COUNCIL ENDORSES THE TIMETABLE FOR UNDERTAKING THE CHIEF EXECUTIVE OFFICER’S PERFORMANCE REVIEW PROCESS FOR 

2021 AS OUTLINED WITHIN THIS REPORT. 
2. THE REPORT REMAINS CONFIDENTIAL AND BE CERTIFIED BY THE CHAIRMAN AND CEO. 

COMPLETED 
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DATE RESOLUTION STATUS 

68.  8 FEBRUARY 2021 16.1  SEEKING INSTRUCTIONS REGARDING LEGAL MATTER [CONFIDENTIAL MATTER IN ACCORDANCE WITH LOCAL GOVERNMENT ACT 1995 
s.5.23(2)(d)] (D2021/01716) 

THAT  
1. COUNCIL BY ABSOLUTE MAJORITY IN ACCORDANCE WITH S5.8 OF THE LOCAL GOVERNMENT ACT 1995 ESTABLISHES A LEGAL 

COMMITTEE TO UNDERTAKE ACTIONS TO ADDRESS ANY SUCH LEGAL MATTERS ARISING OUT OF THE ESTABLISHMENT AGREEMENT 
AND BE DISBANDED AT THE NEXT LOCAL GOVERNMENT ELECTIONS IN OCTOBER 2021.   

2. COUNCIL BY ABSOLUTE MAJORITY IN ACCORDANCE WITH S5.10 OF THE LOCAL GOVERNMENT ACT 1995 APPOINTS THE FOLLOWING 
COUNCILLORS TO THE LEGAL COMMITTEE: 
PARTICIPANT LOCAL GOVERNMENT COUNCILLOR MEMBER DEPUTY MEMBER SECOND DEPUTY MEMBER 
TOWN OF BASSENDEAN CR WILSON CR HAMILTON CR MACWILLIAM 
CITY OF BAYSWATER CR CLARK CR JOHNSON CR PIFFARETTI 
CITY OF KALAMUNDA CR O’CONNOR CR BOYD CR BLAIR 
SHIRE OF MUNDARING CR JEANS CR DAW CR COLLINS 
CITY OF SWAN CR CONGERTON CR ZANNINO CR I JOHNSON 

3. COUNCIL BY ABSOLUTE MAJORITY IN ACCORDANCE WITH S5.16 OF THE LOCAL GOVERNMENT ACT 1995 DELEGATES TO THE LEGAL 
COMMITTEE THE POWER TO UNDERTAKE ACTIONS IN RESPONSE TO THE LEGAL MATTER AS OUTLINED WITHIN THE CONFIDENTIAL 
REPORT. 

4. NOTES THE RATIONALE FOR THE MOTION IS TO ENABLE THE EMRC COUNCIL TO UNDERTAKE ACTIONS IN RESPONSE TO THE LEGAL 
MATTER AS OUTLINED WITHIN THE CONFIDENTIAL REPORT THROUGH THE NEWLY ESTABLISHED LEGAL COMMITTEE. 

5. THE REPORT AND ATTACHMENTS REMAIN CONFIDENTIAL AND BE CERTIFIED BY THE CHAIRMAN AND THE CEO. 

COMPLETED 

69.  21 JANUARY 2021 16.1  SEEKING INSTRUCTIONS REGARDING LEGAL MATTER [CONFIDENTIAL MATTER IN ACCORDANCE WITH LOCAL GOVERNMENT ACT 1995 
s.5.23(2)(d)] (D2021/00774) 

THAT COUNCIL:  
1. IN ACCORDANCE WITH CLAUSE 10.6 OF THE EMRC STANDING ORDERS LOCAL LAW 2013 THE ITEM 16.1 OF THE AGENDA BE ADJOURNED 

TO THE NEXT ORDINARY MEETING OF COUNCIL TO BE HELD AT 6PM ON THURSDAY 25 FEBRUARY 2021. 
2. COUNCIL NOTES THE REASON FOR THE ADJOURNMENT IS TO ADDRESS THE ISSUE OF LEGAL PROFESSIONAL PRIVILEGE AND TO 

ADDRESS THE POTENTIAL BREACH OF S.5.65 OF THE LOCAL GOVERNMENT ACT 1995. 

COMPLETED 
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2. CEO EXERCISE OF DELEGATED POWERS AND DUTIES 
 
D2021/13949 

PURPOSE OF REPORT 

The purpose of this report is to present to Council a list of delegations exercised by the Chief Executive Officer (CEO) in 
accordance with Council’s resolution of 24 March 2016. 

KEY POINTS AND RECOMMENDATIONS 

 Council reaffirmed delegations to the CEO and Committees at its meeting of 24 March 2016 and requested a periodic 
report listing the items approved since the last Ordinary Council meeting. 

 The delegations exercised since last reported to Council are detailed within this report. 

SOURCE OF REPORT 

Chief Executive Officer 

BACKGROUND 

1 At the Council meeting held on 24 March 2016 Council conducted its annual review of powers and/or discharge 
of its duties as delegated to the CEO and Committees, in accordance within s.5.46 of the Local Government Act 
1995. (Ref: D2016/03708). 

2 As part of that review Council resolved inter alia: 
“THAT COUNCIL RECEIVES A REPORT DETAILING THE LIST OF ITEMS APPROVED UNDER DELEGATED 
AUTHORITY AS THEY ARISE AT THE NEXT ORDINARY MEETING OF COUNCIL.” 

REPORT 

3 The following delegated powers or discharge of duties were exercised by the CEO. 

STRATEGIC/POLICY IMPLICATIONS 

4 Key Result Area 3 – Good Governance 
3.3 To provide responsible and accountable governance and management of the EMRC. 

FINANCIAL IMPLICATIONS 

5 As reflected in monthly financial reports. 

Delegation 
Number 

Date of Original 
Delegation Description of Delegation Details of Delegated Powers and 

Discharge of Duties 

C3/2017 18/05/2017 Grant the CEO delegated authority to accept 
quotations from HAAS or its authorised 
suppliers for the supply of spare parts and 
periodic equipment repairs of the HAAS 
timber grinder. 

Purchase of spare parts for the 
HAAS Grinder for the month of June 
& July 2021. 
(Purchase Order Nos. 51883 & 
56048) 
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SUSTAINABILITY IMPLICATIONS 

6 The delegations exercised were in accordance with Council’s resolution for the benefit and sustainability of the 
EMRC and Perth’s Eastern Region. 

RISK MANAGEMENT 

Risk – Non Compliance with EMRC’s responsibility to maintain responsible and accountable 
governance and management of the organisation. 
Consequence Likelihood Rating 
Moderate Unlikely Moderate 
Action/Strategy   
 Update to be provided to Council to comply with a past resolution of Council. 

MEMBER COUNCIL IMPLICATIONS 

Member Council Implication Details 
Town of Bassendean 

Nil 
City of Bayswater 
City of Kalamunda 
Shire of Mundaring 
City of Swan 

ATTACHMENT(S) 

Nil 
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3. 2021/2022 COUNCIL TONNAGE COMPARISONS AS AT 30 JUNE 2021 
 
D2021/13947 

PURPOSE OF REPORT 

The purpose of this report is to provide Council with tonnages and quantities at the Red Hill Waste Management Facility 
(Red Hill) and the Hazelmere Resource Recovery Park (Hazelmere) for the reporting period of June 2021. 

SOURCE OF REPORT 

Chief Financial Officer 

REPORT 

1 A total of 142,221 tonnes were received from Member Council at the Red Hill Waste Disposal Site (Red Hill) 
during the reporting period, compared to 141,323 tonnes received during the same period in 2019/2020. 

2 “Other” waste tonnages totalling 91,877 were received at Red Hill during the reporting period compared to 94,833 
tonnes received during the same period in 2019/2020.  

3 During the reporting period a combined total of 234,097 tonnes compared to 236,156 tonnes during the same 
period in 2019/2020 were received at Red Hill.  

4 Tonnages and quantities of waste timber, C&I material and mattresses, plus sales of woodchip/fines at 
Hazelmere for the above reporting period were as follows:  
 Incoming Waste Timber totalled 14,247 tonnes compared to 15,371 tonnes for the same period in 

2019/2020.  
 The sale of fines and woodchip totalled 13,589 tonnes, compared to 13,174 tonnes for the same period in 

2019/2020.  
 Incoming Commercial and Industrial (C&I) Waste totalled 259 tonnes, compared to 255 tonnes for the same 

period in 2019/2020. 
 Mattresses incoming totalled 18,737 compared to 14,952 for the same period in 2019/2020.  
 Note: Effective from 11 December 2019, mattresses received have been processed off-site by Soft 

Landing Mattress Recycling. 

5 The attachment to this report provides the various tonnages information in a graphical format and highlights the 
movements and trends for the financial year. 

STRATEGIC/POLICY IMPLICATIONS 

6 Key Result Area – Good Governance 
3.3 To provide responsible and accountable governance and management of the EMRC 

FINANCIAL IMPLICATIONS 

7 As reflected in monthly financial reports. 

SUSTAINABILITY IMPLICATIONS 

8 Nil 

22



 

 

Item 3 | Ordinary Meeting of Council Information Bulletin | 26 August 2021 | 2 

RISK MANAGEMENT 

Risk – Lower than budgeted tonnes received including product sales. 
Consequence Likelihood Rating 
Possible Moderate Moderate 
Action/Strategy   
 Monthly tonnage reports are reviewed by Council and Management Team. 

ATTACHMENT(S) 

1 Council Tonnages Report (D2021/14975) 
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EMRC Tonnage Analysis

as at 30 June 2021

1

Attachment to Council IB 26 August 2021 Item 3
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2020/2021 Member Council YTD Overall 
Tonnages

225



2020/2021 Tonnages

326



2020/2021 Tonnages

427



2020/2021 EMRC Combined Waste Report 
YTD - June 2021

528



2020/2021 EMRC Waste Receipt Report - YTD 
June 2021

629



2020/2021 Total Member Council % Recovery 
@ EMRC

7

City of Bayswater commenced FOGO processing on 22nd March 2021.
For the period 22nd March 2021 – 30th June 2021, the City of Bayswater 
recovery rate equates to 38.49%

*

30



2020/2021 Member Council Recovery @ EMRC

831



9

2020/2021 Greenwaste Tonnages

32



2020/2021 FOGO Tonnages

1033



2020/2021 FOGO Tonnages

1134



2020/2021 Product Sales

1235



2020/2021 Product Sales

1336



2020/2021 Product Sales

1437



2020/2021 Product Sales

1538
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4. 2021/2022 COUNCIL TONNAGE COMPARISONS AS AT 31 JULY 2021 
 
D2021/13947 

PURPOSE OF REPORT 

The purpose of this report is to provide Council with tonnages and quantities at the Red Hill Waste Management Facility 
(Red Hill) and the Hazelmere Resource Recovery Park (Hazelmere) for the reporting period of July 2021. 

SOURCE OF REPORT 

Chief Financial Officer 

REPORT 

1 A total of 10,789 tonnes were received from Member Council at the Red Hill Waste Disposal Site (Red Hill) during 
the reporting period, compared to 12,774 tonnes received during the same period in 2020/2021. 

2 “Other” waste tonnages totalling 6,728 were received at Red Hill during the reporting period compared to 5,797 
tonnes received during the same period in 2020/2021.  

3 During the reporting period a combined total of 17,517 tonnes compared to 18,571 tonnes during the same period 
in 2020/2021 were received at Red Hill.  

4 Tonnages and quantities of waste timber, C&I material and mattresses, plus sales of woodchip/fines at 
Hazelmere for the above reporting period were as follows:  
 Incoming Waste Timber totalled 1,260 tonnes compared to 1,321 tonnes for the same period in 2020/2021.  
 The sale of fines and woodchip totalled 1,355 tonnes, compared to 1,361 tonnes for the same period in 

2020/2021.  
 Incoming Commercial and Industrial (C&I) Waste totalled 27.35 tonnes, compared to 13.60 tonnes for the 

same period in 2020/2021. 
 Mattresses incoming totalled 1,328 compared to 1,545 for the same period in 2020/2021.  
 Note: Effective from 11 December 2019, mattresses received have been processed off-site by Soft 

Landing Mattress Recycling. 

5 The attachment to this report provides the various tonnages information in a graphical format and highlights the 
movements and trends for the financial year. 

STRATEGIC/POLICY IMPLICATIONS 

6 Key Result Area – Good Governance 
3.3 To provide responsible and accountable governance and management of the EMRC 

FINANCIAL IMPLICATIONS 

7 As reflected in monthly financial reports. 

SUSTAINABILITY IMPLICATIONS 

8 Nil 
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RISK MANAGEMENT 

Risk – Lower than budgeted tonnages received including product sales. 
Consequence Likelihood Rating 
Possible Moderate Moderate 
Action/Strategy   
 Monthly tonnage reports are reviewed by Council and Management Team. 

ATTACHMENT(S) 

1 Council Tonnages Report (D2021/14976) 
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EMRC Tonnage Analysis

as at 31 July 2021

1

Attachment to Council IB 26 August 2021 Item 4
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2021/2022 Tonnages

242



2021/2022 Tonnages

343



2021/2022 EMRC Combined Waste Report 
YTD - July 2021

444



2021/2022 EMRC Waste Receipt Report - YTD 
July 2021

545



2021/2022 Total Member Council % Recovery 
@ EMRC

646



2021/2022 Member Council Recovery @ EMRC

747



8

2021/2022 Greenwaste Tonnages

48



2021/2022 FOGO Tonnages

949



2021/2022 Product Sales

1050



2021/2022 Product Sales

1151



2021/2022 Product Sales

1252



2021/2022 Product Sales

1353
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5. CORPORATE BUSINESS PLAN 2020/2021 – 2024/2025 FINAL PROGRESS REPORT APRIL TO 
JUNE 2021 

REFERENCE: (D2021/14762) 

PURPOSE OF REPORT 

The purpose of this report is to provide Council with a final progress update against key actions identified within EMRC’s 
Corporate Business Plan 2020/2021 – 2024/2025 for the reporting period, April to June 2021. 

KEY POINT(S) 

 Section 5.56(1) and (2) of the Local Government Act 1995 requires that each local government is ‘to plan for the 
future of the district’, by developing plans in accordance with the regulations. 

 The Local Government (Administration) Regulations 1996 specify that a ‘plan for the future’ comprises of the 
following: 
 A Strategic Community Plan – a minimum 10 year timeframe; and 
 A Corporate Business Plan – a four to five year plan, which translates the 10 year strategic plan into 

operations. 
 Council adopted the EMRC’s Strategic Community Plan titled 10 Year Strategic Plan 2017 – 2027 on 18 August 

2016 for implementation from 1 July 2017 onwards (D2016/10763). 
 Council adopted the revised EMRC’s Corporate Business Plan 2021/2022 – 2025/2026 on 24 June 2021 

(D2021/11573). 
 The attachment to this report provides the final quarter of reporting against the key actions identified within the 

Corporate Business Plan 2020/2021 – 2024/2025 for the period April to June 2021. 

SOURCE OF REPORT 

Chief Sustainability Officer 

BACKGROUND 

1 Section 5.56(1) and (2) of the Local Government Act 1995 require that each local government is ‘to plan for the 
future of the district’, by developing plans in accordance with the regulations. The Local Government 
(Administration) Regulations 1996 specify that a ‘plan for the future’ comprises of the following: 
 A Strategic Community Plan – a minimum 10 year timeframe; and 
 A Corporate Business Plan – a four to five year plan, which translates the 10 year strategic plan into 

operations. 

2 Council adopted the EMRC’s Strategic Community Plan titled 10 Year Strategic Plan 2017 – 2027 on 18 August 
2016 for implementation from 1 July 2017 onwards (D2016/10193). 

3 Council adopted the EMRC’s new Corporate Business Plan 2021/2022 – 2025/2026 on 24 June 2021 
(D2020/11573), for activities progressed from 1 July 2021 onwards. 

REPORT 

4 The 10 Year Strategic Plan 2017 – 2027 guides, at a strategic level, the direction that the EMRC will take over 
the next ten years towards achievement of its vision: “To be a responsive and innovative leader in assisting 
Perth’s Eastern Region to be a great place to live, work, play and do business.” 

54



 

 

Item 5 | Ordinary Meeting of Council Information Bulletin | 12 August 2021 | 2 

5 The Corporate Business Plan 2020/2021 – 2024/2025 has been developed to articulate the strategic direction 
into operational activities. It is designed to ensure that the organisation as a whole is able to deliver on Council’s 
high level priorities, and summarises the services, operations and projects EMRC will deliver over the next five 
years, commencing as of 1 July 2020.  

6 The attachment to this report concludes the final quarterly reporting against the previous year’s (2020/2021) 
Corporate Business Plan actions, for the period April to June 2021. 

STRATEGIC/POLICY IMPLICATIONS 

7 Key Result Area 3 – Good Governance 
3.3 To provide responsible and accountable governance and management of the EMRC 
3.4 To continue to improve financial and asset management practices Financial Implications 

FINANCIAL IMPLICATIONS 

8 The financial implications are reflected in the annual operating budget and the long-term financial plans. 

SUSTAINABILITY IMPLICATIONS 

9 The Corporate Business Plan 2020/2021 – 2024/2025 identified projects, programs and services for the benefit 
and sustainability of Perth’s Eastern Region. 

RISK MANAGEMENT 

Risk The Council agreed Key Actions are not delivered in accordance with the Corporate Business Plan 
Consequence Likelihood Rating 
Moderate Unlikely Moderate 
Action/Strategy   
Regular and ongoing reviews and quarterly updates ensure staff continue to be apprised of the deliverables and agreed 
timeframes. 

MEMBER COUNCIL IMPLICATIONS 

Member Council Implication Details 
Town of Bassendean 

As outlined in the attachment 
City of Bayswater 
City of Kalamunda 
Shire of Mundaring 
City of Swan 

ATTACHMENT(S) 

Corporate Business Plan 2020/2021 – 2024/2025 4th quarter Progress Report for the period April to June 2021 
(D2021/14764) 
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Introduction 

The Eastern Metropolitan Regional Council’s (EMRC) Integrated Planning Framework has been developed to ensure that programs and services are being delivered in alignment with the 
strategic priorities of EMRC’s key stakeholders. 

The 10 Year Strategic Plan 2017 to 2027 identifies the overarching outcomes that the EMRC Council aspires to achieve.  

The newly adopted Corporate Business Plan 2020/2021 – 2024/2025 (Corporate Business Plan) is used to drive operational activities and is aligned to the priorities identified in the 10 Year 
Strategic Plan. These two comprise EMRC’s Plan for the Future. Strategic high-level plans guide development of actions which are prioritised during annual business planning workshops, 
and resourced through the annual budget. 

Council adopted the latest EMRC’s Corporate Business Plan in July 2020. The Corporate Business Plan is built on the foundation of three strategic Key Result Areas (KRA) identified within 
the 10 Year Strategic Plan 2017 to 2027. The Corporate Business Plan sets out the actions that staff will undertake to deliver on Council’s strategic priorities. 

Reports against the Corporate Business Plan provide Council with information on progress in relation to the achievement of projects and programs developed to achieve Council’s vision 
“To be a responsive and innovative leader in assisting Perth’s Eastern Region to be a great place to live, work, play and do business”. 

Updates against the Corporate Business Plan for the period July 2020 to June 2021 are provided quarterly within this document and are against the current adopted Plan. 

Marcus Geisler 
Chief Executive Officer 
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 Behind Schedule; Over Budget; Significant impacts experienced; Project stalled; High likelihood of risk 

 Minor impediments regarding Budgets/Schedules; Medium likelihood of risk; Project deferred/postponed 

 Ahead or on schedule; Under/On Budget; Risks dealt with or low likelihood 

Key Result Area 1 Environmental Sustainability 
Objective 
1.1 To Provide Sustainable Waste Disposal Operations 
1.1.1 Minimise the Environment Impact of Waste Management Operations 

Key Actions Status Quarter Comments 

Prepare and submit annual Monitoring and 
Compliance Reports: 
 Hazelmere  
 Offset Compliance  
 Red Hill 

 July - September 2020  Compliance Assessment Report submitted for the Wood Waste to Energy in July.  
 Compliance Assessment Report for the Resource Recovery Facility prepared for submission in August. 

October - December 2020 No annual monitoring and compliance reports are due this quarter. 
January - March 2021 Annual Audit Report and Annual Audit Compliance Report for reporting period of 1-1-2020 to 31-12-2020 submitted 31-3-2021 
April - June 2021 No annual monitoring and compliance reports are due this quarter. 

Develop and implement programs to ensure 
compliance with environmental legislative 
requirements: 
 Water monitoring 
 Revegetation 
 Native Fauna 
 Feral Animal Control 

 July - September 2020  July water monitoring completed for both the Red Hill Waste Management Facility and the Hazelmere Resource Recovery 
Park. 

 Remaining revegetation works and weed management works ongoing following the major annual tree planting day.  
 Contract with contractor to under the feral animal control program ceased on 29-9-2020. RFQ issued to continue the 

program with the successful bidder awarded on the contract on 22/8/2020. 
October - December 2020  Quarter 4 water monitoring completed for the Red Hill Waste Management Facility. 

 Revegetation survey of the Red Hill Waste Management Facility offsets area completed in October.  
 Annual Native Fauna Survey completed in October 
 Feral animal control – spotlighting and shooting event completed in October. 

January - March 2021  Quarter 1 water monitoring completed for the Red Hill Waste Management Facility. 
 Feral animal control – spotlighting and fox control event completed on 24 March. 
 Planning and ordering of material for Tree Planting Day in May 

April - June 2021  4,000 tubestock planted on Tree Planting Day in May and 3,300 planted in June 
 Quarter 2 water monitoring completed for the Red Hill Waste Management Facility  

Rehabilitate former landfill cells  July - September 2020 No rehabilitation takes place during this quarter, only monitoring of plantings undertaken in June. 
October - December 2020 Planning and preparation work including ordering of tube stock and seed completed in preparation for 2021 winter planting. 
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Key Actions Status Quarter Comments 

January - March 2021 Planning and ordering of material for Tree Planting Day in May 
April - June 2021 4,000 tubestock planted on Tree Planting Day in May and 3,300 planted in June 

Prepare National Greenhouse and Energy (NGERS) 
Report 

 July - September 2020 Draft NGERS report completed. Due for submission by 31-10-2020. 
October - December 2020 NGERS report submitted prior to deadline of 31/10/2021. 
January - March 2021 This is an annual action and no action is required this quarter 
April - June 2021 Request sent to contractors for fuel use data in preparation for NGERS report 

Prepare National Pollutants Inventory (NPI) Report  July - September 2020 NPI report completed. Due for submission by 31-9-2020, submitted 3-9-2020. 
October - December 2020 This is an annual action and no action is required this quarter. 
January - March 2021 This is an annual action and no action is required this quarter 
April - June 2021 Request sent to contractors for fuel use data in preparation for NPI report 

Implement Offset Program (Lots 501 and 82)  July - September 2020 Nest box inspection undertaken by Insight Ornithology 3/7/2020. 
Fuel load assessment undertaken with prescribed burn planned for late September/early October. 
Monthly fence checks undertaken around perimeter of Lot 501 for July, August and September. 

October - December 2020 Revegetation survey of the Red Hill Waste Management Facility offsets area completed in October. 
Nest box inspection undertaken by Insight Ornithology in December. 

January - March 2021 Weed control and monitoring of weed control undertaken in Offsets 
April - June 2021 Infill planting and sewing of native seed undertaken in Offsets area 

Audit Environmental Management System 
ISO14001:2015 and implement improvements (where 
required) 

 July - September 2020 This is an annual action and no action is required this quarter. 
October - December 2020 This is an annual action and no action is required this quarter. 
January - March 2021 Preparation for upcoming audit by SGS in April. 
April - June 2021 Successful 3 day EMS recertification audit undertaken in April 

Responsible Chief Projects Officer 
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1.1.2 Provide a Waste Disposal Service at Red Hill Waste Management Facility 
Key Actions Status Quarter Comments 

Construct infrastructure, as required (roads and car 
parks) 

 July - September 2020 No infrastructure works planned this quarter. 
October - December 2020 No infrastructure works planned this quarter. 
January - March 2021 New access road to temporary FOGO site constructed, to allow for safe movement of vehicles; 
April - June 2021 Access road to Lots 8, 9, & 10 was to be asphalted, but was delayed due to inclement weather, progress will commence in the 

3rd quarter of 2021. 
Construct Waste Management Facility Buildings  July - September 2020 Nil this quarter. 

October - December 2020 Preliminary planning for Workshop No.3. 
January - March 2021 Workshop #3 on hold pending discussion with Main Roads (EastLink alignment) and identification of alternative location within 

the Red Hill Facility. 
April - June 2021 The concrete floor of Workshop #2 needs to be cut out and replaced, procurement of works complete; it is anticipated that work 

will commence in late July, early Aug 2021. Design for Workshop #3 is almost complete, tender due to be issued for construction 
in August 2021.  

Extend Red Hill Administration Office  July - September 2020 This project has been removed from 2020/2021 Budget - refer Chief Operating Officer. 
October - December 2020 This project has been removed from 2020/2021 Budget - refer Chief Operating Officer. 
January - March 2021 This project has been removed from 2020/2021 Budget - refer Chief Operating Officer. 
April - June 2021 This project has been removed from 2020/2021 Budget - refer Chief Operating Officer. 

Purchase/Replace Security System Red Hill  July - September 2020 The RFQ for the Consultancy Services for the Development of a CCTV Security System has now been completed and the 
successful company will be appointed to develop the scope of supply for a CCTV security system to be located at the Red Hill 
Waste Management Facility. 

October - December 2020 A feasibility report was developed by the consultant and submitted in December 2020 – to be reviewed and progressed for the 
Tender documentation. 

January - March 2021 The feasibility report is still to be reviewed and progressed to the RFQ/Tender phase. 
April - June 2021 Finalised recommendation report, which is going Council on 26th August. 

Construct stormwater and siltation ponds, as required  July - September 2020 No drainage infrastructure works planned this quarter. 
October - December 2020 No drainage infrastructure works planned. 
January - March 2021 No drainage infrastructure works took place this quarter / none planned. 
April - June 2021 No drainage infrastructure works took place this quarter. 

Review costs related to post closure management of 
the Red Hill Waste Management Facility 

 July - September 2020 Completed in June 2020. 
October - December 2020 Not required to be done until the June quarter 2021. 
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Key Actions Status Quarter Comments 

  January - March 2021 Not required to be done until the June quarter 2021. 
April - June 2021 Completed in May, review recommended a CPI increase of 3% 

Construct access roads and install power supply to 
Lots 8,9 and10 

 July - September 2020 Access road in progress, investigating power supply options. 
October - December 2020 Access road complete, with exception of top coat; power supply options still being investigated. 
January - March 2021 Access road complete, with exception of top coat, works planned for completion by the end of the financial year; power supply 

options being discussed with EDL 
April - June 2021 Access road complete, top coat to be completed in Sept/Oct 2021 when the weather is more suitable.  The power supply options 

are being discussed with EDL, but require the further information from the tenders  to the FOGO permanent facility to determine 
the power demand. 

Construct drainage diversion and earthworks 
infrastructure as required 

 July - September 2020 No drainage or earthworks infrastructure works planned. 
October - December 2020 No drainage or earthworks infrastructure works planned. 
January - March 2021 No drainage or earthworks infrastructure works planned. 
April - June 2021 No drainage or earthworks infrastructure works took place. 

Responsible Chief Projects Officer 
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1.1.3 Review and Implement the Red Hill Development Plan 
Key Actions Status Quarter Comments 

Implement the Red Hill Development Plan  July - September 2020 Nil this quarter, needs to be updated to include new details on proposed Class IV Stage 3 development when available. 
October - December 2020 Will be updated in the March quarter once class IV cell staging is defined. 
January - March 2021 Planning and scheduling of works is on-going however subject to change. The priorities are in maintaining the EMRC’s core 

business, however other opportunities are being explored e.g. liquid waste, APCr and PFAS.  Main Roads WA has appointed 
consultants to begin detailed design work on EastLink, which will impact the Red Hill Facility. EMRC infrastructure will be 
impacted and required to be moved, however the timing and cost of this is unknown at this time.  EastLink is unlikely to start 
actual construction for several years, while environmental, land and detailed design matters are resolved.  

April - June 2021 Further discussion with Main Roads indicates that construction of EastLink, adjacent to Red Hill facility is still subject to funding, 
construction is therefore unlikely to being until late 2024, early 2025 at the earliest. Discussions are on-going with regard to the 
relocation of infrastructure impacted by EastLink. Schedules and cost estimates will be prepared, however it is unlikely that Main 
Roads will be able to confirm detailed design of the section of EastLink which goes passed Red Hill, before December 2021. 
DWER has indicated it will refuse the EMRCs application for landfilling PFAs; EMRC subsequently withdrew it’s application to 
do this; Officers have however been working closely with Avertas / DWER and EPA to allow processing and landfill of APCtr 
materials arising from the Waste to Energy Plant at Kwinana.  A new strategy with regard to landfilling PFAs material is already 
being planned. 

Design and Construct Class IV Cell Stage 2  July - September 2020 The Class IV Stage 2 cell is presently operational and accepting Class IV wastes. Due to weathering the original drainage layer 
overlaying the lining system deteriorated, and needs to be reinstated. The work to reinstate the drainage layer is dependent on 
waste acceptance volumes and will be completed as and when needed. Nil this quarter. 

October - December 2020 Ongoing replacement of protection layer as the Cell is filled. 
January - March 2021 Replacement of protection layer is being tied in with the construction of Class III Stage 16 cell, so one is done after the other by 

the same contractor. There are no issues with air space in the Class IV Stage 2 cell.  
April - June 2021 No additional remedial work carried this quarter. There have been on-going discussions with EPA / DWER regarding the integrity 

of the existing Class IV cell and how it can be used moving forward. 
Construct Class III Cell Stage 16  July - September 2020 The Stage 16 Class III cell construction tender was advertised on the 8th Aug with responses from three contractors. The 

recommendation report is complete and will be presented to the October council meeting. It is expected, on council approval, 
that the construction will commence late October and be commissioned Mar/Apr 2021. 

October - December 2020 Contract awarded to Raubex; works commenced on site in December 
January - March 2021 The liner for the cell was found not to comply with specification requirements (it was too thin); replacement liner has been ordered 

by the Contractor. The non-compliance was identified before the liner was installed, meaning that construction works have been 
delayed. The Contractor still anticipates completing works before the end of the financial year, however completion of the work 
is weather dependent. There are no issues over the availability of air space. 
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Key Actions Status Quarter Comments 

Construct Class III Cell Stage 16  April - June 2021 Due to adverse weather the installation of the lining system was not achievable this quarter. This element of work was delayed 
due to the liner not meeting specification requirements – new liners had to be ordered (at the Contractors expense). The 
contractor has demobilized form site until Oct 2021. It is now anticipated that the Stage 16 cell will be complete by Nov/Dec 
2021. There are no issues over the availability of air space. 

Construct Class III Cell Stage 17  July - September 2020 No construction works on Class III Cell Stage 17 are planned for this financial year. 
October - December 2020 No construction works on Class III Cell Stage 17 are planned for this financial year. 
January - March 2021 No construction works on Class III Cell Stage 17 are planned for this financial year. 
April - June 2021 No construction works on Class III Cell Stage 17 are planned for this financial year. 

Amend licence requirements based on operational 
changes 

 July - September 2020  Formal approval given by EPA on 1/7/2020 to change Ministerial Condition 7.7 for Ministerial Statement 274 in relation to 
the request to reduce water monitoring frequency at the Red Hill Waster Management Facility.  

 Licence amendment application approved by DWER on 29/6/2020 for the interim FOGO Facility at the Red Hill Waste 
Management Facility.  

 Licence amendment application approved by DWER on 27/8/2020 for the for acceptance and processing of Western Power 
Poles at HRRP. 

 Works approval application approved by DWER on 24/8/2020 for construction works to commence on the Waster Transfer 
Station and the Community Recycling Centre. 

 Works approval application approved by DWER on 14/7/2020 for construction works to commence on Stage 14 Class III 
landfill cell at the Red Hill Waste Management Facility. 

October - December 2020  Licence amendment application approved by DWER on 4/11/2020 for the shredding of Western Power Poles at the Red 
Hill Waste Management Facility. 

January - March 2021  Licence amendment application submitted 11-2-2021 for HRRP to increase power pole tonnages from 3,500 to 5,000T 
per annum. 

 Response to RFI on the Class IV liner integrity submitted 25-3-2021. 
April - June 2021  Licence amendment approved for the acceptance and disposal of asbestos contaminated soils and bulky asbestos 

containing materials.  
 Ongoing communications with EPA/DWER for new proposed activities at the Red Hill Waste Management Facility. 

Requirement is to now submit two Section 38 amendments (on the advice of DWER / EPA). 
Construct FOGO processing area and purchase Plant  July - September 2020 Processing area constructed, equipment purchased, some items pending delivery and implementation. 

October - December 2020 Largely complete in December, apart from final training and handover of plant/equipment. 
January - March 2021 Project complete and operational.  
April - June 2021 Issues with temperature probes being resolved with Contractor. 

Develop and construct Liquid Waste Processing area 
and purchase Plant 

 July - September 2020 Liaising with DWER and EPA for a pathway forward. 
October - December 2020 Submitted a S45C application on 27/11/2020 for Lot 10 to be included in MS462 and approval for the Liquid and Solid Waste 

Treatment Facility. 
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Key Actions Status Quarter Comments 

  January - March 2021 This project is now incorporated into an application that collectively addresses all known activities proposed for the future at Red 
Hill. An RFQ was developed to develop this under a S38 application and put to the market for applications.  

April - June 2021 A Section 38 application is presently being prepared. It is anticipated that it will be submitted Jan 2022 to the EPA for approval. 
Develop Lots 8, 9 & 10 for future waste activities  July - September 2020 Due to adverse weather conditions, the contractor (Raubex) demobilised for June, July, and August. Raubex has remobilised to 

site in September and is expected to complete the works by Nov/Dec 2020. 
October -December 2020 Submitted a S45C application on 30/11/2020 for Lot 10 to be included in MS462 and approval for the Liquid and Solid Waste 

Treatment Facility. 
January - March 2021 This project is now incorporated into an application that collectively addresses all known activities proposed for the future at Red 

Hill. An RFQ was developed to develop this under a S38 application and put to the market for applications. 
April - June 2021 Section 38 application to be submitted to the EPA, January 2022. 

 
Key Actions Status Quarter Comments 

Develop PFAS processing and repository options  July - September 2020 Options under development. 
October - December 2020 Options still under development. 
January - March 2021 EMRC has provided information to DWER as current license doesn’t permit acceptance of PFAS material in the Class IV cell. 

Response from DWER is awaited. 
April - June 2021 Ongoing communications with DWER in relation to the integrity of the Class IV Stage 2 Cell to accept PFAS. 

Upgrade power supply to Workshop (No.2)  July - September 2020 Nil this quarter. This project will be established once construction of Workshop 3 commences. 
October - December 2020 Options for power supply have been reviewed. 
January - March 2021  – some preliminary discussions have taken place with Main Roads, however they are unable to confirm the alignment of EastLink 

at this time, as they have only just started looking at the design in any detail.   
April - June 2021 This project will be incorporated into the construction of Workshop 3. 

Construct Workshop (No.3)  July - September 2020 The construction specification and drawings will be complete late September and the RFT shall be advertised towards the end 
of September, along with the Hazelmere Administration Workshop. The tender assessment reports will be prepared for the 
December council meeting. Construction is anticipated to commence January 2021. 

October - December 2020 Location of Workshop being review – impact of EastLink (Main Roads WA). 
January - March 2021 Location of Workshop under review – some preliminary discussions have taken place with Main Roads, however they are unable 

to confirm the alignment of EastLink at this time, as they have only just started looking at the design in any detail.   
April - June 2021 A new location adjacent to existing Workshop #3 has been identified for the construction of new Workshop #3. Completion of 

the detailed design and RFT documents has recommenced and is anticipated to be ready to go to tender at the end of August 
2021. 
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Key Actions Status Quarter Comments 

Negotiate to purchase additional land adjoining the 
RHWMF 

 July - September 2020 Negotiation complete, contract signed, deposit paid. 
October - December 2020 Final payment made, complete. 

  January - March 2021 Complete. 
April - June 2021 Complete 

Responsible Chief Projects Officer 
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1.1.4 Red Hill Waste Management Facility Operations 
Key Actions Status Quarter Comments 

Oversee and guide operations of all developed 
projects at the RHWMF in accordance with the Red 
Hill Development Plan 

 July - September 2020 Interim FOGO facility (Stage 1 and 2) commissioned, Stage 14 landfill cell being prepared for waste acceptance. 
October - December 2020 Commenced landfilling Class III Stage 14 cell – preparing Stage 15 landfill cell for final capping and rehabilitation. 
January - March 2021 Continued landfilling Class III Stage 14 cell and construction commenced on Class III Stage 16 cell. 
April - June 2021 Continued landfilling Class III Stage 14 cell and construction commenced on Class III Stage 16 cell. 

 
Key Actions Status Quarter Comments 

Purchase replacement plant as per asset 
management plan 

 July - September 2020 Progressing as per the Red Hill Waste Management Facility 2020/2021 Plant Replacement Program. 
October - December 2020 Progressing as per the Red Hill Waste Management Facility 2020/2021 Plant Replacement Program. 
January - March 2021 Progressing as per the Red Hill Waste Management Facility 2020/2021 Plant Replacement Program. 
April - June 2021 Progressing as per the Red Hill Waste Management Facility 2020/2021 Plant Replacement Program. 

Purchase/Replace vehicles Red Hill  July - September 2020 Vehicles currently being replaced in accordance with Fleet Policy. 
October - December 2020 Vehicles currently being replaced in accordance with Fleet Policy. 
January - March 2021 Vehicles currently being replaced in accordance with Fleet Policy. 
April - June 2021 Vehicles currently being replaced in accordance with Fleet Policy. 

Responsible Chief Projects Officer 
 
1.1.5 Operate Member Council’s Transfer Stations where applicable 

Key Actions Status Quarter Comments 

Operate Shire of Mundaring Transfer Stations  July - September 2020 The EMRC continued operating the Shire of Mundaring Community Recycling Centres ensuring an effective service for the Shire 
of Mundaring community. 

October - December 2020 The EMRC continued operating the Shire of Mundaring Community Recycling Centres ensuring an effective service for the Shire 
of Mundaring community. 

January - March 2021 The EMRC continued operating the Shire of Mundaring Community Recycling Centres ensuring an effective service for the Shire 
of Mundaring community. 

April - June 2021 The EMRC continued operating the Shire of Mundaring Community Recycling Centres ensuring an effective service for the Shire 
of Mundaring community. 

Responsible Chief Operating Officer 
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1.2 To Improve Regional Waste Management 
1.2.1 Collect, Manage and Dispose of Problematic Waste in the Region in a Sustainable Manner 

Key Actions Status Quarter Comments 

Continue to deliver the Household Hazardous Waste 
Program 

 July - September 2020 The Household Hazardous Waste Collection Program continued at the Red Hill Waste Management Facility with our quarterly 
collection by the WALGA Contractor completed in August 2020 with a total of 10.40 tonnes of HHW collected and 3.75 tonnes 
of Paint collected under the Federal Paintback Program for this period. 

October - December 2020 The Household Hazardous Waste Collection Program continued at the Red Hill Waste Management Facility with our quarterly 
collection by the WALGA Contractor completed with a total of 27.20 tonnes of HHW and Paint collected. 

January - March 2021 Discussions underway to prepare a license amendment for Baywaste to accept HHW. 
The Household Hazardous Waste Collection Program continued at the Red Hill Waste Management Facility with our regular 
collections by the WALGA Contractor completed with a total of 21.20 tonnes of HHW and Paint collected for this period. 

April - June 2021 The Household Hazardous Waste Collection Program continued at the Red Hill Waste Management Facility with our regular 
collections by the WALGA Contractor completed with a total of 22.95 tonnes of HHW and Paint collected for this period. 

Responsible Officer Chief Operating Officer 
 
1.2.2 Continue the Waste Education Program and align this to new Operations and Resource Recovery 

Key Actions Status Quarter Comments 

Develop and distribute the Annual Waste and 
Recycling Guide to member Councils. 

 July - September 2020 Digital copies of guides distributed to member Councils. Amendments made to Town of Bassendean FOGO guide and uploaded 
to Rgang website. 

October - December 2020 Commenced review of guides to begin 2021/22 planning. 
January - March 2021 Reviews completed. Designer and Printer appointed. Drafting and reviewing ready for printing currently in process. 
April - June 2021  

Develop FOGO collateral in conjunction with DWER  July - September 2020 Revised previous graphics that are part of the Waste Sorted material and tailoring for: 
 Feather Flags for the 3-bin system. 
 Posters & street boards following rollout - advising the FOGO system has arrived. 
 Adding QR code to display signage. 
 FOGO approved stamp for businesses. 

October - December 2020 Material utilising Waste Sorted tool kit for: 
 FOGO bin tagging post card. 
 Thank you bin tagging post card. 
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Key Actions Status Quarter Comments 

  January - March 2021 Material using Waste Sorted tool kit for: 
 FOGO compost process flyer 

  April - June 2021 No further updates at this stage. 
 

Key Actions Status Quarter Comments 

Continue to implement the Waste Education Strategy  July - September 2020 New strategy document being revised by the Chief Sustainability Officer. 
October - December 2020 No further updates at this stage. 
January - March 2021 No further updates at this stage. 
April - June 2021  

Develop and deliver waste education resources and 
tools to support behaviour change. 

 July - September 2020 New resources: 
 ‘Party’ loan box – contains 48 sets of reusable cups, plates, bowls, napkins and cutlery, & bunting.  
 ‘Plastic Not So Fantastic’ loan box – worksheets, games, children and adult books. 
 Virtual site tour video of the Red Hill Waste Management Facility. 
Currently in development:  
 A mobile wash-up station for use at community and school events which includes reusable crockery and cutlery. 

October - December 2020 Continuing development of wash up station. 
The following loan kits were borrowed by the community: 
 Paper making kit 
 Early years loan box 
 Party loan box 
 Waste audit loan kit 

January - March 2021 Continuing development of wash up station. 
April - June 2021  

Facilitate Earth Carer’s training courses  July - September 2020 Documentary Screening – ‘The Story of Plastic’ on August 27. A total of 62 people (online and inhouse) attended. Course content 
is currently being reviewed. 

October - December 2020 Workshops – Low waste decorations and gift wrapping, sustainable gift giving, bees wax wraps. 
Tour – Alcoa worm farm. 

January - March 2021 ReConnect Event – Earth Carers from all regions across Perth network and brainstorm course structure. 26 attendees. 
April - June 2021 First course in 18 months held in May. High participation and positive feedback. 

Key Actions Status Quarter Comments 
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Key Actions Status Quarter Comments 

Support and participate in the development and 
implementation of WA Waste initiatives 

 July - September 2020 Deliver social media content which aligns with State Government WasteSorted collateral. Working with Waste Wise Schools 
program to develop Year 12 Geography ATAR content. Hosted joint Waste Wise Schools/Clean Schools workshop at Red Hill 
Waste Management Facility. 

October - December 2020 The Team continues to liaise and work with those involved in achieving waste initiatives that support the State Government’s 
direction. 

January - March 2021 The Team continues to liaise and work with those involved in achieving waste initiatives that support the State Government’s 
direction. 

April - June 2021 The Waste Education Team continued to support member Councils as required. 
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Key Actions Status Quarter Comments 

Promote and co-ordinate Waste Education Tours, 
including FOGO 

 July - September 2020 11 Tours conducted (476 attendees). 
October - December 2020 7 Tours conducted (197 attendees). 
January - March 2021 0 Tours conducted  
April - June 2021 11 tours conducted (353 attendees) 

Continue to deliver the Battery Collection Program  July - September 2020 Repaired two CFL collection cabinets and replaced broken cabinet at Midland Gate Shopping Centre. Provide equipment to 
Parkerville Primary School, Greenmount Primary School and Beechboro Primary School; Sent updates and participant 
certificates to Public Place drop-off points. 

October - December 2020 Equipment dropped off at Mundaring Christian College Secondary, Ellenbrook School of Early Learning, Ashfield Primary School, 
and Darlington Primary School. Battery Competition participation certificates, collection roster and annual resource letter posted 
out to schools. 

January - March 2021 Winners announced for School Battery Program 
Large Schools category 
 Arbor Grove Primary School (Swan) – Winner - 179.7kg 
 Bullsbrook College (Primary Campus) (Swan) – Runner up – 143kg 
 Ellen Stirling Primary School (Swan) – Runner up – 118.2kg 
 Bayswater Primary School (Bayswater) – Most improved – 55.2kg increase 
Medium Schools Category 
 Darlington Primary School (Mundaring) – Winner - 485.3kg 
 High Wycombe Primary School (Kalamunda) – Runner up - 393.8kg 
 Hillside Christian College (Kalamunda) – Runner up – 227.3kg 
 Cloverdale Primary School (Belmont) – Most improved – 74.2kg increase 
Small Schools Category 
 Weld Square Primary School (Bayswater) – Winner - 182.6kg 
 Sacred Heart School (Mundaring)– Runner up - 122.5kg 
 Sawyers Valley primary School (Mundaring) – Runner up – 78.1kg 
 Heritage College (Kalamunda) – Most improved – 35.2kg increase 
In addition to selected prize, each of the above schools received an offer for 2m3 woodchip free of charge. Heritage College, 
Weld Square Primary School, Hillside Christian College, Cloverdale Primary School and Arbour Grove Primary School opted to 
have the prize and certificate awarded at an assembly. Redcliffe Primary School asked for a Waste Education Officer to talk 
about the program at an assembly. 

April - June 2021 New roster and mid-year update provided to schools and public places, including rank in the school battery program. Offer for 
school assembly and resources provided. Battery and CFL yields have increased compared to this time last year. 

Develop Waste Plans for the EMRC and member 
Councils 

 July - September 2020  Kalamunda waste plan endorsed by Council in July and by DWR in September.  Presently one of only two DWER Endorsed 
plans (Cockburn); 
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 Mundaring Bayswater & Belmont have submitted their drafts; 
 EMRC draft plan submitted to council and approved – September 24th  
 EMRC finalised Waste Plan submitted to DWER for comment & endorsement - September 29th  
 City of Swan and Town of Bassendean are generating and circulating their plans as per their target goals. 

October - December 2020 EMRC draft plan being updated. 
January - March 2021 Member Councils and EMRC submission of finalised Council-endorsed waste plans to DWER by the submission deadline of 

31/03/2021. 
April - June 2021 The EMRC’s Waste Education Plan was completed 

Responsible Chief Sustainability Officer 
 
1.2.3 Provide a Waste Management Advisory Service 

Key Actions Status Quarter Comments 

Undertake contaminated sites investigations (where 
required) 

 July - September 2020 Proposal submitted on 17/7/2020 to undertake a contaminated site and geotechnical investigation in Bayswater. 
October - December 2020 No opportunities to undertake CSI this quarter. 
January - March 2021 Due to limited staffing resources, no new opportunities were tendered for.  
April - June 2021 No opportunities to undertake CSI this quarter.  

Provide environmental consultancy service to member 
Councils and other clients (where required) 

 July - September 2020 Proposal submitted on 17/7/2020 to undertake a contaminated site and geotechnical investigation in Bayswater. 
October - December 2020 No opportunities to undertake consultancy services this quarter. 
January - March 2021 Consultancy services, provided to Shire of Coolgardie. 
April - June 2021 Consultancy service provided to Shire of Coolgardie; negotiations taking place with Town of Bassendean, residential property 

site investigations  
Responsible Chief Projects Officer 
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1.3 To Provide Resource Recovery and Recycling Solutions in Partnership with Member Councils 
1.3.1 Establish a Resource Recovery Facility (RRF) 

Key Actions Status Quarter Comments 

Implement Council resolution relating to RRF Tender  July - September 2020 Liaising with HZI as required. 
October - December 2020 Liaising with HZI as required, plant under construction. 
January - March 2021 Liaison with HZI is ongoing, project is on schedule. 
April - June 2021 Project currently 48.2% complete. Practical completion due December 2022. 

Prepare annual report on Ministerial Conditions for the 
RRF 

 July - September 2020 CAR prepared and submitted in August. 
October - December 2020 Not required to be updated until the September quarter. 
January - March 2021 No report required this quarter. 
April - June 2021 Report has been prepared. 

Investigate options for resource recovery technologies 
at the Red Hill Waste Management Facility including 
the processing of FOGO waste 

 July - September 2020 Permanent FOGO processing facility being progressed, feasibility study completed. 
October - December 2020 Request for tender documentation in preparation in conjunction with TOG 
January - March 2021 Request for tender issued in February, closing in June 2021.  
April - June 2021 Request for tender closing date extended to 12 July on request, due to COVID restrictions on the east coast. 

Responsibilities Chief Projects Officer 
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1.3.2 Develop the Hazelmere Resource Recovery Park 
Key Actions Status Quarter Comments 

Review and update Hazelmere Development Plan  July - September 2020 Development Plan being prepared. 
October - December 2020 Development Plan has been updated and will be presented to Council in early 2021 
January - March 2021 Development Plan went before Council on 25th February and was approved. 
April - June 2021 Completed Feb 2021 

Construct and commission Community Transfer 
Station and Plant and Equipment 

 July - September 2020 Business case being developed. 
October - December 2020 Business case being developed. 
January - March 2021 Business case to be developed. Main Roads WA is seeking to buy land on Lakes Road from EMRC to accommodate upgrade 

works along Great Eastern Highway Bypass. There may be an impact on the layout of the proposed CRC, dependent on the 
extent of land they seek to purchase. 

April - June 2021 Business case to be developed. 
Construct and commission Site/Administration Office  July - September 2020 Design for administration & workshop office complete, Council approved business case and budget allocation. Request for tender 

being developed. 
October - December 2020 Contract awarded to Bistel, detailed design complete, early works initiated. 
January - March 2021 Construction works are progressing well, practical completion planned by the end of June 2021. There have been a number of 

variations which are using up the approved contingency, but they are being closely managed. 
April - June 2021 The Administration & Workshop was completed in June 2021. 

Construct and commission Community Reuse & 
Recycling Centre (CRC) 

 July - September 2020 Business case being developed. 
October - December 2020 Business case being developed. 
January - March 2021 Business case being developed. 
April - June 2021 Business case to be developed. 

Construct and commission Commercial Transfer 
Station and Plant and Equipment 

 July - September 2020 Council approved business case and budget allocation to progress detailed design and request for tender. 
October - December 2020 Detailed design has commenced, contract awarded to ACOR. 
January - March 2021 Detailed design has progressed well, together with completion of the tender specification. The cost estimate has however come 

back more than originally forecast.  Value engineering exercise is taking place to reduce construction estimate. Market conditions 
are volatile at the moment due to COVID and stimulus packages, leading to material shortages in the construction industry as 
well as shortages in construction resources – these could impact the tendered price.  

April - June 2021 The procurement process is complete with preferred tenderer selected. The preferred tenderer recommendation report to be 
presented at the August Council Meeting. The actual cost is 20% higher than the cost estimate presented to Council in September 
2020, largely due to changes in the market place (some material prices have increased by nearly 40% in the past 18 months). 
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Key Actions Status Quarter Comments 

Construct and Commission Site Workshop 
 

 July - September 2020 Refer to comments regarding Site/Administration Office above. 
October - December 2020 Refer to comments regarding Site/Administration Office above. 
January - March 2021 Refer to comments regarding Site/Administration Office above. 
April - June 2021 Construction complete, with minimal snagging works required to address any building defects. 

Construct and Commission Site Infrastructure 
 

 July - September 2020 Completed roadworks and fencing for community entrance in Lakes Road. 
October - December 2020 Western Power pole processing area, adjacent to the C&I Building, was fenced. 
January - March 2021 Fire Hydrant near the HAAS Grinder was relocated due to safety issues 
April - June 2021 Spark detector for HAAS grinder being installed. 

Construct Reuse Store Infrastructure (car park) 
 

Status July - September 2020 Deferred. 
October - December 2020 Deferred. 
January - March 2021 Deferred. 
April - June 2021 Deferred. 

Finalise Peppercorn Lease for CDS site 
 

 July - September 2020 Lease agreement prepared, Workpower have deferred proceeding with the Refund Point at Hazelmere. 
October - December 2020 Lease being finalised with Workpower. 
January - March 2021 Awaiting advice from Workpower regarding the lease finalization and the operational details. 
April - June 2021 Still awaiting advice from Workpower regarding operational details. 

Wood Waste to Energy (WWTE) and Plant, 
Equipment and Buildings 

 July - September 2020 Construction progressing. 
October - December 2020 Construction progressing. 
January - March 2021 Updated programme to complete prepared, together with updated cost to complete – working within resources available to 

Anergy and EMRC. Fortnightly progress meetings taking place, with Anergy’s Project Manager. Fortnightly meetings also took 
place with Anergy’s CEO.  Work on site is progressing slowly due to financial constraints within Anergy.   

April - June 2021 Work suspended on site due to Anergy’s financial constraints. Anergy maintaining engineering and administrative support in 
reduced capacity and exploring solutions to fund project to completion. 
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Key Actions Status Quarter Comments 

WWTE Utilities and Infrastructure  July - September 2020 Being developed as required. 
October - December 2020 Being developed as required. 
January - March 2021 Being developed as required . 
April - June 2021 Being developed as required . 

Construct Noise Control Fencing  July - September 2020 Planning for implementation. 
October - December 2020 Investigation underway on type of fencing to be installed 
January - March 2021 Works not progressed in quarter. 
April - June 2021 Met with BGC to discuss fencing options. 

Prepare and Submit WWTE Facility commissioning 
compliance Report to DWER 

 July - September 2020 Not required, plant still being constructed.  
October - December 2020 Not required, plant still being constructed. 
January - March 2021 Not required, plant still being constructed. 
April - June 2021 Not required, plant still being constructed. 

Prepare and submit Ministerial Conditions Report to 
the EPA 

 July - September 2020 CAR prepared and submitted in July. 
October - December 2020 Not required to be completed until the June quarter. 
January - March 2021 Not required to be completed until the June quarter. 
April - June 2021 Compliance Assessment Report (CAR) drafted for submission in July. 

Monitor groundwater at the Hazelmere Resource 
Recovery Park with the aim of removing the site as a 
‘potentially’ contaminated site 

 July - September 2020 This has been completed. The Hazelmere Resource Recovery Park was removed from the Contaminated Sites Database in 
November 2019. 

October - December 2020 Completed. See comments previous quarter. 
January - March 2021 Completed. See comments above. 
April - June 2021 Completed. See comments previous quarter 

Responsible Chief Projects Officer 
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1.3.3 Hazelmere Resource Recovery Park (HRRP) Operations 
Key Actions Status Quarter Comments 

Oversee and guide operations of all developed 
projects at the HRRP in accordance with the HRRP 
Development Plan 
 

 July - September 2020 The EMRC continued operating the develop projects within the HRRP in particular the Waste Timber Procesing Facility to supply 
bedding material to the West Australian Broiler Growers Association. A further 5 year supply contract was endorsed.  

October - December 2020 The Administration & Workshop building construction contract was awarded, design of the Waste Transfer Station is underway, 
the WWTE plant construction continues and discussions have continued with a not-for profit organisation on a CDS Refund 
Point. 

January - March 2021 The Admin and Workshop construction is proceeding well, design of the Waste Transfer Station is nearly complete, the WWTE 
plant construction has continued, slowly, and discussions are on-going with a not-for profit organization on a CDS Refund Point. 

April - June 2021 The Admin and Workshop construction was completed in June. The design of the Waste Transfer Station is complete and put 
out to tender for construction – report going to August meeting of Council; the WWTE plant construction has continued, slowly, 
and discussions are on-going with a not-for profit organization on a CDS Refund Point. 

Provide environmental consultancy service to member 
Councils and other clients (where required) 

 July - September 2020 No consultancy services provided. 
October - December 2020 No consultancy services provided. 
January - March 2021 Consultancy services are being provided to the Shire of Coolgardie and the City of Bayswater’s Baywaste compliance report. 
April - June 2021 Consultancy services are being provided to the Shire of Coolgardie; negotiation taking place with Town of Bassendean on site 

investigation works on residential properties. 
Responsible Chief Projects Officer 
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1.3.4 Identify Markets and develop Resource Recovery Products in order to reduce waste going to landfill 
Key Actions Status Quarter Comments 

Increase volume into EMRC resource recovery 
infrastructure 

 July - September 2020 Cold calling activities in the south west metro region to promote wood waste disposal. 
October - December 2020 Investigate opportunities for a contract with Western Power for recycling non-treated power poles.  
January - March 2021 Acceptance and processing of Western Power redundant poles   
April - June 2021 Resigning commercial agreements for woodwaste supply to HRRP 

Implement the marketing strategy for Biochar (WWTE)  July - September 2020 Materials Safety Data Sheet currently being developed.   
October - December 2020 Biochar laboratory analysis completed. SDS currently being developed. 
January - March 2021 Draft Marketing Plan in progress 
April - June 2021 Marketing plan delayed whilst market analysis undertaken to determine current market value and additional laboratory analysis 

completed. Previously identified potential customer being re-engaged. 
Investigate and develop markets for composted 
FOGO material 

 July - September 2020 Provide tours of Red Hill’s FOGO Processing Plant to local farmers and bring awareness about the composted product. 
October - December 2020 Draft copy of FOGO compost brochure is completed. 
January - March 2021 Draft design of FOGO compost bag is completed. 
April - June 2021 End product is currently being trialed on site 

Investigate and develop markets for Ferricrete and 
PFAS 

 July - September 2020 Implement BCI online database to capture as many opportunities as possible within the civil construction works.  
October - December 2020 Investigate the use of Ferricrete as substrate in landscaping and aquarium applications. 
January - March 2021 Implemented a PFAS pipeline and cold called Water Corp, PTA, Construction and Earthmoving Civil companies. 
April - June 2021 Draft brochure on EMRC’s capacity to remediate contaminated soils in progress 

Develop and implement programs to increase sales of 
Red Hill by-products 

 July - September 2020 Explore ongoing supply opportunities for mulch with local government agencies. 
October - December 2020 Preparation for the AS4454 mulch audit with SAI Global. 
January - March 2021 Cold Calling horticulture businesses in the Swan region to promote the sale of Mulch and compost. 
April - June 2021  Ramp up tendering submissions on the supply of Mulch to the construction sector.  

Develop and implement programs to increase sales of 
Hazelmere by-products 

 July - September 2020 Establish contact with commercial landscaping contractors in the Perth eastern region.  
October - December 2020 Identify Broiler Growers who are not part of the Broiler Grower Association and promote the sale of Animal Bedding. 
January - March 2021 Investigating opportunities for a contract with PMB (Perth Materials Blowing) for the ongoing sale of woodchips. 
April - June 2021 Engaging and discussing the use of woodchips as biomass fuel with hydroponics farmers in the regional areas of Perth. 

Responsible Chief Operating Officer 
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1.4 To investigate leading edge waste management practices 
1.4.1 Undertake Research into Integrated Waste Management 

Key Actions Status Quarter Comments 

Support opportunities for the implementation of the 
CDS (Container Deposit Scheme) in the region 
 

 July - September 2020 Supporting the Shire of Mundaring. 
October - December 2020 Nil in this quarter 
January - March 2021 Nil in this quarter 
April - June 2021 Nil in the quarter 

Evaluate the opportunity for a Plastics Processing 
Facility and the feasibility of plastics recycling 
 

 July - September 2020 Planning for a trial sorting of mixed plastics with Chairay. 
October - December 2020 Delayed due to COVID-19 restriction on Chairay importing and assembling the equipment. 
January - March 2021 Still in delay because of Covid-19 restrictions, imported plant now received and stored pending assembly and trial. 
April - June 2021 Trial still in delay because of Covid-19 travel restrictions. Planned for September 2021. 

Expand CRC network based on Mundaring model  July - September 2020 No opportunities in the quarter 
October - December 2020 No opportunities in the quarter 
January - March 2021 No opportunities in the quarter 
April - June 2021 No opportunities in the quarter 

Responsible Chief Projects Officer 
 
 
1.4.2 Provide Leadership in the development of Waste Policy and Practices 

Key Actions Status Quarter Comments 

Provide input to new DWER policies and regulations 
affecting waste disposal, composting etc. (where 
required) 

Status July - September 2020 Preparing a submission to draft better practice composting guidelines. 
October - December 2020 No opportunities to provide input this quarter. 
January - March 2021 No opportunities to provide input this quarter. 
April - June 2021 No opportunities to provide input this quarter. 

Responsible Chief Executive Officer 
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1.4.3 Identify, Investigate and Develop New Waste Management Practices and Services 
Key Actions Status Quarter Comments 

Investigate to determine the feasibility of in-house 
processing of: 
 crushing ferricrete 
 grinding greenwaste 
Prepare business case if positive 

 July - September 2020  Ferricrete Production: An existing draft business case for the excavation and crushing of ferricrete is presently being 
updated for review by the Red Hill Operations team. 

 Greenwaste grinding: The volume of clean greenwaste received in the last financial year (2019/20 7590 m3 over one 
grinding campaign) is too low to justify the high capital and operating costs of grinding plant. 

October - December 2020 No opportunities to provide input in the quarter. 
January - March 2021 No opportunities to provide input in the quarter. 
April - June 2021 No opportunities to provide input in the quarter. 

Develop a monitoring regime for the Wood Waste to 
Energy Facility to meet regulatory requirements: 
 Woodwaste feedstock monitoring 
 Stack emissions monitoring 
Ambient monitoring 

 July - September 2020 Stack emissions monitoring regime developed as part of the DWER licence conditions, wood waste monitoring plan complete. 
October - December 2020 Stack emissions monitoring regime developed as part of the DWER licence conditions. 
January - March 2021 Monitoring regime complete and ready for implementation when plant is operational. 
April - June 2021 Monitoring regime complete and ready for implementation when plant is operational. 

Investigate costs related to power supply to the 
southern end of the Red Hill site and prepare business 
case if needed 

 July - September 2020 Investigating solar power for transfer station as an alternative to reticulated mains power. 
October - December 2020 Being considered as part of overall site energy policy. 
January - March 2021 Being considered as part of overall site energy policy – consultant has considered the overall power requirements of the site and 

made various recommendations on the use of solar, battery power storage and use of portable generators.  
April - June 2021 No further development this quarter. 

Investigate an EMRC regional waste collection service  July - September 2020 Developing an application to the ACCC. 
October - December 2020 Application drafted, in preparation for review. 
January - March 2021 Participant Council CEO’s being consulted on draft application prior to lodgment of application. 
April - June 2021 Draft application updated with member Council comments and ready for submission pending member Council CEO sign off. 

Investigate EMRC regional partnerships for 
recyclables 

 July - September 2020 No opportunities to provide input in the quarter. 
October - December 2020 No opportunities to provide input in the quarter. 
January - March 2021 No opportunities to provide input in the quarter. 
April - June 2021 No opportunities to provide input in the quarter. 

Seek approval for FOGO and Liquid Waste 
Processing Plant (Red Hill) 

 July - September 2020 Interim FOGO Facility approved, permanent FOGO Facility has an existing Ministerial approval, liquid waste approvals in 
process. 

October - December 2020 Currently liaising with regulators. 
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Key Actions Status Quarter Comments 
  January - March 2021 This project is now incorporated into an application that collectively addresses all known activities proposed for the future at Red 

Hill. An RFQ was developed to develop this under a S38 application and put to the market for applications. 
April - June 2021 Discussions with EPA and DWER underway with proposal and timing.  

Responsible Chief Projects Officer 
 
1.5 To Contribute towards Improved Regional Air, Water and Land Quality, Regional Biodiversity Conservation and Address Climate Change 
1.5.1 Implement the Environmental Strategy 

Implement actions and initiatives to meet regional 
environmental and sustainability priorities. (refer 
Regional Environmental Strategy 2016-2020) 
 

 July - September 2020 Actions are addressed and updated as part of existing Sustainability Team Programs. 
October - December 2020 The Natural Environment Team is addressing the actions in the Regional Environmental Strategy. 
January - March 2021 The Natural Environment Team continues to address the actions in the Regional Environmental Strategy. 
April - June 2021  

Develop a new Regional Environment Strategy  July - September 2020  Planning is currently underway to incorporate the Environmental strategy due for review this year, into an EMRC 
Sustainability Strategy. 

 Initial planning including: vision, mission, identify key result areas and sustainable development goals. Configuring a 
structure for the sustainability strategy framework. 

October - December 2020 To be further developed at the conclusion of the GHD Strategic Review process. 
January - March 2021 To be further developed at the conclusion of the GHD Strategic Review process. 
April - June 2021 To be further developed at the conclusion of the GHD Strategic Review process. 

Responsible Chief Sustainability Officer 
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1.5.2 Implement the Eastern Region Catchment Management Program (ERCMP) 
Key Actions Status Quarter Comments 

Implement the Eastern Region Catchment 
Management Program 

 July - September 2020  Provided Natural Environment Officer in-situ support to the City of Swan one day per week and Shire of Mundaring two 
days per week. 

 Commenced providing assistance to the Shire of Mundaring to complete the Interim Black Cockatoo Reserves 
Management Plan. 

 Commenced preparations for a tour for the Sub-Coordinators and Chairs in the East region. 
 Prepared articles for the August/September and October/November editions of the Greenpage. 
 Provided plant ID assistance to Susannah Brook Catchment Group. 
 Undertook a private landholder consultation site visit for the Shire of Mundaring. 
 Developed a flyer for the Community Event at Wangalla Brook. 
 Attended various training webinars on the Management of Wetlands and Constructed Lakes, Aquatic Weed Management, 

Climate Change and Designing a water quality monitoring program. 
 Attended Wooroloo Brook Landcare Group, Blackadder Woodbridge Catchment Group, Lower Helena Association, 

Susannah Brook Catchment Group, Jane Brook Catchment Group and Helena River Catchment Group General meetings 
and AGMs. 

 Investigated the Aboriginal heritage consultation process to support Shire of Mundaring landcare groups and attended a 
meeting with the Department of Planning, Lands and Heritage and Shire of Mundaring Officers. 

 Continued to investigate insurance cover for Catchment Group volunteers. 
 Continued with the development of a site assessment template for volunteers to use when planning restoration projects. 
 Recommenced assistance for Susannah Brook Catchment Group to help develop their draft Catchment Action Plan. 
 Attended site visits with BWCG for updates on restoration and rehabilitation work and potential SALP funded projects. 
 Organised the servicing of the water monitor. 
 Attended a Steam Weeder training course, co-ordinated by GreenSteam and EMRC. 
 Managed the servicing and pre-start requirements for the Steam Weeder. 
 Completed the WBLG promotional brochure. 
 Purchased an Auger, to assist community groups with planting and assisted in the development of its Safe Work Method 

documentation. 
 Prepared monthly reports to City of Swan with activities and updates. 
 Provided updates to the Shire of Mundaring through monthly Environmental Working Group meetings. 
 Currently assisting with the co-ordination of the EOYVE video aimed at recognising the achievements made by landcare 

volunteers within the Eastern Region. 
 Assisting in the co-ordination of the volunteer and local government stakeholder survey and workshops. 

Implement the Eastern Region Catchment 
Management Program 

 October - December 2020  Provided Natural Environment Officer in-situ support to the City of Swan one day per week and Shire of Mundaring two 
days per week. 

 Hosted a tour of ERCMP project sites for the Sub-Coordinators and Chairs. 
 Prepared articles for the December/January editions of the Greenpage. 
 Undertook private landholder consultation site visit for the Shire of Mundaring. 
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Key Actions Status Quarter Comments 
 Attended Wooroloo Brook Landcare Group, Blackadder Woodbridge Catchment Group, Lower Helena Association, 

Susannah Brook Catchment Group, Jane Brook Catchment Group and Helena River Catchment Group General meetings 
and AGMs. 

 Coordinated a meeting with the Department of Planning, Lands and Heritage and Shire of Mundaring Officers.on the 
consultation process to support Shire of Mundaring landcare groups. 

 Hosted the End of Year Volunteer Celebration Event. 
 Coordinated a meeting with Shire of Mundaring and DPLH Heritage Officers to review the Aboriginal Heritage Consultation 

Process, focusing on supporting volunteer groups working within registered heritage sites. 
 Provided advice to Friends of Falls Park and adjacent private landowners on best practice methodologies to repair a section 

of Jane Brook. 
 Technical advice and on-ground support to Friends of Wangalla Brook on weed management, plant and seed species 

selection, community engagement strategies and restoration methodology. 
 Commenced the development of a site assessment tool to assist volunteer groups when planning projects. 
 Provided advice to Friends of Falls Park and adjacent private landowners on best practice methodologies to repair a section 

of Jane Brook and discussed the opportunity to apply for CRP funding. 
 Engaging with WBLG to develop a SALP grant along waterways which are a priority for local government. 
 Engaging with BWCG with potential SALP application 
 Conducted photo-monitoring for:  

 Katharine Street River Gang’s 2020/2021 CRP project. 
 Friends of Lion Mill Creek’s 2020 SALP and 2020/2021 CRP project. 
 Friends of Wangalla Brook – Restoring Wangalla Brook 2020/2021 CRP project – 3 monthly 

 Conducting photo-monitoring on behalf of City of Swan for Murdoch University studying Eucalyptus rudis decline along the 
Helena River 

 Attended a site visit to Susannah Brook Reserve with Noongar Elder Neville Collard on behalf of Susannah Brook 
Catchment Group. 

 Continue to engage with Aboriginal community in landcare activities: 
 Engaged Matt Kickett from Aboriginal Landcare Services as the weed contractor for the Wangalla Brook CEP and 

CRP projects. 
 Neville Collard, Aboriginal elder, attended the Friends of Wangalla Brook and Clayton View Primary School to 

engage with and educate the community of the indigenous values of Wangalla Brook. 
 Welcome to Country was given by Roma Winmar at the End of Year Volunteer Event. Roma sang in language. 

January - March 2021  Provided Natural Environment Officer in-situ support to the City of Swan one day per week and Shire of Mundaring two 
days per week. 

 Requested a grant variation on behalf of Katharine Street River Gang to reallocate some weed control and stakes/guards 
funding from two CRP grants to additional seedlings to extend the group's revegetation area along the Helena River. 

 Requested a grant variation on behalf of Friends of Lion Mill Creek to move their proposed CRP planting site to a new 
location due to 2020 SALP planting already revegetating the proposed site. 

 Assisted Friends of Lion Mill Creek to select species and order seedlings for their CRP project. 
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Key Actions Status Quarter Comments 
 Assisted Friends of Falls Park with scheduling activities for their 2021 SALP grant project. 
 Participated in a stakeholder meeting with Catchment Group volunteers to review the strategic direction of the ERCMP. 
 Assisted with the initial planning of two State NRM Program grant applications - Wooroloo Bushfire Recovery and Farm 

Dams Project Stage 2. 
 Assisted Shire of Mundaring to finalise the Black Cockatoo Reserves Management Plan. 
 Assisted Susannah Brook Catchment Group with hiring the EMRC's Steam Weeder as an in-kind contribution to their State 

NRM Program grant. 
 Assisted Susannah Brook Catchment Group investigate insurance requirements in order to renew their premium. 
 Assisted Friends of Black Cockatoo Reserves to submit a partnership proposal to the Water Corporation to seek funding 

to dieback treatment. 
 Supported Susannah Brook, Jane Brook and Helena River Catchment Groups through meeting attendance and technical 

support. 
 Assisted the new Treasurer of Jane Brook Catchment Group to understand all grant projects the groups auspices. 
 Participated in Environmental Working Group meetings at the Shire of Mundaring. 
 A partnership is being explored with Murdoch University for an environmental program. 
 Conducted monthly Eucalyptus rudis photo-monitoring in South Guildford for Murdoch University. 
 Produced bi-monthly editions of the Greenpage newsletter to raise community awareness on bushland and catchment 

health issues and rehabilitation activities. 
 Conducted and co-ordinated weed management for the ‘Restoration of Wangalla Brook’ CEP Grant. 
 Conducted photo-monitoring at Wangalla Brook in Koongamia for CEP and CRP grants. 
 Organised a nest-boxing workshop for Friends of Wangalla Brook as part of the CRP project 
 Supported Lower Helena Association (LHA), Wooroloo Brook Landcare Group (WBLG) and Blackadder Woodbridge 

Catchment Group (BWCG) through meeting attendance and technical support. 
 Involved in a WBLG community meeting focussed on post fire work and expectations for the Tilden Park community in 

Gidgegannup. 
 Managed and Co-ordinated meetings and site visits for the development of a State NRM Community Stewardship Grant 

‘Post fire restoration of the Wooroloo Brook catchment’. 
 Site visits to private property owners in fire affected areas within Gidgegannup and Wooroloo seeking landcare advise. 
 Assisted WBLG in becoming incorporated. 
 Site visit of Flora Street Gang for possible SALP grant application. 
 Conducted water monitoring in the Blackadder Woodbridge Catchment. 
 Attended SALP breakfast on behalf of BWCG. 
 Site visit, mapping assistance and general assistance for LHA 2022 SALP grant application. 
 Attended the 2021 WA Wetland Management conference, focusing on rehabilitation and restoration techniques for wetland 

areas within WA.   
 Participated in a stakeholder meeting with Catchment Group volunteers to review the strategic direction of the ERCMP. 
 Provided monthly reporting to City of Swan. 
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Key Actions Status Quarter Comments 
 Prepared and conducted photo-monitoring for the acquittal of City of Swan’s Community Riverbank Project ‘Restoration of 

Waugal Lagoon’. 
 Co-ordinated a Native Bee Workshop as part of the BSFH’s program in Koongamia. 
 Met with Friends of Yongka Birl to identify land parcels affected by Cotton Bush infestation. 
 Involved in one on one training with members of Friends Yongka Birl in regards to OH&S – Bush Skills training.  
 Sent out weed management letters to local residents as required. 
 Hosted a meeting to develop a State NRM Community Stewardship Grant and discuss a Community Collaboration EOI 

following on from the “Farm dams as refuges for freshwater plants and animals in a drying climate”. 
 Developed an EOI for the State NRM Community Collaboration grant “New methods for managing drought refuges for 

imperilled freshwater species”. 
 Invited to progress to stage 2 of the application process for the Community Collaborative grant for the “New methods for 

managing drought refuges for imperilled freshwater species” 
 Emails sent to private landholders who participated in the “Farm dams as refuges for freshwater plants and animals in a 

drying climate” inviting them to participate in the follow project. 
Invitations sent to citizens scientists who participated in the “Farm dams as refuges for freshwater plants and animals in a 
drying climate” inviting them to participate in the follow project. 

 Hosted the Volunteer Action planning meeting. 
 Attended all Swan Alcoa Landcare Program (SALP) sites with grant applicants in Perth’s Eastern Region. 
 Participated in the SALP assessment panel for Perth region grant submissions.  
 Organised and co-hosted with Perth NRM a State NRM grant writing workshop. 
 Successful in Volunteer WA National landcare week grant submission to hold a networking event for landcarers in Perth’s 

Eastern Region. 
 Secured a venue, invitations sent and catering organised for the event to be held on 21 May 2021. Guest speaker Simon 

Cherriman, local Naturalist in the region. 
 Attended Department of Biodiversity, Conservation and Attractions Sub regional Coordinators meetings. 

April - June 2021  Assisted Susannah Brook Catchment Group investigate insurance requirements in order to renew their premium. 
 Assisted Friends of Black Cockatoo Reserves to submit a partnership proposal to the Water Corporation to seek funding 

to dieback treatment. 
 Assisted the new Treasurer of Jane Brook Catchment Group to understand all grant projects the groups auspices. 
 Support the Lower Helena Association as they transition to a new leadership. 
 Promote to landcarers the WALN site, meetings and training opportunities 
 Completed final progress reports for Friends of Lion Mill Creek's 2018-2021 and 2020-2021 CRP project. 
 Completed CRP acquittal on behalf of Friends of Lion Mill Creek. 
 Completed final progress reports for Katharine Street River Gang's 2018-2021 and 2020-2021 CRP project. 
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Key Actions Status Quarter Comments 

Provide skills-based training in Perth’s Eastern Region  July - September 2020  Hosted one Bush Skills for the Hills workshop – Talking about techniques: landcare practice across diverse landscapes – 
for 18 Friends and Catchment Group volunteers from the East region. 

 Co-ordinated and attended a community event at Wangalla Brook focusing on education, weeding and planting 500 
seedlings.  

 Currently planning an Alternative Weed Management workshop with members of the Blackadder Woodbridge Catchment 
Group (BWCG) in the City of Swan. 

October - December 2020  Hosted 3 Bush Skills for the Hills workshop – Native grasses Walk and talk and Native plant propagation workshop x 2 
 Delivered 2 workshops to increase technical skills for the Wooroloo Brook Landcare Group members. 

January - March 2021  Organised the Bush Skills training 
 Hosted the online Grant writing workshop 
 Hosted in collaboration with Perth NRM the State NRM grant writing workshop 
 Hosted and delivered the Bee-haviour workshop 

April - June 2021  Going Gangbusters with Grants – How to write a successful grant application 
 Dieback treatment training 
 Fire and the ecology seminar 
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Key Actions Status Quarter Comments 

Develop, implement and deliver biodiversity 
conservation and water quality initiatives 
 

 
 

July - September 2020 
 

 Supported the Shire of Mundaring to commence their Broz Park Wetland Restoration Project funded by the State NRM 
Program. Tasks included submitted a grant variation due to COVID-19 delays, developing a communication plan to engage 
local residents and the planning of a community education event. 

 Commenced planning with the Shire of Mundaring and DBCA for a Riverbank Program funded project along a section of 
the Helena River in 2021/22. 

 Attended Community Rivercare Program project planning site visits with DBCA and volunteer groups for 2020/21 to provide 
support for the Fo Wangalla Brook in the City of swan and the Fo Lion Mill Creek, Helena River Catchment Group, Katharine 
Street River Gang, Fo Jarrah Creek and Fo Pioneer Park in the Shire of Mundaring. 

 Continued managing and implementing the CEP and Rivercare grants for the Restoration of Wangalla Brook, within the 
City of Swan. 

 Continued to provide project management support to the Friends of Lion Mill Creek for their SALP and CRP grants and to 
Katharine Street River Gang for their CRP grant. 

 Conducted photo-monitoring of the Wangalla Brook CEP and CRP sites, within the City of Swan and the Lion Mill Creek 
SALP/CRP and Katharine Street River Gang CRP sites. 

 Attended a planting day at Waugal Lagoon, co-ordinated by the City of Swan for their Riverbank Grant concentrating on 
the restoration of Waugal Lagoon. 

 Assisted Susannah Brook Catchment Group with a community planting day funded by the State NRM Program. 
 Assisted Friends of Lion Mill Creek with the installation of tubestock through their SALP grant funding. 
 Assist Susannah Brook Catchment Group to undertake water quality monitoring in Susannah Brook Reserve (City of Swan) 

as part of their State NRM Program grant funded project. 
 Resumed Eucalyptus Rudis photo-monitoring on Lower Helena river floodplain for further contribution to Murdoch 

University research within the City of Swan. 
 Organised and attended three planting day at Wangalla Brook with Clayton View Primary School, planting a total of 1500 

seedlings. 
 Conducted water monitoring within the City of Kalamunda and with officers from DBCA. 
 Attended a planting day with Friends of Piesse Brook within the City of Kalamunda. 
 Attended site visits with members of WBLG within Noble Falls Reserve to identify areas where planting would be beneficial 

and areas which would benefit from grant funding. 
 Co-ordinated a planting event at Noble Falls Reserve within the City of Swan. 

October - December 2020  Initiating an in-situ water monitoring program by engaging the Blackadder Woodbridge Catchment Group (BWCG) and 
locating sites to monitor. 

 Assisted the City of Swan to develop projects which would improve the health of the Swan River.  
 Supporting the groups to develop new projects along the Helena River. 
 Promoted Fertilise Wise program at Shire of Mundaring’s Broz Park Wetland Restoration Project Community Education 

Event in Helena Valley. 
 Promote catchment health principles when planning landcare projects with catchment groups. 
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Key Actions Status Quarter Comments 
 Community event at Wangalla Brook - raising awareness of the impact of what is done on the land and how this influences 

the health of the brook and the impact to the Helena River. 
 Alternative Weed Management event at Plunkett Park, discussing methods to limit the use of chemicals and the potential 

impacts chemicals have in a sensitive systems. 
 Co-ordinating a CEP Project in Koongamia, Restoring Wangalla Brook, managing weed management, rubbish removal 

and planting native seedlings and photo-monitoring. 
January - March 2021  Assisted Katharine Street River Gang to select species and order seedlings for two CRP projects along the Helena River 

 Assisted Friends of Lion Mill Creek to select species and order seedlings for their CRP project 
 Conducted monthly Eucalyptus rudis photo-monitoring in South Guildford for Murdoch University. 
 Conducted and co-ordinated weed management for the ‘Restoration of Wangalla Brook’ CEP Grant 
 Conducted photo-monitoring at Wangalla Brook in Koongamia for CEP and CRP grants. 
 Conducted water monitoring in the Blackadder Woodbridge Catchment. 
 Prepared and conducted photo-monitoring for the acquittal of City of Swan’s Community Riverbank Project ‘Restoration of 

Waugal Lagoon’. 
April - June 2021  Prepared a draft Riverbank EOI for Shire of Mundaring to rehabilitate a section of the Helena River in Helena Valley. EOI 

to be submitted by Shire of Mundaring. 
 Facilitated the introduction of the Lower Helena Association with WAPC 
 Linked landholder bordering WAPC land on the Helena River with LHA 
 Grant application developed as a result of this partnership - aim to improve water quality of the Helena River 
 Continue to support the Wooroloo Brook Landcare group  
 Workshops, planting and promotional events have been undertaken with the aim to improve riparian areas leading to water 

quality improvements 
 Provide educational opportunities to support community groups and local governments on water quality issues 
 Continued to look for funding for the Farm Dams project 

Develop conservation knowledge and skills in children 
and young people towards future environmental 
Stewardship 

 July - September 2020  Developed 7 on line replacements which were emailed to 280 families and teachers and were put up on the BS4Y and 
Perth’s Eastern Region website for easy access. Workshops resumed for 9 schools in Swan. 

October - December 2020  Delivered 26 Bush Skills for Youth events 
 Bugle Tree Creek holiday workshop 
 Monitoring wildlife 
 Clean energy 
 Planting for the 6 seasons x 6 workshops 
 Six seasons bush walk 
 Landcare techniques 
 Bushranger project x 4 
 Quenda in your neighbourhood x 2 
 Wildflower walk 
 Cute and creepy water creatures 
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Key Actions Status Quarter Comments 
 Assessing waterway health 
 Broz park community event 
 Plant ID for home schoolers 
 Uluru planning session 
 Introduction to BS4Y 
 Exploring Wangalla Brook 

January - March 2021  Delivered 17 Bush Skills 4 Youth events  
 Workshops; 

 2 x Survival in wetland habitats 
 5 x Bush regeneration  
 Eco gardening 
 Bee-haviour 
 Quenda in your backyard  
 Belmont Birds - online material  
 Building native bee hotels 
 Building habitat boxes for wildlife 
 2 x Survival in wetland habitats 

 Festivals  
 Survival in wetland interactive display at the Blue Sky 
 Kidzfest 

April - June 2021  BS4Y working with two High schools.  At Mundaring Christian College doing introduction to a bush regeneration project 
including plant ecology and Noongar 6 seasons topics  

 Developed a project with Belmont Senior High School to deliver outdoor environment projects in collaboration with YMCA 
 Facilitated the South Ballajura Primary School to adopt a community park 
 Worked with Shire of Mundaring and City of Swan on Environmental Arts Projects in Primary schools. This year’s theme is 

Caring for Country 
 Initiated bushland restoration projects with two schools (Clayton View in Swan and Mundaring Christian College) involving 

around 200 students in planting, weeding and increasing knowledge of ecology of bushland 
 Delivered holiday workshops in Belmont about Quenda and community gardens 
 Seed bomb workshop 

Responsible Chief Sustainability Officer 
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1.5.3 Implement the Water Quality and Conservation Program 
Key Actions Status Quarter Comments 

Support regional implementation of water efficiency 
and water quality management 

 July - September 2020  Prepared water data analysis report for Mundaring, Bassendean and Belmont. 
 Quarterly performance Review Mundaring, Bassendean and Belmont 
 Tested Power BI as a presentation tool (Mundaring used as an example) 
 Water data received for City of Swan; analysis report to be prepared. 
 Started Waterwise council reporting for Mundaring and Bassendean. 
 Irrigation vs rainfall oval analysis for Mundaring 

October - December 2020  Submitted Gold Re-endorsement Waterwise Councils for all Participating Councils. 
 Assisted Mundaring with Aquatic Centre 5-year Re-endorsement plan. 
 Provided Water Data analysis and Snapshot for Bassendean, Belmont and Mundaring. 
 Quarterly performance Review Mundaring, Bassendean and Belmont 
 Held Water Team meeting for Mundaring 

January - March 2021  Started developing new 5-year Waterwise Council Action Plans for Town of Bassendean, Shire of Mundaring, City of Swan 
and Town of Victoria Park 

 QPR held for City of Belmont, Town of Bassendean and Shire of Mundaring for water performance.  
 Held water team meetings for City of Swan and Town of Victoria Park. 
 Promoted MC’s that have been nominated for the Water Corporation’s 2021 Community Choice Awards (City of Bayswater, 

City of Swan and Town of Bassendean). 
April - June 2021  Continued developing new 5-year Waterwise Council Action Plans for Town of Bassendean, Shire of Mundaring, City of 

Swan and Town of Victoria Park 
 QPR held for City of Belmont, Town of Bassendean and Shire of Mundaring for water performance.  
 Held water team meetings for City of Swan and Town of Victoria Park. 
 Hosted ‘Water Sensitive Urban Design (WSUD) for the Hills’ training at Ascot Place. 

Responsible Chief Sustainability Officer 
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1.5.4 Implement the Future Proofing Program 
Key Actions Status Quarter Comments 

Support regional implementation and monitoring of 
climate action and climate change adaptation and risk 
management 

 July - September 2020  Assisted with procurement Australia submission for Mundaring and Bassendean 
 Discussion with Procurement Australia on including other Member Councils. Business case to be completed by 

Procurement Australia ETA 2 weeks. 
October - December 2020  Attended the WALGA Briefing Session (14 December): Power Purchase Agreement for Local Government and provided 

relevant member Council data. 
January - March 2021  Assisting participating councils with the WALGA Energy Sustainability and Renewables Project (formerly known as the 

PPA). 
April - June 2021  EMRC signed MOU for the WALGA Energy Sustainability and Renewables Project. WALGA soon to progress to RFQ 

stage. 
 Joined and attended WALGA’s inaugural Climate Change Collaborative meeting of local government officers.   
 Participated in DWERs WA Climate Science Initiative workshop.  

Responsible Chief Sustainability Officer 
 
 
1.5.5 Review and Implement the Achieving Carbon Emissions Reduction (ACER) Program 

Key Actions Status Quarter Comments 

Support regional implementation of energy efficiency 
and emissions reduction 

 July - September 2020  Gathered Fleet data for Bassendean, Belmont and Mundaring. 
 Drafted Streetlight Advocacy presentation for Mundaring. 
 Streetlighting advocacy modelling for Mundaring. 
 Quarterly performance Review Mundaring, Bassendean and Belmont. 

October - December 2020  Prepared Emission Data analysis for Bassendean, Belmont and Mundaring. 
 WALGA (Power Purchase Agreement) PPA webinar attendance. 
 Assisted member councils to provide data to WALGA’s PPA project. 
 Quarterly performance Review Mundaring, Bassendean and Belmont. 
 Bassendean meeting to discuss Net Zero plan, budgeting and deliverables for the next year. 

January - March 2021  Bassendean Site visit (energy Audit) for the Administration building. 
 Energy Audit Report Administration building. 
 QPR held for City of Belmont, Town of Bassendean and Shire of Mundaring for energy performance. 

April - June 2021  QPR held for City of Belmont, Town of Bassendean and Shire of Mundaring for energy performance. 
 Completed research for MCs into solar powered bores and carbon offsets via purchasing of ACCU’s. 

Responsible Chief Sustainability Officer 
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1.5.6 Review and implement the Swan and Helena Rivers Management Framework 

Key Actions Status Quarter Comments 

Deliver actions and initiatives from the Swan and 
Helena Rivers Management Framework 

 July - September 2020  The Swan & Helena Rivers Understanding Flood Risk Stage 4  - Adaptation Planning has been progressing on target. To 
date 4 of the 6 participating Councils have received their Adaptation Plan for review. 

 Webinars were held with 6 participating Councils to raise awareness regarding data generated in Stages 1-3 of the project. 
 Consultation with participating Councils, Department of Water Environment Regulation (DWER) and Department of Fire & 

Emergency Services (DFES) is ongoing to ensure the Adaptation Planning is successful. 
October - December 2020  The Swan & Helena Rivers Understanding Flood Risk Stage 4  - Adaptation Planning documents have now been finalised 

and sent to councils. 
 Webinars were held with individual participating councils with regard to their adaptation planning document. 
 Submitted ‘Flood Aware. Be Prepared’ grant to as part of National Disaster Resilience program. 

January - March 2021  Received Grant from National Disaster Resilience program (NDRP) to commence work for the ‘Flood Aware, Be Prepared 
Campaign’. 

 Held a Webinar for participating councils to explain the scope, timeline and deliverables of the project. 
 Continue to work with BMT for the content of the Flood brochure and Regional flood Video, and commenced development 

with graphic designer. 
April - June 2021  ‘Flood Aware, Be Prepared’ campaign development in progress; video and brochures drafted and reviewed by councils, 

and marketing plan completed.  
 Quarterly progress report submitted to DFES for NDRP funding. 

Responsible Chief Sustainability Officer 
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1.5.7 Identify, Investigate and Develop New Environmental and Sustainability Opportunities 
Key Actions Status Quarter Comments 

Identify, investigate and develop new regional, 
environmental and sustainability opportunities 

 July - September 2020  Currently researching the opportunity to trial the use of fuel load assessments via Regional Mapping of Bush Fire Risk. 
 Following the Swan & Helena Rivers Understanding Flood Risk Stage 4  - Adaptation Planning, the development of Flood 

Awareness communication tools for each participating Councils is proposed to assist our member Councils in 
communicating with residents and businesses as needed. A proposal has been sent out to participating Councils as well 
as DFES and DWER for comment. 

 Benchmarking Building Efficiency – Phase one is complete. Phase two is underway with three energy audit reports received 
for Bayswater, Belmont and Swan. 

 Finished Bassendean Site Visits. 
October - December 2020  Regional Mapping – Regional Remote Sensing Guideline completed and presented to participating councils. 

 Swan & Helena Rivers Understanding Flood Risk – National Disaster Resilience Program (NDRP) Grant application 
submitted for the Understanding Flood Risk Awareness Community Awareness Project. 

 Benchmarking Building Efficiency – Phase one is complete. Phase two nearing completion with all draft reports 
(Bassendean, Bayswater, Belmont, Mundaring, and Swan) received and being reviewed for issue as final. 

January - March 2021  Benchmarking Building Efficiency (BBE) – Nearing completion. Final reports issued for Belmont and Swan, final reports 
received and to be issued shortly for Bassendean, Bayswater and Mundaring.  

 Clean Energy Future Fund – With information from the BBE reports, currently developing and submitting a grant application 
for building energy efficiency, lighting and streetlighting upgrades, for Bassendean, Bayswater and Mundaring. 

 Hosted a webinar with Western Power for MC’s regarding LED streetlighting upgrades. 
 Hosted a meeting with Department of Biodiversity, Conservation and Attractions, Shire of Mundaring and City of Swan to 

develop regional biodiversity project to submit to the State NRM Community Stewardship grant 
 Hosted a meeting with Murdoch University to investigate the potential partnership in a “Fox research” project 
 Hosted a meeting with Murdoch University to investigate the potential to partnership in research into the effects of 

installation of artificial habitat in fire affected areas. 
April - June 2021  Submitted application for WA Government’s Clean Energy Future Fund for building energy efficiency, lighting and 

streetlighting upgrades, for Town of Bassendean, City of Bayswater and Shire of Mundaring. 
 Participated in Aerometrex Bushfire Load Mapping virtual meeting with City of Kalamunda, Shire of Mundaring, and other 

local governments. 
 Hosted a virtual information session for member councils about the Climate Clever program. 
 Hosted New Water Ways ‘Water Sensitive Urban Design (WSUD) for the Hills’ training at Ascot Place for member councils 

and other Perth hills local governments. 
 Met with Irrigation Australia to discuss potential for hosting some training sessions in the eastern region. 

Responsible Chief Sustainability Officer 
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Key Result Area 2 Economic Development 
Objective 
1.6 To Facilitate and Advocate for Increased Investment in Regional Infrastructure 
1.6.1 Review and Implement the Regional Integrated Transport Strategy (RITS) 

Key Actions Status Quarter Comments 

Implement actions and initiatives to meet regional 
integrated transport and safety priorities 

 July - September 2020  Held a RITS IAG quarterly meeting on 15 September 2020 with attendees from member Councils and key stakeholders. 
Steve Beyer from Department of Transport ‘Looking at our Cities through the Net Zero emissions lens’ and the state 
government approach towards the same. 

 Attended initial Net Zero workshop for starting the process of developing the Net Zero cities and how transport can play a 
role in it – 2 July 2020. 

 Attended the progressive workshop on Net Zero Cities on 16 September 2020. 
 Attended the Hydrogen cluster workshop organized by the Hydrogen Society of Australia. 

October - December 2020  Completed the region’s Travel Card which summarizes ABS 2016 people movement data, inter and intraregional. Published 
via social and print media. 

 Participated in the hydrogen cluster meeting for supporting hydrogen as a fuel for transport. Submitted EMRC’s support for 
the cluster’s submission to NERA. 

 Representing the region in DoT’s NetZero meeting with an emphasis on reducing emissions generated by the transport 
sector. 

January - March 2021  Completed the region’s Safety Card which summarises Main Roads WA data from 2015 to 2019. Published via social and 
print media. 

 Continued participation in the hydrogen cluster meeting for supporting hydrogen as a fuel for transport. Submitted EMRC’s 
support for the cluster’s submission to National Energy Resources Australia (NERA). 

 Representing the region and the six member Councils in Department of Transport’s trackless tram consortium. 
 Investigating options for an electric vehicle (EV) charging station at 226 Great Eastern Highway. 

April - June 2021  Contributed to the Your Move platform with a story regarding the Safety Report Card to gain points for EMRC. 
 Completed the crash mapping for the region based on new data, this enabled to provide data to the community whilst 

advocating for the Share the Space program 
 Extended the Share the Space campaign to the Shire of Broome for their new construction 
 Preparing RFQ for electric charging station at 226 Great Eastern Highway Ascot, Belmont 6104 
 Exploring options with Hydrogen as a fuel for the region. Meeting with Hydrogen Society of Australia’ hydrogen group. 

Develop a new Regional Integrated Transport 
Strategy 

 July - September 2020  Contributed to the overarching sustainability strategy with respect to transport initiatives and priorities for the EMRC. 
 Attended workshops for the same. 

October - December 2020  This update will form part of the new Sustainability Strategy development. 
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Key Actions Status Quarter Comments 

  January - March 2021  This update will form part of the new Sustainability Strategy development. 
April - June 2021  This update will form part of the new Sustainability Strategy development. 

Deliver actions and initiatives from the Regional Road 
Safety Plan 

 July - September 2020  Completed the design and finalized the marketing of Share the space campaign. The campaign was launched in 
14 September 2020.  

 Met with the executives from TransafeWA to discuss the possibility of doing Share the Space campaign for Heavy Vehicles. 
 Attended the TransafeWA annual Road Safety Forum. 
 Submitted quarterly reporting to the office of Road Safety for Share the Space campaign. 

October - December 2020  Submitted final and annual report to Office of Road Safety, Canberra, for the ‘Share the Space’ campaign. 
 Met with TransafeWA regarding a road safety campaign partnership focused on heavy vehicles. 
 Mapped the region’s cycle network and heavy vehicle crashes. 

January - March 2021  Submitted article on the ‘Share the Space’ campaign to feature in their Newsletter. Send emails to the member Councils 
gauging their acceptance of Give A Truck campaign. 

 Met with Anthology consultants regarding a road safety campaign partnership focused on heavy vehicles. 
 Mapped the region industrial areas and the key freight routes. 

April - June 2021  Extended the Share the Space campaign Mapped the Extended the Share the Space campaign to the Shire of Broome for 
their new Shared Path at Conti Foreshore 

 Prepare project plan for Give a Truck – the project is stopped for the lack of funds to carry out the campaign. 
 Met with the City of Canning for the new project they are working on freight movement  to be duplicated in the region to 

have better access in the industrial area. 
 

Deliver actions and initiatives from the Regional 
Congestion Management Action Plan 

 July - September 2020  Met with the member Councils to discuss the priorities of the actions from the Congestion Management. 
 Mapped the region’s shared paths and cycle path to start understanding the missing links and then further advocating for 

the missing links. 
 Met with Director of Pastin Solution to discuss EMRC’s contribution in the National Freight Strategy. 

October - December 2020  To be updated further in 2021. 
January - March 2021  Met with the member Councils to discuss the priorities of the actions from the Congestion Management. 

 Met with FLCWA industry liaison and further the City of Canning to work out efficient freight routes for the region. 
April - June 2021  Group member of the light rail consortium organized by Curtin University formed to implement the light rail solution; I am 

looking at options in the Perth’s Eastern Region. 
 Started conversation with the City Of Bayswater regarding implementing light rail in Bayswater and further for Perth’s 

Eastern Region  
Responsible Chief Sustainability Officer 
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1.7 To Facilitate and Advocate for Regional Economic Development Activities 
1.7.1 Review and Implement the Regional Economic Development Strategy (REDS) 

Key Actions Status Quarter Comments 

Implement actions and initiatives to meet regional 
economic development priorities 

 July - September 2020  Attracting Business Investment prospectus ‘Investing in Perth’s Eastern Region’ presented to EMRC Council on the 17th 
September, which was approved and endorsed. 

 Drafted an Awards submission for Economic Development Australia for the ‘Investing in Perth’s Eastern Region 
Prospectus’, awards have been postponed until 2021 due to COVID. 

 Created a video and content to support the Belmont Business Awards category ‘EMRC Business Person of the Year’ this 
award is open for all businesses in the Region.  

 Started the social campaign to support local businesses to apply for the BBEC business awards and the EMRC category. 
October - December 2020  Attended the Belmont and WA Small Business Awards 2020, EMRC Business Person of the Year awarded to Gavin Wicks, 

Strike Training and Consulting.  
 Disseminated hard and electronic copies of the ‘Investing in Perth’s Eastern Region’ prospectus. Received by councilors, 

staff, member council representatives and stakeholders. 
 Promoted and ended the BBEC business awards through our social campaign. 
 Attended State of Economy event along with Economic Development Officer Group members. 
 Held business forum ‘How to do Business with Local Government’ by WALGA on 28 October 2020, 20 attendees. 

January - March 2021  Hosted an Economic Development Officer meeting, presentation from the Department of Treasury on Perth’s Eastern 
Region Economic Forecast 

 Attended and shared to the EDOG the Bankwest Curtain Economics Centre Back in Business, WA Small Business and 
the Impact of COVID-19 online event  

April - June 2021  Joint Economic Development Officer Group meeting was postponed due to the influence of Covid-19 lockdown. 
 Collecting data to use QGIS to map current EMiCol Members  
 Attended DHM Finance webinar to understand compatibility for small businesses in the Region.   

Identify, investigate and promote new economic 
development and digital opportunities 

 July - September 2020  Attended series of webinars surrounding ‘The Future of Infrastructure 2020’ which had a broad overview on direction of 
smart cities, upcoming technology in smart nodes, new airport infrastructure and road demands. 

October - December 2020  Held and presented at the Waste Management and the Circular Economy Forum, 25 November 2020, 30 attendees. 
January - March 2021  Researching and Developing Economic Report cards for EDOG members using REMPLAN platform and Profile ID 

economic tools.  
 Liaised with Engineering and Manufacturing Industry Cooperative Limited (EMICoL) to initiate development to host a small 

business event - strategic tendering, project management and procurement 
April - June 2021  Provided Economic Report Cards to EDOG members for review before finalization. 

 Completed Economic Report card for Bassendean and Belmont, awaiting review from Mundaring. 
 Hosted approximately 20 members from Engineering and Manufacturing Industry Cooperative Limited (EMICoL) for a 

strategic tendering, project management and procurement seminar.  
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Key Actions Status Quarter Comments 

Develop a new Regional Economic Development 
Strategy 

 July - September 2020 Commenced planning internally with staff, brainstorming sessions and research into how to adapt the ED strategy into the forming 
Sustainability Strategy 

October - December 2020 Internal team meetings to discuss format and priority actions for the Sustainability Strategy. 
January - March 2021 Monitoring situation with EMRC’s Strategic review which incorporates sustainability strategy components to align the documents 

and pillar commitments  
April - June 2021 Monitoring situation with EMRC’s Strategic review which incorporates sustainability strategy components to align the documents 

and pillar commitments 
Responsible Chief Sustainability Officer 

 
 

1.7.2 Identify and Investigate Strategic Regional Development Project and Investment Opportunities 
Key Actions Status Quarter Comments 

Identify business and investment opportunities and 
initiatives 

 July - September 2020  Attracting Business Investment prospectus ‘Investing in Perth’s Eastern Region’ presented to EMRC Council on the 17th 
September, which was approved and endorsed. 

 Commenced planning for dissemination of prospectus. 
October - December 2020  Disseminated hard and electronic copies of the ‘Investing in Perth’s Eastern Region’ prospectus. Received by Councilors, 

staff, member council representatives and stakeholders. 
 Disseminated the Prospectus at the Belmont Business Breakfast with local industry attendees and community 

representatives. 
 Met with Business Foundations to discuss potential collaboration in 2021/2022. 

January - March 2021  Attended a webinar ‘Marketing and Communication Strategies that Facilitate Economic Development in Local Government’ 
to explore how marketing and communication can help attract business and industries to Local Government  

 Joined webinar Smart Cities – Digital Government ‘Putting Data into Practice’. Examples of data excellence within smart 
cities and communities.  

April - June 2021  Attended virtual Critical Infrastructure Summit held over two weeks in April, with four conferences.  
Responsible Chief Sustainability Officer 
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1.8 To Facilitate Regional Cultural and Recreational Activities 
1.8.1 Continue the Coordination, Marketing and Promotion of Regional Events 

Key Actions Status Quarter Comments 

Coordinate, market and promote regional events  July - September 2020  Commenced initial planning of Avon Descent Marketing material for 2021. 
 Initiated regional marketing plan. 
 Liaised with Lotterywest surrounding potential future COVID impacts and new structure of grant application process. 
 Continued to accept events for spring on Perth’s Eastern Region Webpage, current 20. 

October - December 2020  Coordinated and gathered grant application details from participating Councils for the Family Fun Days 2021 Lotterywest 
grant application. 

 Submitted the grant application to Lotterywest for the 2021 Avon Descent Family Fun Days. 
 Hired out the water station equipment to City of Belmont for the month of November for the Let’s Celebrate Festival. 

January - March 2021  Met with Director from creative agencies to progress concept designs for the Avon Descent Family Fun Days 
 Provided participating Councils with first design drafts of content for the Family Fun Days 
 Met with the Avon Decent Project Team to discuss current event concerns, marketing situation and important timeframes 

leading up to the event  
 Liaised with Lotterywest re: additional questions toward grant application – Funding increase, COVID-19 Plans and 

environmental damage concerns.  
 Loaned water refill station equipment to the Blue Sky Festival in March 2021. 
 Promoted events on Perth’s Eastern Region webpage platform, 16 community events were registered and posted on our 

event page. 
April - June 2021  Met with NADA to discuss Sponsorship agreement and finer details for Avon Descent weekend.  

 All Avon Descent marketing material finalised  
 All Avon Descent advertising finalised  
 Advertising campaign started 9 June 2021, lasting ten weeks until event weekend. 
 Updated Perth’s Eastern Region webpage events for Autumn 2021, 7 additional events posted online.  

Responsible Chief Sustainability Officer 
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Key Result Area 3 Good Governance 
Objective 
1.9 To Provide Advice and Advocacy on Issues Affecting Perth’s Eastern Region Review and Implement the Regional Advocacy Strategy (RAS) 

Key Actions Status Quarter Comments 

Develop and implement actions to support regional 
advocacy priorities. 

 July - September 2020 Advocacy ongoing in terms of regional priorities 
October - December 2020 To be updated as part of the new Sustainability Strategy in 2021 
January - March 2021 To be updated as part of the new Sustainability Strategy in 2021 
April - June 2021 To be updated as part of the new Sustainability Strategy in 2021 

Develop a new Regional Advocacy Strategy  July - September 2020 Development will be on hold whilst a holistic Sustainability Strategy across all aspects of the business is considered 
October - December 2020 To be updated as part of the new Sustainability Strategy in 2021 
January - March 2021 To be updated as part of the new Sustainability Strategy in 2021 
April - June 2021 To be updated as part of the new Sustainability Strategy in 2021 

Continue to advocate for Regional Youth priorities  July - September 2020  Held Regional Youth Officer meeting on Wednesday 2 September, attended by all Councils with apologies from Bayswater.  
 Finalised planning for a Zero 2 Hero workshop for the Member Councils YSC groups  

 Booked venue for workshop 
 Created an information flyer for parents and attendees 
 Final numbers confirmed 25 September 

October - December 2020  Held the Youth Leadership Workshop with Zero2Hero on 10 October 2020, 24 attendees  
 Held a Regional Youth Officer Group Meeting, 1 December 2020. 

January - March 2021  Held a Regional Youth Officer Group meeting, 9 March 2021 with a presentation from YMCA Support and Welfare Officer 
on the overview on services and Youth Parliament Program. 

April - June 2021  Organised Guest speaker for the next RYOG meeting  
 Scheduled RYOG meeting for July 2021 

Responsible Chief Sustainability Officer 
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1.10 To Manage Partnerships and Relationships with Stakeholders 
1.10.1 Continue to Foster and Enhance Relationships with member Councils and All Key Stakeholders 

Key Actions Status Quarter Comments 

Implement the EMRC Reconciliation Action Plan 
(RAP) 

 July - September 2020  Flag poles have been relocated to the front of the EMRC Admin Building. Smoking Ceremony took place to acknowledge 
and pay respect to the land, waters, sea and to their elders both past, present and emerging.  

 Management guidelines and policy for the use of Welcome to Country and Acknowledgement of Country have been passed 
through EMRC approval process and are waiting finalisation.  

 Continuing to develop a list of Aboriginal and Torres Strait Islander People, communities and organisations 
 Continuing to develop a list of traditional custodians of the land and rivers in our Region 
 Template created for reporting - All staff involved in the RAP to report on actions, achievements and challenges. 

October - December 2020  RAPWP Meeting held 15 October 2020 
 Submitted Impact Measurement Questionnaire to Reconciliation Australia, requirement for all RAP organisations. 
 Explored opportunity for regional mural; quotes obtained, grant research and potential sites for development discussed    
 Distributed a handout containing NAIDOC week events being held in the Region to both Staff and Councilors. 

January - March 2021  Harmony Day Celebrations held on the 17 March  
 Informative cultural session for staff held on 18 March (National Close the Gap Day) – Lunch and learn ‘Ask us anything, 

Aboriginal and Torres Strait Islander people’   
 RAPWP meeting held 25 March 
 Procured goods and services from Aboriginal and Torres Strait Islander owned business Nani Creative for Greengage 

design and InDesign Staff Training.  
 Engage Nani Creative - Supply Nation Registered Creative Partnership, dedicated to design for Aboriginal Tourism – to 

develop a design for the new look Greenpage newsletter. 
April - June 2021  Cultural Awareness Lunch and Learn session took place on 7 April 2021, National Close the Gap day  

 Attended Indigenous Creativity Commune, 22 April 2021, understanding cultural awareness in design. 
 Attended Reconciliation Australia Webinar 12 May, RAP Impact – Telling the Story 
 RAPWP meeting held 27 May 2021 
 Cultural Awareness session took place on ‘National Sorry Day’ 26 May 2021, Lunch and learn session.  
 NRW celebration took place at the EMRC annual Tree planting day, 28 May 2021, smoking ceremony, Welcome to County 

and cultural performance were on display for staff.  
 RAPWP members invited and attended NRW celebration.  
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Key Actions Status Quarter Comments 

Develop a new RAP  July - September 2020  Commenced new Reflect RAP timeframe, completion date is end of June 2021 
 RAPWP meeting organised for the 15 October to form the new party and Chair 

October - December 2020 New RAP to be developed later in 2021 
January - March 2021 RAPWP meeting held on the 25 March, discussion surrounding new Innovate RAP and finalising Respect RAP 

 Draft template and actions created for the new Innovate RAP based on recommendations from Reconciliation Australia   
 Draft Visions for Innovate RAP created and sent to RAPWP for feedback  
 Met with design consultant ‘Nani Creative’ to discuss representation of our Innovate RAP  

April - June 2021  Provided RAPWP members the opportunity to review the Innovate RAP actions and deliverables  
 Finalised Innovate RAP actions and deliverables with RAPWP 
 Submitted first draft of Innovate RAP to Reconciliation Australia for feedback  

Responsible Chief Sustainability Officer 
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Key Actions Status Quarter Comments 

Implement biennial Stakeholder Perception Survey  July - September 2020 The biennial Stakeholder Perception Survey will be undertaken after completion of the Strategic Review in Q4 2020/2021. 
October - December 2020 The biennial Stakeholder Perception Survey will be undertaken after completion of the Strategic Review in Q4 2020/2021. 
January - March 2021 The biennial Stakeholder Perception Survey will be undertaken after completion of the Strategic Review in Q4 2020/2021. 
April - June 2021 The biennial Stakeholder Perception Survey will be undertaken after completion of the Strategic Review in Q4 2020/2021. 

Co-ordinate EMRC’s Community Grants Program  July - September 2020 Following an increase in the grant application limit from $1,500 to $3,000 and a simplification of the application process, a total 
of 10 applications were received by the deadline of 28 August (2019:3, 2018:3) and are being reviewed for eligibility. 

October - December 2020 8 successful applicants presented with cheques totalling $15,000 (2019: $4,500) at a Red Hill WMF reception attended by CEO 
and Chairman. 

January - March 2021 Registered early applicants for the 2021/2022 Community Grants Program. 
April - June 2021 Application process reviewed, advertising and promotional campaign prepared for 1 July launch of 2021/2022 Program 

Produce EMRC’s Annual Report  July - September 2020  A design brief for the EMRC 2019/2020 Annual Report was issued, reflecting less text and more graphical material. 
 Completion of the production and approval process was brought forward from December to October to accommodate 

revised provision of financial information. 
 The Report is due for adoption at the October 2020 EMRC Council meeting. 

October - December 2020 EMRC Annual Report 2019/2020 adopted at 3 December 2020 meeting. 
January - March 2021 Completed electronic and hard copy distribution of the EMRC Annual Report 2019/2020. 
April - June 2021 Design and print waiver obtained for 2020/2021 Annual Report, format and outline contents confirmed and concepts 

commissioned. 
Responsible Chief Executive Officer 

 
  

101



 

46 | P a g e 

1.10.2 Investigate Partnership Opportunities with Universities and Other Organisations for Development of Initiatives and Projects 
Key Actions Status Quarter Comments 

Investigate and develop partnership opportunities with 
universities and other organisations 

 July - September 2020 Partnership opportunities are ongoing. 
October - December 2020 The Sustainability Team is liaising with various government departments and other organisations as part of its program delivery. 
January - March 2021  A partnership is being explored with Murdoch University for an environmental program and there is liaison with Curtin 

University on transport initiatives 
 Partnered with Murdoch University to submit an EOI for the “New methods for managing drought refuges for imperilled 

freshwater species” research and citizen science project 
 Developing a State NRM Community Collaboration grant submission with Murdoch University for New methods for 

managing drought refuges for imperilled freshwater species 
April - June 2021 A partnership was developed with Murdoch University for granted funded project, however this project is being reassigned to 

Perth NRM 
Responsible Chief Sustainability Officer 

 
1.10.3 Review and Implement the Marketing and Communications Plan 

Key Actions Status Quarter Comments 

Implement priority initiatives (refer Marketing and 
Communications Plan) 

 July - September 2020  Ten media releases were issued, including the Baywaste Transfer Station operation from 1 July and the inaugural FOGO 
delivery at Red Hill. 

 51 Facebook and 12 LinkedIn posts promoting EMRC activities and EMRC-supported stakeholder initiatives were made. 
 Extensive assistance was provided to Waste Education in support of the Town of Bassendean’s FOGO launch on 29 

July. 
 Marketing and logistical support was provided for the EMRC’s virtual presence at the 2020 Waste & Recycle Conference. 
 A 2020 EMRC Capability Statement was designed and written for Operations in support of a Waste Management RFT. 
 The EMRC’s four external corporate websites were regularly reviewed and updated where necessary. 
 Ongoing support and advice provided in support of a refresh of the EMRC’s corporate stationery and logo use. 

October - December 2020  Eight media releases were issued, seven in support of various Sustainability campaigns. 
 121 Facebook and 42 LinkedIn posts made. 
 Corporate E-Newsletters were issued in October and December. 
 The EMRC’s four external corporate websites were regularly reviewed and updated where necessary. 

January - March 2021  Four media releases were issued in support of the City of Bayswater FOGO rollout and the Business Exemplar project. 
 76 Facebook and 18 LinkedIn posts promoting EMRC activities and EMRC-supported stakeholder initiatives were made. 
 The EMRC’s four external corporate websites were regularly reviewed and updated where necessary. 
 A revised EMRC Style Guide was introduced. 
 The February 2021 E-Newsletter was compiled and distributed, containing nine articles of interest to EMRC stakeholders. 
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 Ongoing support and advice were provided in support of a refresh of the EMRC’s corporate stationery and logo use. 
April - June 2021  Four media releases were issued including a report on the success of the Circular Economy, the release of the April/May 

EMRC Newsletter and promotional support for the Avon Descent 2021 and the Regional Road Safety Report card. 
 68 Facebook and 12 LinkedIn posts promoting EMRC Corporate and Sustainability activities and EMRC-supported 

stakeholder initiatives were posted. 
 Content and images on the EMRC’s four external corporate websites and Portal were reviewed and mentions of City of 

Belmont and ‘six member Councils’ edited in advance of 1 July 2021. 
 A reception and photocall was organised on 19 July in advance of the first anniversary of operation of Baywaste. 
 The May 2021 E-Newsletter was compiled and distributed, containing nine articles of interest to EMRC stakeholders. 
 Ongoing support and advice were provided in support of a refresh of the EMRC’s corporate stationery and logo use. 

Responsible Chief Financial Officer 
 
1.11 To Provide Responsible and Accountable Governance and Management of the EMRC 
1.11.1 Continue to Improve Organisational Governance 

Key Actions Status Quarter Comments 

Implement the Recordkeeping Plan  July - September 2020  A Listing of confidential Council Items from January 2014 to September 2020 was prepared for review. 
 A survey on Records Management was submitted to staff in September 2020 
 The updated Recordkeeping Plan was prepared for submission to the State Records Commission by 25 September 2020. 

October - December 2020  The EMRC Recordkeeping Plan 2020 was approved by the State Records Commission in December 2020. 
 A training program was developed from the Staff survey that was submitted in September 2020. 

January - March 2021  A records storage review was conducted at the Ascot and Hazelmere sites. 
 Records training and reference material was developed and posted on the EMRC Intranet. 

April - June 2021  Records training and inductions were delivered to a number of new staff. 
 Forty volumes of bound Council minutes that only exist in paper format were sent off for scanning and digitization. 

Review and update Council Policies  July - September 2020 The Purchasing Policy and Records Management Policy were reviewed and adopted by Council on 17 September 2020. 
October - December 2020 Council Policy 7.1 – Risk Management Policy was reviewed and adopted by Council on 3 December 2020. 
January - March 2021  Council Policy 2.1 – Committees of Council was reviewed and adopted by Council on 25 March 2021 

 Council Policy 6.3 – Attendance at Events was drafted and adopted by Council on 25 March 2021 to replace the previous 
Council Policy 6.1 – Member Conference & Seminar Attendance 

 Council Policy 4.1 – Chief Executive Officer – Appointment, Performance Review and Policy was drafted and adopted by 
Council on 25 March 2021 to replace the previous Council Policy 4.1 – Chief Executive Officer – Appointment and 
Performance Review 

 Council Policy 4.6 – Appointment of Acting Chief Executive Officer was drafted and adopted by Council on 25 March 2021.  
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April - June 2021  Council Policy 3.1 – Annual Financial Reporting Policy was reviewed and adopted by Council on 24 June 2021 
 Council Policy 5.1 – Red Hill Waste Management Facility and Hazelmere Resource Recovery Park Environmental Policy 

was reviewed and adopted by Council on 24 June 2021. 
Co-ordinate Council and Committee Elections  July - September 2020 No Council or Committee elections during this period. 

October - December 2020 No Council or Committee elections during this period. 
January - March 2021 Election of Chairman and Deputy Chairman of Legal Committee held. 
April - June 2021 No Council or Committee elections during this period. 

Review and update Management Guidelines as 
required 

 July - September 2020 The Management Guideline on Records Management was endorsed by the ELT in September 2020. 
October - December 2020 Various management guidelines were endorsed by ELT during the December quarter. These included HR and Records 

management guidelines. 
January - March 2021 Various HR management guidelines were reviewed and adopted by ELT during the March quarter. 
April - June 2021 Various management guidelines were endorsed by ELT during the June Quarter. 

Responsible Chief Financial Officer 
 
1.11.2 Review and Implement EMRC’s Integrated Planning Framework 

Key Actions Status Quarter Comments 

Undertake a minor review of the 10 Year Strategic 
Plan 

 July - September 2020 A minor review of the 10 Year Strategic Plan will occur in the April – June 2021 quarter 
October - December 2020 A minor review of the 10 Year Strategic Plan will occur in the April – June 2021 quarter 
January - March 2021 A minor review of the 10 Year Strategic Plan will occur in the April – June 2021 quarter 
April - June 2021 A strategic review was completed with the view to updating the 10 Year Strategic Plan in 2022. 

Undertake a major review of the 10 Year Strategic 
Plan 

 July - September 2020 Major review due 2022. 
October - December 2020 Major review due 2022. 
January - March 2021 Major review due 2022. 
April - June 2021 Major review due 2022. 

Review the Corporate Business Plan  July - September 2020 Corporate Business Plan is reviewed quarterly in line with reporting on actions. 
October - December 2020 Updated and reviewed quarterly. 
January - March 2021 Updated and reviewed quarterly. 
April - June 2021 Updated and reviewed quarterly 

Responsible Chief Executive Officer 
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1.11.3 Review and Implement a Risk Management Plan 

Key Actions Status Quarter Comments 

Review, update an implement the Risk Management 
Plan 

 July - September 2020 Reviewed EMRC Risk Policy, Framework and Register. To be presented to the next Audit Committee Meeting and subsequent 
Council Meeting for adoption (expected October 2020). 

October - December 2020  Council endorsed the new risk management framework and the new risk appetite statement, to ensure that the appropriate 
governance of risk management within the EMRC is provided at its 3 December 2020 Ordinary meeting of Council.  

 A Risk Management Policy was also reviewed and adopted. 
January - March 2021 The CAMMS software was purchased to manage EMRC’s strategic, operational and project risks to ensure that the appropriate 

governance of risk management is implemented. Installation and implementation of the system is in progress. 
April - June 2021 Risks are reviewed as programmed via the CAMMS risk management software 

Responsible Chief Financial Officer 
 
1.11.4 Review and Implement the Disability Access and Inclusion Plan (DAIP) 

Key Actions Status Quarter Comments 

Review and implement the DAIP  July - September 2020 Action are being implemented as per the Plan and an update has been provided to the Department Communities. 
October - December 2020 Report and feedback received from the Department. 
January - March 2021 All construction works have full disability access. 
April - June 2021 The annual DIAP return was completed and forwarded to the Department of Communities. 

Responsible Chief Executive Officer 
 
1.12 To Continue to Improve Financial and Asset Management Practices 
1.12.1 Review and Implement Long Term Financial Plans 

Key Actions Status Quarter Comments 

Review the Five and Ten year financial plans  July - September 2020  A review of the EMRC Ten Year Financial Plan is due to be undertaken during Feb-May’2021 as part of the 2021/2022 
Budget deliberation process. 

 A review of the current format is currently being undertaken in order to extract the EMRC Ten Year Financial Plan based 
on the revised organisational structure. This is planned to be undertaken by October 2020. 

October - December 2020 A review of the EMRC Ten Year Financial Plan is due to be undertaken during Feb-May’2021 as part of the 2021/2022 Budget 
deliberation process. 
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A review of the current format was completed in October 2020 to enable the extract of the EMRC Ten Year Financial Plan based 
on the revised organisational structure. 

January - March 2021 A review of the EMRC Ten Year Financial Plan has been undertaken during Feb-April’2021 as part of the 2021/2022 Budget 
deliberation process.  

April - June 2021 A review of the EMRC Ten Year Financial Plan has been undertaken during Feb-Mayl’2021 as part of the 2021/2022 Budget 
deliberation process.  

Monitor and review financial investment portfolio  July - September 2020 The Investment portfolio is continually monitored in order to ensure that cash flow requirements are met and that returns are 
maximised on investments within the parameters of the Investment Policy and the regulations. 

October - December 2020  The Investment portfolio is continually monitored in order to ensure that cash flow requirements are met and that returns 
are maximised on investments within the parameters of the Investment Policy and the regulations. 

 Investment Rates have reduced with the average interest rate for 2020/21 as at 31 December 2020 being 1.08% compared 
to the budgeted rate for 2020/2021 of 1.14% due to market conditions. 

January - March 2021  The Investment portfolio is continually monitored in order to ensure that cash flow requirements are met and that returns 
are maximised on investments within the parameters of the Investment Policy and the regulations. 

 Investment Rates have reduced with the average interest rate for 2020/21 as at 31 March 2021 being 1.004% compared 
to the budgeted rate for 2020/2021 of 1.14% due to market conditions. 

April - June 2021  The Investment portfolio is continually monitored in order to ensure that cash flow requirements are met and that returns 
are maximised on investments within the parameters of the Investment Policy and the regulations. 

 Investment Rates have reduced with the average interest rate for 2020/21 as at 30 June 2021 being 0.924% compared to 
the budgeted rate for 2020/2021 of 1.14% due to market conditions. 

Responsible Chief Financial Officer 
 
1.12.2 Review and Implement the Asset Management Plan (AMP) 

Key Actions Status Quarter Comments 

Review and implement the AMP  July - September 2020  The 2020/2021 Asset Management Plan was updated following the 2020/2021 Annual Budget deliberation process and a 
copy has been uploaded on the EMRC website. 

 The Asset Management Plan is to be reviewed and updated as part of the EOY process for the 2021/2022 financial year. 
October - December 2020  The 2020/2021 Asset Management Plan was updated following the 2020/2021 Annual Budget deliberation process and a 

copy has been uploaded on the EMRC website. 
 The Asset Management Plan is to be reviewed and updated as part of the EOY process for the 2021/2022 financial year. 

January - March 2021  The 2020/2021 Asset Management Plan was updated following the 2020/2021 Annual Budget deliberation process and a 
copy has been uploaded on the EMRC website. 

 The Asset Management Plan is to be reviewed and updated as part of the EOY process for the 2021/2022 financial year. 
April - June 2021 The Asset Management Plan is to be reviewed and updated as part of the EOY process for the 2021/2022 financial year. 
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Capital Improvements to Ascot Place Building  July - September 2020 Flagpoles relocated to the front of the building at Ascot. Obtaining quotes for carpark upgrades at Ascot and currently finalising 
scope of works for bathroom/toilet/shower renovations at Ascot building. 

October - December 2020 Minor repairs undertaken. 
January - March 2021  Re-doing a scope of works for the carpark upgrade due to receiving no responses to the original request for quote.  

 Bathroom renovations RFQ has been reviewed. Capital expenditure carried forward to 2021/2022 
 Minor repairs undertaken to the Ascot Place building 

April - June 2021  Bathroom renovations are on hold until further notice due to expense 
 Re-doing a scope of works for the EMRC rear car park only 
 Other minor repairs carried out as and when required 

Responsible Chief Financial Officer 
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Key Actions Status Quarter Comments 

Purchase and replace major plant (Red Hill) as 
required 
 

 July - September 2020 Progressing as per the Red Hill Waste Management Facility 2020/2021 Plant Replacement Program. 
October - December 2020 Progressing as per the Red Hill Waste Management Facility 2020/2021 Plant Replacement Program. 
January - March 2021 Progressing as per the Red Hill Waste Management Facility 2020/2021 Plant Replacement Program. 
April - June 2021 Finalised as per the Red Hill Waste Management Facility 2020/2021 Plant Replacement Program. 

Purchase and replace minor plant and equipment 
(Red Hill) as required 
 

 July - September 2020 Progressing as per the Red Hill Waste Management Facility 2020/2021 Minor Plant & Equipment Replacement Program. 
October - December 2020 Progressing as per the Red Hill Waste Management Facility 2020/2021 Minor Plant & Equipment Replacement Program. 
January - March 2021 Progressing as per the Red Hill Waste Management Facility 2020/2021 Minor Plant & Equipment Replacement Program. 
April - June 2021 Finalised as per the Red Hill Waste Management Facility 2020/2021 Minor Plant & Equipment Replacement Program 

Purchase and replace major plant (Hazelmere) as 
required 

 July - September 2020 Progressing as per the Hazelmere Resource Recovery Park 2020/2021 Plant Replacement Program. 
October - December 2020 Progressing as per the Hazelmere Resource Recovery Park 2020/2021 Plant Replacement Program. 
January - March 2021 Progressing as per the Hazelmere Resource Recovery Park 2020/2021 Plant Replacement Program. 
April - June 2021 Finalised as per the Hazelmere Resource Recovery Park 2020/2021 Plant Replacement Program. 

Responsible Chief Operating Officer 
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1.12.3 Review and Implement the Strategic IT Plan 
Key Actions Status Quarter Comments 

Develop and implement the five year Strategic IT Plan 
(Opex) 

 July - September 2020  The Arch weighbridge system was implemented at the Baywaste transfer station. 
 Workstations, monitors and telephones were purchased and configured for the WTE plant. 
 Laptop computers were purchased for the Waste Education team. 

October - December 2020  Upgrades were applied to the vSphere backup and replication software. 
 The firmware on remote firewall devices was upgraded. 
 The main EMRC firewall was reconfigured to simplify the functionality. 

January - March 2021  Implementation commenced on the CAMMS Risk System. 
 The CAD Workstation was replaced 
 A KVM Switch was implemented at Hazelmere  

April - June 2021  The CAMMS Risk system was purchased and implemented. 
 Data was migrated to the new Red Hill network storage device (SAN). 
 A backup Internet service was configured for Hazelmere. 

Develop and implement the five year Strategic IT Plan 
(Capex) 

 July - September 2020  The Strategic IT Plan will be updated in the second quarter of 2020/2021 to provide information for the half year budget 
review. 

 The host servers that support the server virtualisation platform at the Ascot office and the Red Hill Disaster Recovery 
Centre were replaced. 

October - December 2020  The Red Hill server was replaced. 
 A network storage device (NAS) was replaced. 

January - March 2021  A tape drive unit was replaced. 
 Request for Quotes were developed for network storage devices and uninterruptible power supplies 

April - June 2021  UPS (Uninterruptible Power Supply) units were replaced at Ascot and Red Hill. 
 Replacement network storage devices (SAN) were purchased for Ascot and Red Hill. 

Responsible Chief Financial Officer 
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1.13 To Improve Organisational Culture, Health, Welfare and Safety 
1.13.1 Review and Implement the Workforce Plan 

Key Actions Status Quarter Comments 

Review and implement the Workforce Plan  July - September 2020 Workforce Plan has been reviewed and approved by the CEO – actions are now being implemented.  A copy of the updated 
Plan has been provided to the Public Sector Commission. 

October - December 2020 New management guidelines developed and endorsed by the Executive Leadership Team. 
January - March 2021 Roll out of Misconduct campaign.  Training on project management and cultural awareness undertaken.   
April - June 2021 6 New management guidelines implemented.   

Review of employee benefits undertaken. 
Remuneration review 2021 completed. 

Competency Framework  July - September 2020 Competency Framework and new Performance Management system approved by ELT 21 September 2020. 
October - December 2020 Performance reviews for 2019/2020 meetings held – Objective setting for 2020/2021 commenced. 
January - March 2021 Performance reviews finalised – Competency framework to be rolled out in line with new recruitment and selection guidelines. 
April - June 2021 Competency framework questions finalized and automated. 

Responsible Chief Executive Officer 
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1.13.2 Review and Implement the Occupational Safety and Health Plan (OS&H) 
Key Actions Status Quarter Comments 

Co-ordinate the OS&H Program  July - September 2020 Management guidelines continue to be reviewed and developed to support the safety message. 
October - December 2020 New Contractor Management Handbook developed. 
January - March 2021  Contractor Management training delivered. 

 Chain of responsibility (Transport) documentation and training delivered. Safety Procedure / policy and documentation 
reviews 95% completed before review dates. 

April - June 2021 Continue chain of responsibility training and incident reporting training. 
Develop and implement a safety focused organisation  July - September 2020 PDs have been developed with escalating safety priorities relevant to the level of the role.  Safety KPIs will be included in the 

new performance management system for operational and managerial team members and Chiefs. 
October - December 2020 EMRC achieved 12 months with no lost time injuries. 

 

January - March 2021  EMRC achieved 575 days with no lost time injuries (as of 31st of May).  
 Safety KPIs for managers / supervisors have been mostly on track. 

April - June 2021 The EMRC continues to record no lost time injuries 
Two OSH Management Guidelines were reviewed and submitted to ELT. 

Responsible Chief Executive Officer 
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6. WASTE EDUCATION UPDATE - APRIL TO JUNE 2021 
 
D2021/14766 

PURPOSE OF REPORT 

The purpose of this report is to provide Council with an update on Waste Education activities. This report is already provided 
to the member Council representatives on the Regional Waste Education Steering Group, to members of the Waste 
Management Community Reference Group, and the EMRC’s Executive Leadership team. 

KEY POINTS AND RECOMMENDATIONS 

 FOGO rollout in the City of Bayswater to residential properties, multi-unit dwellings and businesses has commenced, 
with EMRC waste education staff currently relocated to assist. 

 Research for FOGO collections in schools has commenced with a trial anticipated for 17 schools in the region. 
 Infrastructure for aerosol and polystyrene recycling expected to be operational by end of April. 
 Bin tagging in both the City of Bayswater and Town of Bassendean commenced in Mid May. 
 The EMRC’s waste plan was endorsed by DWER.  
 All graphic design finalised for the 2021/2022 Waste and Recycle Guides.  
 Battery and CFL at higher yields than last year. 
 Tours of Red Hill Waste Management Facility lower than expected due to FOGO rollout. 

SOURCE OF REPORT 

Chief Sustainability Officer 

BACKGROUND 

1 FOGO Update 
 The City of Bayswater caddy distribution commenced 8 March, for a period of three weeks; 
 Members of the Waste Education team are assisting the City of Bayswater with their FOGO roll out; 
 The first section of the City of Bayswater’s FOGO collection commenced 22 March with the second section 

of the City’s FOGO collection planned to start on 12 April;  
 A trial has been proposed to introduce a FOGO collection to 12 - 17 schools in the region. Two schools 

in the City of Kalamunda, four schools in the Town of Bassendean and four schools in the City of 
Bayswater are likely to be included in the initial trial;  

 The trial is being carried out in consultation with the Department of Education and DWER; and 
 An audit of one school in the trial has been undertaken to ascertain the existing bin configuration at the 

school, the types and volumes of waste and the collection timing. 

2 Consistent Communications Collective (WALGA Working Group) 
 Some of the current initiatives being undertaken include: 
 WasteSorted  

 WasteSorted Grant round opens in August 2021 and will be open for 6 weeks; 
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 DWER is moving towards SmartyGrants, which is an online management system for all DWER grant 
programs; and 

 The GREAT sorts behaviour campaign is currently being evaluated. So far there has been a reach of 9 
million (which includes 4.5 million on social media/YouTube, 1 million on radio, 150K on regional TV, 
and 2.7 million through national recycling channels). 

 SUEZ Sharps Collections 
 SUEZ used to provide a free bin for sharps containers to the chemists they supplied sharps containers 

to. This came at a considerable cost to SUEZ; 
 Sharps containers are sold for about $4.00 - $5.00 per unit (which is close to at cost). Chemists add 

their mark-up and on sell them; and 
 SUEZ brought in a charge of $25.00 per bin lift. Majority of chemists have not continued with this service 

since. Currently about 300 Chemists use the bin service, however that does not guarantee they take 
sharps containers from the Community. 

 Cleanaway 
 Cleanaway have launched their Greenius E-learning Platform and Recycling Behaviours Report; 

 The e-learning platform has a WA specific webpage. Some Local Governments have highlighted that 
there are: 

 Inconsistencies of messaging with CCC A-Z List (particularly regarding non-beverage/container glass); 
and 

 No information provided for FOGO or GO bins. 
 Battery Stewardship Scheme Update 
 The Battery Stewardship Scheme (the Scheme) is looking to launch early January 2022 (including 

beginning levy contributions by importers), with a public launch in February 2022; 
 2020 data from the Battery Stewardship Council (BSC) shows that only around 10% of batteries that 

are imported are recovered in Australia currently; 
 The levy paid by importers will be passed on to consumers at retail in a transparent manner (similar to 

the Paintback Scheme); 
 If Local Governments would like to be part of the Scheme, they will need to register their battery 

collection points as accredited collection sites (no cost to do). This approach is so the BSC can keep 
track of all aspects of the Scheme, plus the sites can receive promotional materials and be included on 
the online battery network mapping; 

 Schools will need to be accredited but not publicly listed; 
 Rebate through the Scheme are available for accredited battery transporters, battery sorters and battery 

processors; and 
 HHW facilities will be required, through the HHW Program, to sign up to be accredited collection points 

(the attachments are for Local Governments who want to sign up for the Scheme). 

3 Aerosol/Polystyrene Recycling 
 Due to increased recovery of polystyrene seen at all participating facilities, we ordered an extra 100 bulk 

bags (which fit into the collection frames) to ensure continuity of service; 
 The metal bin surrounds for receiving and temporary storing of empty aerosols were delivered at the end of 

April; 
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 Delivery of 240 litre wheelie bins to be used as collection inserts for the aerosol metal bin surrounds;  
 Standard Operating Procedure and guidance on site specific risk assessments for the recovery and storage 

of empty aerosols generated and circulated for comment. 
 All sites participating in the polystyrene initiative are seeing a continued increase in recovered material; 
 Current contributions are maximising the throughput capabilities of the polystyrene compaction unit; and 
 Consultation with the Member Councils’ to identify new locations for the empty aerosol metal bin surrounds. 

4 Bin Tagging 
 2021 Bin tagging commenced in May 2021 in both Bassendean and Bayswater 
 2000 households in the City of Bayswater and in the Town of Bassendean will participate in the program 
 10 casual bin taggers were trained 
 A Bin tagging is coming and thank-you postcard were updated  
 A taping procedure created to assist taggers out in the field  
 A Bin tagging report was submitted to WALGA outlining the City of Bayswater’s findings. 

5 Earth Carers 
 First Earth Cares course in 18 months was held from 6-20 May, with 24 attendees; 

 9 people completed all five sessions, thereby graduating;  
 1 person who participated in the October 2019 course returned to complete the course and graduated;  
 15 participants participated but did not attend all five sessions; and 
 6 people registered for the course but did not attend at all. 

6 Waste Plans 
 The EMRC’s waste plan was endorsed by DWER; and 
 Ongoing assistance to the Shire of Coolgardie with the generation of their waste plan. 

7 Waste and Recycling Guides 
 All Waste and Recycle have been completed and delivered to member councils;  
 Very positive feedback from DWER on the use of GREAT sort images and messaging; and 
 A digital version now available on the Rgang website. 
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8 Public Recycling Updates (Public place collection data for June and Financial Year to Date) 
a. Public Place Battery Collection Program 

Battery Recycling - 
Public Places 

June 
2020/2021 

June 
2019/20 

Year to Date 
Total 

2020/2021 

Year to 
Date Total 

2019/20 

Bassendean 0.0 0.0 1040.4 778.8 

Bayswater 296.6 106.4 3335.8 2646.4 

Belmont 211.8 0.0 2639.4 2061.6 

Kalamunda 356.0 157.0 3567.6 2943.6 

Mundaring 127.1 65.2 1418.0 1460.0 

Swan 133.3 88.4 3197.8 2712.4 

TOTAL (kg) 1124.8 417.0 15199.0 12602.8 

b.  Schools Battery Collection Program 

Battery Recycling - 
Schools 

June 
2020/2021 June 2019/20 

Year to Date 
Total 

2020/2021 

Year to 
Date Total 

2019/20 

Bassendean 0.0 81.2 328.5 419.2 

Bayswater 0.0 0.0 693.3 900.0 

Belmont 127.5 0.0 443.9 202.8 

Kalamunda 158.8 201.4 1474.0 1827.2 

Mundaring 105.8 20.8 1623.6 1153.8 

Swan 210.5 45.4 1772.5 1809.8 

TOTAL (kg) 602.6 348.8 6335.8 6312.8 

c.  CFL Collection and Recycling Program 

CFL Recycling - Public 
Places 

June 
2020/2021 

June 
2019/20 

Year to Date 
Total 

2020/2021 

Year to 
Date Total 

2019/20 

Bassendean 10.3 13.2 611.7 454.2 

Bayswater 77.7 40.2 1634.1 1453.8 

Belmont 0.0 5.6 1331.7 1171.8 

Kalamunda 20.3 31.4 1520.8 1259.8 

Mundaring 37.4 16.8 829.8 838.4 

Swan 94.6 5.6 1732.3 1307.0 

TOTAL (kg) 240.3 112.8 7660.4 6485.0 
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9 Tours of Red Hill Waste Management Facility and Education Centre – April to June 2021 

Name of group Council region Number of 
Participants Program 

April 2021    

City of Bayswater Staff Bayswater 5 Site visit and Education Centre 

Kalamunda Happy Hatters Kalamunda 16 Site visit and Education Centre 

May 2021    

Hills Garden Group Kalamunda 20 Site visit and Education Centre 

Harman Park Community Centre Senior group Belmont 12 Site visit and Education Centre 

City of Kalamunda Community tour Kalamunda 50 Site visit and Education Centre 

Darlington Primary School Mundaring 49 Site visit and Education Centre 

Earth Careers  Perth Metro 15 Site visit and Education Centre 

June 2021    

Malvern Springs Primary School  Swan 99 Site visit and Education Centre 

St Mary's Anglican Girls' School Stirling 38 Site visit and Education Centre 

Heritage College  Kalamunda 20 Site visit and Education Centre 

Holy Cross College Swan 14 Site visit and Education Centre 

Parkville Primary School  Mundaring 50 Site visit and Education Centre 

 Total 388  

10 School and Community Engagement/Events - April – June 2021 
 School Events – April – June 2021 
 Waste and Recycling Incursion – Greenmount Primary School- 23 April 2021; 
 Waste and Recycling Incursion – Walliston Primary School - 23 April 2021 postponed due to the COVID-

19 three-day lock down; 
 Waste Audit Incursion- Silver Tree Steiner School – 14 June 2021; and 
 Promotion of the Battery Program Presentation- Clayton View Primary School – 16 June 2021. 

11 Community Events and Requests – April – June 2021 
 Coventry Markets FOGO stall City of Bayswater - 8 April 2021; 
 Get to know FOGO talk at the City of Bayswater – 9 April 2021; 
 Swan -Aveley Community Festival- 10 April;  
 Swan- Mother’s Day Crafts- 22 April;  
 Grow it Local at the Town of Bassendean How to make an instant garden bed- 24 April 2021 postponed- 

due to the COVID-19 three-day lock down; 
 Garden Festival – 7 May 2021; 
 Cyril Jackson Health Festival- Town of Bassendean- 19 May 2021; and 
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 Grow it Local Crop Swap - Town of Bassendean- 27 June 2021- cancelled due to weather. 
 RAC Retirees Presentation- 10 June 2021- attended; and 
 FOGO, Waste and Recycling talk for Max Solutions – 15 June 2021 – attended. 

12 EMRC Waste Education – April – June 2021 
 Earth Carer Reconnect event– 14 April 2021; 
 RRRC Community Tour – 21 April 2021; 
 Earth Carers course –6-20 May 2021; 
 Community Tour City of Kalamunda- 8 May 2021;  
 RRRC community tour -20 May 2021; and 
 Grow it Local workshop with Lindsay Miles- 29 May 2021; 
 RRRC community tour -17 June 2021;  
 Grow it Local workshop with Peg Davies- 19 June 2021; and 
 Sustainability – Strategies for Improvements at Work– 28 June- postponed due to COVID-19. 

13 Waste Education Networking/Promotion/Collaboration Activities – April – June 2021 
 Best Practice Biohazardous Waste Management- 22 April 2021;  
 Consistent Communications Collective (CCC) meeting - 28 April 2021; 
 Waste Educators Networking Group- 4 May 2021;  
 Recycle Right meeting - 5 May 2021; 
 Climate Clever Information Session – 6 June 2021; 
 WA Climate Science Initiative Workshop 22 June 2021;  
 Consistent Communications Collective - 23 June 2021;  
 Become a Pre-Loved Pro Workshop- 24 June 2021; and 
 Low waste Living on a Budget Webinar- 29 June. 

14 Waste Education Loan Resources Utilisation – April – June 2021 
 Book Box, Early Years Resource Box, Mini Bin Waste Sort, Natures Recyclers and Paper Making Kit– 

Gooseberry Hills Primary School (Kalamunda) – 23 June – 2 July 2021. 
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STRATEGIC/POLICY IMPLICATIONS 

15 Key Result Area 1 - Environmental Sustainability 
1.3 To provide resource recovery and recycling solutions in partnership with member Councils 

FINANCIAL IMPLICATIONS 

16 The financial implications are reflected in the annual operating budget and the long-term financial plans. 

SUSTAINABILITY IMPLICATIONS 

17 The Waste Education identified projects, programs and services continue to be delivered for the benefit and 
sustainability of Perth’s Eastern Region. 

RISK MANAGEMENT 

Risk – Non Compliance with Financial Regulations 
Consequence Likelihood Rating 
Moderate Unlikely Moderate 
Action/Strategy   
 Waste Education staff continue to deliver on agreed actions. 

MEMBER COUNCIL IMPLICATIONS 

Member Council Implication Details 
Town of Bassendean 

Nil 
City of Bayswater 
City of Kalamunda 
Shire of Mundaring 
City of Swan 

ATTACHMENT(S) 

Nil 
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7. URBAN AND NATURAL ENVIRONMENT TEAMS UPDATE – APRIL TO JUNE 2021

D2021/14769

PURPOSE OF REPORT 

The purpose of this report is to provide a progress update on the activities undertaken by the Urban and Natural Environment 
Teams for the period April to June 2021. 

KEY POINT(S) 

Achievements highlighted for the period April to June 2021 include: 
 All activities undertaken by the Urban Environment Team for the ensuing period; and
 All activities undertaken by the Natural Environment Team for the ensuing period.

SOURCE OF REPORT 

Chief Sustainability Officer 

BACKGROUND 

1 The Urban and Natural Environment Teams partner with member Councils and key stakeholders to facilitate 
strategies, projects and activities and provide services (where appropriate) for the benefit and sustainability of 
Perth’s Eastern Region.  

2 Two advisory groups meet regularly to consider regional economic and integrated transport projects and 
initiatives and assist in guiding EMRC strategies. Representation from each participating member Council and 
the EMRC constitute each group’s membership with an expanded membership of the Regional Integrated 
Transport Strategy Implementation Advisory Group including numerous key stakeholders with an interest in 
transport. 

3 The two advisory groups currently operating are the: 
 Economic Development Officers Group (EDOG); and
 Regional Integrated Transport Strategy Implementation Advisory Group (RITS IAG).

4 Regular progress reports are provided to advisory groups, committees and councils to ensure ongoing and 
effective communication. 

REPORT 

5 The progress report provided below is firstly grouped according to the actions relevant to all councils, followed 
by actions applicable to individual member Councils or participating Councils on Urban and Natural Environment 
activity for the period April to June 2021. This will be the final report on activities undertaken by the Natural 
Environment team as the Eastern Region Catchment Management Program was re-housed with Perth NRM as 
of 1 July 2021. 

6 Key Regional Actions (Relevant to all Councils) 

 Completed the region’s Road Safety Card which summarises Main Roads WA data from 2015 to 2019.
Published via social and print media.
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 Continued participation in the hydrogen cluster meeting for supporting hydrogen as a fuel for transport. 
Submitted EMRC’s support for the cluster’s submission to National Energy Resources Australia (NERA). 

 Representing the region and the six-member Councils in Department of Transport’s trackless tram 
consortium.  

 Held the Regional Integrated Transport Strategy Implementation Advisory Group (RITS IAG) on 16 March 
2021; presentations by Freight Logistics Council of WA and WALGA. 

 Investigating options for an electric vehicle (EV) charging station at 226 Great Eastern Highway. 
 Met design consult for TransafeWA heavy vehicles safety campaign. 
 Met with City of Canning representative for working out better freight solutions for the region. Mapping the 

region’s key freight routes for similar research. 
 Started the process of developing the RFQ for installing the electric charging station at 226 Great Eastern 

Highway. 
 Developing a freight network map for the region indicating the key freight routes, key freight ports and key 

and neighbourhood centres. 
 Mapped the overall crash analysis for the region. 
 Preparation of an award submission for Australian Road Safety Foundation on Share the Space campaign. 
 Organised the first Circular Economy Masterclass in WA on 9-10-11 June at Optus Stadium. WA Circular 

Economy Masterclass Alumni has been created in order to continue to collaborate on an ongoing basis 
 Joined an online Critical Infrastructure summit. Information surrounding infrastructure lifecycle, construction, 

asset management, and disaster resilience. Post COVID-19 recovery, opportunities and challenges.  
 Promoted events on Perth’s Eastern Region webpage platform; 5 community events were registered and 

posted on our event page. 
 Attended ‘Indigenous Creative Commune’, discussion surrounding the use of Indigenous creative work, 

processes and respectful communication.  
 Attended Reconciliation Australia’s ‘RAP impact – Telling the Story’ session on key findings from the report 

and reflections on the upcoming National Reconciliation Week 2021  
 A RAPWP meeting held on the 27 May, discussion surrounding new Innovate RAP vision, actions and 

deliverables. 
 Review and finalisation of reporting for the Respect RAP. 
 Review and submission of the draft Innovate RAP to Reconciliation Australia. 
 Design layout and concepts of the new Innovate RAP were provided by consultant. 
 Participated in Aerometrex Bushfire Load Mapping virtual meeting with City of Kalamunda, Shire of 

Mundaring, and other local governments. 
 Hosted a virtual information session for member Councils about the Climate Clever program. 
 Joined and attended the inaugural meeting of WALGA’s Climate Change Collaborative of local government 

officers. 
 Participated in DWER’s WA Climate Science Initiative workshop and provided summary to member 

Councils. 
 Hosted New Water Ways ‘Water Sensitive Urban Design (WSUD) for the Hills’ training at Ascot Place for 

member councils and other Perth hills local governments. 
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7 Town of Bassendean 

 Developing new 5-year Waterwise Council Action Plan. 
 Held Quarterly Performance Reviews for water and energy. 
 Completed research into carbon offsets via purchasing of ACCU’s. 
 ‘Flood Aware, Be Prepared’ campaign development in progress; video and brochures drafted and reviewed 

by councils, and marketing plan completed. Quarterly progress report submitted to DFES for NDRP funding. 
 Submitted application for WA Government’s Clean Energy Future Fund for building energy efficiency, 

lighting and streetlighting upgrades, for Town of Bassendean, City of Bayswater and Shire of Mundaring. 
 Postponed collaborative EDOG and RITS IAG meeting due to impacts of COVID-19.  
 Draft Economic Report card for EDOG members were distributed for feedback, Card was created using 

REMPLAN platform and Profile ID economic tools.  
 Economic Report Card for Bassendean was finalised and final PDF copy distributed.  
 Arranged with Engineering and Manufacturing Industry Cooperative Limited (EMICoL) to host a a small 

business event on Thursday 20 May - strategic tendering, project management and procurement. This event 
had approximately 25 attendees and was well received. 

 Coordinated with the Town of Bassendean to understand the freight and community problems in their local 
government area. 

8 City of Bayswater 

 ‘Flood Aware, Be Prepared’ campaign development in progress; video and brochures drafted and reviewed 
by councils, and marketing plan completed. Quarterly progress report submitted to DFES for NDRP funding. 

 Submitted application for WA Government’s Clean Energy Future Fund for building energy efficiency, 
lighting and streetlighting upgrades, for Town of Bassendean, City of Bayswater and Shire of Mundaring. 

 Met with the Northam’s Avon Decent Association representatives to discuss marketing components and 
change in website platform use.  

 Notification of successful grant application for the Avon Descent Family Fun Days 
 Finalised all marketing campaign components; social media graphics, billboards, posters, radio for the Avon 

Descent Family Fun Days campaign. 
 Met with City of Bayswater representative about economic development initiatives in Bayswater for 2021/22.  
 Liaising with City of Bayswater to start a regional network for evaluating the options. 
 Coordinated with the City of Bayswater to understand the freight and community problems in their local 

government area. 

9 City of Belmont 

 Held Quarterly Performance Review for water and energy. 
 ‘Flood Aware, Be Prepared’ campaign development in progress; video and brochures drafted and reviewed 

by councils, and marketing plan completed. Quarterly progress report submitted to DFES for NDRP funding. 
 Postponed collaborative EDOG and RITS IAG meeting due to impacts of COVID-19.  
 Draft Economic Report card for EDOG members were distributed for feedback, Card was created using 

REMPLAN platform and Profile ID economic tools. 
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 Arranged with Engineering and Manufacturing Industry Cooperative Limited (EMICoL) to host a small 
business event on Thursday 20 May - strategic tendering, project management and procurement. This event 
had approximately 25 attendees and was well received. 

 Coordinated with the City of Belmont to understand the freight and community problems in their local 
government area. 

 Bush Skills 4 Youth (BS4Y) - Developed a project with Belmont Senior High School to deliver outdoor 
environment projects in collaboration with YMCA. 

 Delivered holiday workshops in the City of Belmont about Quenda and community gardens. 

10 Shire of Mundaring 

 Held Quarterly Performance Review for water and energy. 
 Completing research into solar powered bores. 
 Developing new 5-year Waterwise Council Action Plan. 
 Submitted application for WA Government’s Clean Energy Future Fund for building energy efficiency, 

lighting and streetlighting upgrades, for Town of Bassendean, City of Bayswater and Shire of Mundaring. 
 Postponed collaborative EDOG and RITS IAG meeting due to impacts of COVID-19.  
 Draft Economic Report card for EDOG members were distributed for feedback, Card was created using 

REMPLAN platform and Profile ID economic tools.  
 Arranged with Engineering and Manufacturing Industry Cooperative Limited (EMICoL) to host a  small 

business event on Thursday 20 May - strategic tendering, project management and procurement. This event 
had approximately 25 attendees and was well received. 

 Coordinated with the Shire of Mundaring to understand the freight and community problems in their local 
government area. 

 Assisted Friends of Black Cockatoo Reserves to submit a partnership proposal to the Water Corporation to 
seek funding to dieback treatment. 

 Assisted the new Treasurer of Jane Brook Catchment Group to understand all grant projects the groups 
auspices. 

 Promote to landcarers the WALN website, meetings and training opportunities 
 Continued the project management of Shire of Mundaring's Broz Park Wetland Restoration Project, funded 

through the State NRM Program, including submitting a grant variation to adjust the schedule of planned 
deliverables. 

 The ERCMP surveyed landcare groups and stakeholders to collect information on the programs delivery 
and effectiveness to ensure the program is kept relevant to the needs of the community and continues to 
address water quality improvement in the tributaries of the Swan and Canning rivers 

 Follow up action planning meeting for landcare groups 
 Worked with the Mundaring YAC Youth Crew to improve their knowledge and skills to understand and care 

for bushland.  
 Distribution of the Greenpage Newsletter bimonthly  
 Hosted a networking and celebration event for National Volunteer week. This event provided an opportunity 

for catchment groups to come together to network and further develop and strengthen partnerships. Guest 
speakers; Simon Cherriman and Talitha Huston covered environmental topics and the importance of 
maintaining a healthy ecosystem 
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 Convened the Combined Catchment Group Forum - 40 landcarers representing the catchment groups in
the east region participated in a workshop to look at a new way to deliver the ERCMP with reduced
resourcing

 Delivered the following workshops and activities:
 Dieback treatment training
 Fire and the ecology
 BS4Y - Mundaring Christian College introduction to a bush regeneration project including plant ecology

and Noongar 6 seasons topics
 Worked with Shire of Mundaring on Environmental Arts Projects in Primary schools. This year’s theme

is Caring for Country
 Initiated bushland restoration projects Mundaring Christian College involving around 200 students in

planting, weeding and increasing knowledge of ecology of bushland
 Seed bomb workshop

11 City of Swan 

 Held water team meeting and continued developing new 5-year Waterwise Council Action Plan.
 ‘Flood Aware, Be Prepared’ campaign development in progress; video and brochures drafted and reviewed

by councils, and marketing plan completed. Quarterly progress report submitted to DFES for NDRP funding.
 Met with the Northam’s Avon Decent Association representatives to discuss marketing components and

change in website platform use.
 Notification of successful grant application for the Avon Descent Family Fun Days
 Finalised all marketing campaign components; social media graphics, billboards, posters, radio for the Avon

Descent Family Fun Days campaign.
 Support the Lower Helena Association as they transition to a new leadership.
 Promote to landcarers the WALN site, meetings and training opportunities
 Assisted Susannah Brook Catchment Group investigate insurance requirements in order to renew their

premium.
 The ERCMP surveyed landcare groups and stakeholders to collect information on the programs delivery

and effectiveness to ensure the program is kept relevant to the needs of the community and continues to
address water quality improvement in the tributaries of the Swan and Canning rivers

 Follow up action planning meeting for landcare groups
 Attend the Helena River Catchment Group meetings to discuss potential landcare projects
 Attend Lower Helena Association meetings to discuss potential landcare projects
 Attended a meeting with WAPC and Chair of Lower Helena Association in Perth to discuss a potential project 

site along the Helena River
 Distribution of the Greenpage Newsletter bimonthly
 Hosted a networking and celebration event for National Volunteer week. This event provided an opportunity

for catchment groups to come together to network and further develop and strengthen partnerships. Guest
speakers; Simon Cherriman and Talitha Huston covered environmental topics and the importance of
maintaining a healthy ecosystem
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 Convened the Combined Catchment Group Forum - 40 landcarers representing the catchment groups in
the east region participated in a workshop to look at a new way to deliver the ERCMP with reduced
resourcing

 Delivered the following workshops
 Dieback treatment training
 Fire and the ecology
 Facilitated the South Ballajura Primary School to adopt a community park
 Worked with Shire of Mundaring on Environmental Arts Projects in Primary schools. This year’s theme

is Caring for Country
 Initiated bushland restoration project with Clayton View School in Swan involving around 200 students

in planting, weeding and increasing knowledge of ecology of bushland
 Seed bomb workshop

STRATEGIC/POLICY IMPLICATIONS 

12 Key Result Area 1 – Environmental Sustainability 
1.5 To contribute towards improved regional air, water and land quality and regional biodiversity conservation 

and address climate change 
Key Result Area 2 – Economic Development 
2.1 To facilitate and advocate for increased investment in regional infrastructure 
2.2 To facilitate and advocate for regional economic development activities 
2.3 To facilitate regional cultural and recreational activities 
Key Result Area 3 – Good Governance 
3.1 To provide advice and advocacy on issues affecting Perth’s Eastern Region 
3.2 To manage partnerships and relationships with stakeholders 

FINANCIAL IMPLICATIONS 

13 The funding to facilitate projects is developed and agreed with member Councils as part of the annual budget 
process. 

SUSTAINABILITY IMPLICATIONS 

14 The Regional Services Directorate operates to pursue environmental, economic and social growth outcomes for 
Perth’s Eastern Region. 

RISK MANAGEMENT 

Risk – The Sustainability Team deliver on agreed projects so there is minimal risk 
Consequence Likelihood Rating 
Possible Insignificant Low 
Action/Strategy 
 The Sustainability Team considers risk pertaining to any projects or programs.
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MEMBER COUNCIL IMPLICATIONS 

Member Council Implication Details 
Town of Bassendean 

Participating member Council officer time on the two advisory groups: EDOG and 
RITS IAG. 

City of Bayswater 
City of Kalamunda 
Shire of Mundaring 
City of Swan 

ATTACHMENT(S) 

Nil 
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